



1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I. TO 47 - Capability Maturity Model Implementation		Date Submitted: September, 2001	
II. Contact Information			
	Name	Service Area	
Project Sponsor	Steve Hawald	OCIO	
Project Lead	Connie Davis	OCIO	
Mod Ptr Project Lead	J. Ronald Langkamp	Modernization Partner	
COTR	Carol Seifert	OCIO	
III. Schedule			
Expected Start Date: January 2001			
Anticipated Finish Date: October 2001			
IV. Milestones <i>(not applicable for operational initiatives)</i>			
<i>List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.</i>			
#	Milestone	Planned Date	Actual Date
47.1.1	Project Management Support and SDLC Maintenance	10/15/01	
47.1.2	Rollout Process Improvement Program	6/15/01	6/15/01
47.1.3	Develop and Deploy Enterprise Configuration Management Processes	6/22/01	6/22/01
47.1.4	Review, Pilot, Refine and Approve CMM KPA – Software Quality Assurance	9/14/01	9/14/01
47.1.5	Develop, Review, Pilot, Refine and Approve CMM KPA – System Acquisition Planning	6/28/01	6/28/01
47.1.6	Develop, Review, Pilot, Refine and Approve CMM KPA – System Acquisition Project Management	8/24/01	8/24/01
47.1.7	Develop, Review, Pilot, Refine and Approve CMM KPA – Requirements Development and Management	8/10/01	8/10/01
47.1.8	Develop, Review, Pilot, Refine and Approve CMM KPA – Transition to Support	9/26/01	
47.1.9	Deploy CMM KPA - System Acquisition Planning Processes	8/31/01	8/31/01
47.1.10	Deploy CMM KPA - Requirements Development and Management Processes	9/21/01	
V. Issues and Impacts			
<i>Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.</i>			



1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I.	TO 63 - Consistent Data	Date Submitted: September, 2001	
II.	Contact Information		
	Name	Service Area	
Project Sponsor	Denise Hill		
Project Lead	Kathryn Pirnia		
Mod Ptr Project Lead	Shyam Pai	Modernization Partner	
COTR	Carol Seifert	OCIO	
III.	Schedule		
Expected Start Date: July 12, 2001			
Anticipated Finish Date: January 25, 2002			
IV.	Milestones <i>(not applicable for operational initiatives)</i>		
List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.			
#	Milestone	Planned Date	Actual Date
1	Legacy Data Elements	9/24/01	
2	Define Standard Data Meanings	10/23/01	
3	Establish Data Custodians	10/23/01	
4	Develop Consistent Data Roadmap	12/18/01	
5	Publish/Communicate Standards & Roadmap	12/29/01	
V.	Issues and Impacts		
Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.			
Issue Identified		Potential Impact on Cost/Schedule/Benefits	Management Action Requested
No Issues Identified			



Department of Education
Student Financial Assistance

Issue Identified	Potential Impact on Cost/Schedule/Benefits	Management Action Requested
No Issues Identified		



1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I. TO 54 - EAI Implementation		Date Submitted: September, 2001	
II. Contact Information			
	Name	Service Area	
Project Sponsor	Steve Hawald	CIO	
Project Lead	Denise Hill/Ganesh Reddy	CIO	
Mod Ptr Project Lead	Paul J. Peck	Modernization Partner	
COTR	Carol Seifert	OCIO	
III. Schedule			
Expected Start Date: January 1, 2001			
Anticipated Finish Date: September 30, 2001			
IV. Milestones <i>(not applicable for operational initiatives)</i>			
List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.			
#	Milestone	Planned Date	Actual Date
Phase I			
54.1.1	EAI Readiness Report	7/11/01	7/11/01
54.1.2	EAI Core Services Questionnaire Template	8/17/01	8/17/01
54.1.3	EAI Technical Specification (Release 1)	7/27/01	7/27/01
54.1.4	EAI Application Enablement Guide	7/13/01	7/13/01
54.1.5	EAI Architecture Build and Test Report (Release 1)	8/3/01	8/3/01
Phase II			
54.1.6	EAI Technical Specification (Release 2)	9/28/01	
54.1.7	EAI Application Enablement Guide (Release 2)	9/28/01	
54.1.8	EAI Architecture Build and Test Report (Release 2)	9/28/01	
V. Issues and Impacts			
Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.			
Issue Identified	Potential Impact on Cost/Schedule/Benefits	Management Action Requested	
Selected FMS Business functionality needed to validate real-time adapter may not be built in time to meet R2.0 schedule. The resources are not available to help build the functionality within FMS.	This could affect the schedule for release 2.0.	The FMS development lead will be suggesting an alternative to validating the adapter.	





1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I.	TO 70 - eCampus Based Systems	Date Submitted: September, 2001	
II.	Contact Information		
	Name	Service Area	
Project Sponsor	Kay Jacks	Schools Channel	
Project Lead	Milton Thomas	Schools Channel	
Mod Ptr Project Lead	Kerry Trahan	Modernization Partner	
COTR	Carol Seifert	OCIO	
III.	Schedule		
	Expected Start Date: March 2001		
	Anticipated Finish Date: November 30, 2001		
IV.	Milestones (not applicable for operational initiatives)		
	List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.		
#	Milestone	Planned Date	Actual Date
70.1.1	Project Schedule and Resource Assignments	7/2/01	7/2/01
70.1.2	Detail Design Document – Iteration I	7/2/01	7/2/01
70.1.3	Detail Design Document – Iteration II	7/2/01	7/2/01
70.1.4	Detail Design Document – Iteration III	7/13/01	7/13/01
70.1.5	Detail Design Document – Iteration IV	9/17/01	9/18/01
70.1.6	Detail Design Document – Iteration V (Operational)	11/15/01	
70.1.7	Test Plan for FISAP Web Pages and Database Components	7/2/01	7/2/01
70.1.8	Test Plan for Admin, Batch and Database Components (Optional)	10/15/01	
70.1.9	Developed, Tested and Accepted Solution including source, object, and execution code for FISAP Web Pages	9/17/01	9/17/01
70.1.10	Developed, Tested and Accepted Solution including source, object, and execution code for Admin, Batch, and Database Components (Optional)	12/27/01	
70.1.11	Testing Analysis Report for FISAP Web Pages	9/17/01	9/19/01
70.1.12	Testing Analysis Report for Admin, Batch, and Database Components (Optional)	12/27/01	
V.	Issues and Impacts		
	Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.		



Department of Education
Student Financial Assistance

Issue Identified	Potential Impact on Cost/Schedule/Benefits	Management Action Requested/Action Taken
No Issues Identified		



1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I.	TO 73 - FFEL Lender Payment Redesign	Date Submitted: September, 2001	
II.	Contact Information		
	Name	Service Area	
Project Sponsor	John Reeves	Financial Partners	
Project Lead	Frank Ramos/Angela Roca-Baker	Financial Partners	
Mod Ptr Project Lead	Reggie Ewing	Modernization Partner	
COTR	Carol Seifert	OCIO	
III.	Schedule		
	Expected Start Date: May, 2001		
	Anticipated Finish Date: April, 2002		
IV.	Milestones (not applicable for operational initiatives)		
	List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.		
#	Milestone	Planned Date	Actual Date
73.1.1	Lender Payment Process Design	8/3/01	8/3/01
73.1.2	Lender Payment Process Development Sign-off	10/5/01	
73.1.3	Lender Payment Process Testing Acceptance	12/15/01	
73.1.4	Lender Payment Process Production Readiness Review	2/28/02	
73.1.5	Lender Payment Process Deployment Acceptance	4/5/02	
V.	Issues and Impacts		
	Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.		
	Issue Identified	Potential Impact on Cost/Schedule/Benefits	Management Action Requested
	No Issues Identified		



1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I.	TO 45 - FMS Phase III	Date Submitted: September, 2001	
II.	Contact Information		
	Name	Service Area	
Project Sponsor	James Lynch, Linda Paulsen	CFO	
Project Lead	Paul Stonner	CFO	
Mod Ptr Project Lead	Todd Elliott	Modernization Partner	
COTR	Carol Seifert	OCIO	
III.	Schedule		
Expected Start Date: November 1, 2000			
Anticipated Finish Date: October 31, 2001			
IV.	Milestones <i>(not applicable for operational initiatives)</i>		
<i>List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.</i>			
#	Milestone	Planned Date	Actual Date
45.1.1	FMS Phase III Project Work Plan (Summary Level)	4/6/01	4/6/01
45.1.2	FMS Phase III Project Work Plan (Detailed Level)	4/6/01	4/6/01
45.1.3	FMS Phase III Project Plan	4/6/01	4/6/01
45.1.4	Release 3.1 – Test Plan	4/6/01	4/6/01
45.1.5	Release 3.1 – Production Readiness Review	4/6/01	4/6/01
45.1.6	Release 3.2 – Test Plan	5/15/01	5/15/01
45.1.7	Release 3.2 – Production Readiness Review	6/1/01	6/1/01
45.1.8	Release 3.3 – Test Plan	7/2/01	7/2/01
45.1.9	Release 3.3 – Production Readiness Review	8/1/01	8/1/01
45.1.10	FMS Phase III Transition Plan	5/17/01	4/16/01
45.1.11	FMS Phase III Transition Report	10/15/01	
45.1.12	FMS Phase III Training Plan	4/16/01	4/16/01
45.1.13	FMS Phase III Training Support Materials	9/13/01	9/13/01
45.1.14	FMS Phase III Technical Architecture Design	4/6/01	4/6/01
V.	Issues and Impacts		
<i>Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.</i>			
Issue Identified		Potential Impact on Cost/Schedule/Benefits	Management Action Requested/Action Taken



**Department of Education
Student Financial Assistance**

Confirmation that the Department's request to delay FMSS and GAPS go-live, and SFA's request to stay the course with an Oct. 1 st go-live date are approved.	This could delay the live date for FMS.	Discussions with CFO and OCFO daily to monitor the situation.
---	---	---



1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I.	TO 62 - HR Modernization	Date Submitted: September, 2001	
II.	Contact Information		
	Name	Service Area	
Project Sponsor	Calvin Thomas	Human Resources	
Project Lead	Calvin Thomas	Human Resources	
Mod Ptr Project Lead	Scott Bone	Modernization Partner	
COTR	Carol Seifert	OCIO	
III.	Schedule		
Expected Start Date: January 16, 2001			
Anticipated Finish Date: November 29, 2001 (Phase I)			
IV.	Milestones <i>(not applicable for operational initiatives)</i>		
<i>List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.</i>			
#	Milestone	Planned Date	Actual Date
62.1.1	Concept of Operations	7/3/01	7/3/01
62.1.2	High Priority "As-Is" Process Flows	6/21/01	6/21/01
62.1.3	Expansion "As-Is" Process Flows	6/21/01	6/21/01
62.1.4	Development of the Performance Development Process (PDP)	7/19/01	7/19/01
62.1.5	Performance Management "To-Be" Process Flows	8/9/01	8/9/01
62.1.6	Testing Model	8/9/01	8/9/01
62.1.7	Perform.com Training Curriculum	9/24/01	
62.1.8	SFA Trainers Trained	11/15/01	
62.1.9	Configuration and Deployment of Perform.com	10/25/01	
62.1.10	Planning for Phase II Automation	12/13/01	
V.	Issues and Impacts		
<i>Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.</i>			
Issue Identified		Potential Impact on Cost/Schedule/Benefits	Management Action Requested/Action Taken
No Issues Identified			



1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I.	TO 46 - Tech Arch Support ITA R2	Date Submitted: September, 2001	
II.	Contact Information		
	Name	Service Area	
Project Sponsor	Steve Haward	CIO	
Project Lead	Ganesh Reddy	CIO	
Mod Ptr Project Lead	Alex LeFur	Modernization Partner	
COTR	Carol Seifert	OCIO	
III.	Schedule		
	Expected Start Date: December 15, 2000		
	Anticipated Finish Date: October 1, 2001		
IV.	Milestones <i>(not applicable for operational initiatives)</i>		
	<i>List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.</i>		
#	Milestone	Planned Date	Actual Date
46.1.1	ITA Release 1.0 Strategic Assessment	5/7/01	5/7/01
46.1.2	ITA Release 2.0 Requirements Trace-ability Matrix	5/7/01	5/7/01
46.1.3	ITA Release 2.0 Technical Specification	7/13/01	7/13/01
46.1.4	ITA Release 2.0 Build and Test Report	9/30/01	
46.1.5	ITA Best Practices Guide	9/30/01	
46.1.6	Technical Architecture Services Report – 1Q01	5/7/01	5/7/01
46.1.7	Technical Architecture Services Report – 2Q01	6/30/01	7/3/01
46.1.8	Technical Architecture Services Report – 3Q01	9/30/01	
V.	Issues and Impacts		
	<i>Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.</i>		
Issue Identified		Potential Impact on Cost/Schedule/Benefits	Management Action Requested
There is insufficient DASD at the environments at the VDC.		A lack of DASD could cause a potential delay of the FAFSA Performance Test environment and CBS go-live.	Work together with management to resolve this issue.



1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I.	TO 38 - Modernization Partner PMO	Date Submitted: September, 2001	
II.	Contact Information		
	Name	Service Area	
Project Sponsor	Steve Hawald	CIO	
Project Lead	Carol Seifert	CIO	
Mod Ptr Project Lead	Elisabeth Schmidt	Modernization Partner	
COTR	Carol Seifert	OCIO	
III.	Schedule		
Expected Start Date: September 1, 2000			
Anticipated Finish Date: November 30, 2000			
IV.	Milestones (not applicable for operational initiatives)		
List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.			
#	Milestone	Planned Date	Actual Date
38.1.1a	First Draft of Modernization Blueprint Update	9/29/2000	9/29/00
38.1.1b	Second Draft of Modernization Blueprint Update	10/20/2000	10/27/2000
38.1.2a-c	Modernization Partner Procurement Plan	10 th of each month	10/12/2000 11/10/2000
38.1.2ai-ci	Incentive Fee	10 th of each month	10/13/2000 11/10/2000
38.1.3a-c	Program Management Services Summary	10 th of each month	10/10/2000 11/10/2000
38.1.4a-c	Program Management Services Achievement Report	10 th of each month	11/29/2000 11/29/2000
V.	Schedule		
Expected Start Date: December 1, 2000			
Anticipated Finish Date: May 31, 2001			
VI.	Milestones (not applicable for operational initiatives)		
List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.			
#	Milestone	Planned Date	Actual Date
38.1.1c	Final Modernization Blueprint Update	2/16/01	2/16/01
38.1.2c	Modernization Partner Procurement Plan	10 th of each month	12/10/2000
38.1.2ci	Incentive Fee	10 th of each month	12/10/2000



**Department of Education
Student Financial Assistance**

38.1.3c	Program Management Services Summary	10 th of each month	12/11/2000
38.1.4c	Program Management Services Achievement Report	10 th of each month	12/11/2000
38.1.4ci	Incentive Fee	12/10/00	12/21/2000
38.2.2a-f	Modernization Partner Procurement Plan	10 th of each month	1/10/2001 2/10/2001 3/10/2001 4/10/2001 5/10/2001
38.2.2ai-fi	Incentive Fee	10 th of each month	1/10/2001 2/10/2001 3/10/2001 4/10/2001 5/10/2001
38.2.3a-f	Program Management Services Summary	10 th of each month	1/10/2001 2/9/2001 3/12/2001 4/10/2001 5/10/2001
38.2.4a-f	Program Management Services Achievement Report	10 th of each month	2/12/2001 2/12/2001 3/9/2001 4/10/2001 5/10/2001
38.2.4fi	Incentive Fee	6/10/01	
V. Issues and Impacts			
<i>Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.</i>			
Issue Identified		Potential Impact on Cost/Schedule/Benefits	Management Action Requested/Action Taken
No Issues Identified			



1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I. TO 59 - Security Policy Administration		Date Submitted: September, 2001	
II. Contact Information			
	Name	Service Area	
Project Sponsor	Steve Hawald	CIO	
Project Lead	Andy Boots	CIO	
Mod Ptr Project Lead	Yateesh Katyal/Mike Gibbons	Modernization Partner	
COTR	Carol Seifert	OCIO	
III. Schedule			
Expected Start Date: May, 2001			
Anticipated Finish Date: September 30, 2001			
IV. Milestones <i>(not applicable for operational initiatives)</i>			
List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.			
#	Milestone	Planned Date	Actual Date
59.1.1	Single Sign-on Requirements Definition and Approach Report	8/31/01	8/31/01
59.1.2a	Bimonthly Security and Privacy Program Support Report – 7/31/01	7/31/01	7/31/01
59.1.2b	Bimonthly Security and Privacy Program Support Report – 9/28/01	9/28/01	
59.1.3a	Bimonthly Modernization Security Integration Report – 7/31/01	7/31/01	7/31/01
59.1.3b	Bimonthly Modernization Security Integration Report – 9/28/01	9/28/01	
V. Issues and Impacts			
Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.			
Issue Identified		Potential Impact on Cost/Schedule/Benefits	Management Action Requested
No Issues Identified			



1. Investment Control Worksheet

The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management's attention.

~ For DSG and IRB use only ~

	Action Approved	Date
IRB		

~ This section to be completed by the Business Sponsor ~

I.	TO 74 - VFA Operational Support	Date Submitted: September, 2001	
II.	Contact Information		
	Name	Service Area	
Project Sponsor	John Reeves/Johan Bos-Beijer	Financial Partners	
Project Lead	Cameron Ishaq	Financial Partners	
Mod Ptr Project Lead	Jim Menard	Modernization Partner	
COTR	Carol Seifert	OCIO	
III.	Schedule		
Expected Start Date: January 18, 2001			
Anticipated Finish Date: September 30, 2001			
IV.	Milestones (not applicable for operational initiatives)		
List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.			
#	Milestone	Planned Date	Actual Date
74.1.1	VFA Operational Support Design	7/2/01	7/6/01
74.1.2	VFA Operational Support Development and Testing Sign-off	8/24/01	8/24/01
74.1.3	VFA Operational Support Production Readiness	10/5/01	
V.	Issues and Impacts		
Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization. Also provide the DSG action requested.			
Issue Identified		Potential Impact on Cost/Schedule/Benefits	Management Action Requested
No Issues Identified			