

**DELIVERABLES STATUS: In Progress**

Task Order #	Deliverable	DAC	Status	Contract Delivery Date	New Delivery Date	Actual Delivery Date	Required SFA Response Date	Invoice Date	Owner	Client Owner
2.3.3	Legacy Contract Transition Plan	60	Started	1/10/00	4/21/00		5/5/00		Mike Swain	Pat Bradfield
4.1.7	Recommended Application Architecture Stds. Version	129		4/7/00			4/21/00		Dave Gordon	Steve Hawald
4.1.8	Incentive Fee	129							Dave Gordon	Steve Hawald
10.1.1	Current Environment Assessment			5/15/00			5/29/00		Chris Ward	
10.1.2	Reengineering Options			6/30/00			7/14/00		Chris Ward	
10.1.3	Business Case			7/31/00			8/14/00		Chris Ward	
10.1.4	Employee Transformation Plan			7/31/00			8/14/00		Chris Ward	
10.1.5a	Project Management Plan-Initial			4/28/00			5/12/00		Chris Ward	
10.1.5b	Project Management Plan-Interim			6/30/00			7/14/00		Chris Ward	
10.1.5c	Project Management Plan-Final			9/29/00			10/13/00		Chris Ward	