















Source Selection Information - See FAR 3.104

Legacy Contracts Transition Plan

ID		Task Name	Annual Cost	Expiration Date	Duration	Start	Finish	2000											
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep			
1																			
2		Central Data Base System	\$25,000,000.00	June 30, 2000	179 days	Tue 2/29/00	Fri 9/8/00												
3		Prepare Sole Source Justification	\$0.00		60 days	Tue 2/29/00	Fri 4/28/00												
4		CBD Notice for Extension	\$0.00		45 days	Fri 5/19/00	Sun 7/2/00												
5		Prepare Performance Based SOW - Update T&Cs	\$0.00		19 days	Mon 5/22/00	Fri 6/9/00												
6		Issue RFP/Receive Proposals	\$0.00		30 days	Mon 7/3/00	Thu 8/3/00												
7		Evaluate Proposal	\$0.00		15 days	Fri 8/4/00	Thu 8/24/00												
8		Negotiate	\$0.00		9 days	Fri 8/25/00	Wed 9/6/00												
9		Award Extension	\$0.00		1 day	Fri 9/8/00	Fri 9/8/00												

--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Project: All Contracts Date: Tue 7/18/00	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress			
	Summary		Split	