

Source Selection Information - See FAR 3.104

ID		Task Name	Notes	Duration	Start	Finish	2000					
							Jan	Feb	Mar	Apr	May	Jun
1												
2		National Student Loan Data System (NSLDS) Contract Extension - Raytheon		133 days	Thu 2/10/00	Fri 6/23/00						
3		Prepare Sole Source Justification	ASI	6 days	Thu 2/10/00	Tue 2/15/00		2/10	2/15			
4		CBD Notice for Extension	ED Contracts	45 days	Fri 2/18/00	Sun 4/2/00		2/18		4/2		
5		Prepare Performance Based SOW - Update T&Cs		64 days	Wed 3/1/00	Fri 5/5/00						
6		Ascertain Performance Objectives (Desired Outcomes)	NSLDS	45 days	Wed 3/1/00	Fri 4/14/00		3/1		4/14		
7		Determine Outcomes which are Legislatively Mandated	NSLDS	45 days	Wed 3/1/00	Fri 4/14/00		3/1		4/14		
8		Discuss with Contractor to obtain Contractor's Views	NSLDS, ED Acquisitions & ASI	5 days	Mon 4/24/00	Fri 4/28/00				4/24	4/28	
9		Prepare Statement of Objectives	ASI	5 days	Mon 5/1/00	Fri 5/5/00				5/1	5/5	
10		Determine Evaluation Criteria		59 days	Wed 3/1/00	Fri 4/28/00						
11		Determine Payment Incentives for Contractor	NSLDS, ED Acquisitions & ASI	45 days	Wed 3/1/00	Fri 4/14/00		3/1		4/14		
12		Discuss Payment Incentives with Contractor	NSLDS, ED Acquisitions & ASI	5 days	Mon 4/24/00	Fri 4/28/00				4/24	4/28	
13		Perform Market Research as to Cost and Technical Criteria	NSLDS, ED Acquisitions & ASI	45 days	Wed 3/1/00	Fri 4/14/00		3/1		4/14		
14		Issue RFP/Receive Proposal	ED Contracts	27 days	Mon 4/17/00	Mon 5/15/00				4/17	5/15	
15		Evaluate Proposal		18 days	Tue 5/16/00	Fri 6/2/00						
16		Evaluate Technical Response to determine it meet Performance	NSLDS	18 days	Tue 5/16/00	Fri 6/2/00				5/16	6/2	
17		Evaluate Cost Data	ED Contracts & ED Acquisitions	18 days	Tue 5/16/00	Fri 6/2/00				5/16	6/2	

Project: All Contracts
Date: Tue 7/18/00

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone






Rolled Up Progress


Split

External Tasks


Project Summary


Source Selection Information - See FAR 3.104


ID		Task Name	Notes	Duration	Start	Finish	2000					
							Jan	Feb	Mar	Apr	May	Jun
18		Negotiate	NSLDS, ED Acquisitions & ASI	12 days	Mon 6/5/00	Fri 6/16/00	6/5  6/					
19		Award Extension	ED Contracts	5 days	Mon 6/19/00	Fri 6/23/00	6/19 					





Project: All Contracts
Date: Tue 7/18/00


Task 


Progress 


Milestone 


Summary 


Rolled Up Task 

Rolled Up Milestone 

Rolled Up Progress 

Split 

External Tasks 

Project Summary 

- 3 Prepare Sole Source Justification**
ASI
- 4 CBD Notice for Extension**
ED Contracts
- 6 Ascertain Performance Objectives (Desired Outcomes)**
NSLDS
- 7 Determine Outcomes which are Legislatively Mandated**
NSLDS
- 8 Discuss with Contractor to obtain Contractor's Views**
NSLDS, ED Acquisitions & ASI
- 9 Prepare Statement of Objectives**
ASI
- 11 Determine Payment Incentives for Contractor**
NSLDS, ED Acquisitions & ASI
- 12 Discuss Payment Incentives with Contractor**
NSLDS, ED Acquisitions & ASI
- 13 Perform Market Research as to Cost and Technical Criteria**
NSLDS, ED Acquisitions & ASI
- 14 Issue RFP/Receive Proposal**
ED Contracts
- 16 Evaluate Technical Response to determine it meet Performance Criteria**
NSLDS
- 17 Evaluate Cost Data**
ED Contracts & ED Acquisitions
- 18 Negotiate**
NSLDS, ED Acquisitions & ASI
- 19 Award Extension**
ED Contracts