











## Legacy Contracts Ending in Year 2000

ID		Task Name	Annual Cost	Expiration Date	Duration	Start	Finish	2000							
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
1															
2		<b>Post-secondary Education Participants System (PEPS)</b>	<b>\$3,500,000.00</b>	<b>Sept. 30, 2000</b>	<b>163 days</b>	<b>Wed 3/1/00</b>	<b>Fri 8/18/00</b>								
3		Prepare Procurement Plan	\$0.00		31 days	Wed 3/1/00	Fri 3/31/00								
4		Prepare Performance Based Documentation	\$0.00		31 days	Wed 3/1/00	Fri 3/31/00								
5		Perfomance Measures	\$0.00		31 days	Wed 3/1/00	Fri 3/31/00								
6		Surveillance Plan	\$0.00		31 days	Wed 3/1/00	Fri 3/31/00								
7		Deduct Analysis	\$0.00		31 days	Wed 3/1/00	Fri 3/31/00								
8		Prepare Performance Based Statement of Objectives	\$0.00		30 days	Thu 3/16/00	Fri 4/14/00								
9		Prepare Budget Justification	\$0.00		30 days	Thu 3/16/00	Fri 4/14/00								
10		Issue RFP/Receive Proposals	\$0.00		45 days	Sat 4/15/00	Wed 5/31/00								
11		Evaluate Proposal	\$0.00		30 days	Thu 6/1/00	Fri 6/30/00								
12		Negotiate	\$0.00		29 days	Sat 7/1/00	Mon 7/31/00								
13		Award Contract	\$0.00		14 days	Tue 8/1/00	Fri 8/18/00								



Project: All Contracts  
Date: Tue 7/18/00

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress			
Summary		Split	