

Source Selection Information - See FAR 3.104

Legacy Contracts Transition Plan

ID	Task Name	Annual Cost	Expiration Date	Duration	Start	2000											
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug				
1																	
2	Campus Based Maintenance and Development	\$1,500,000.00	Sept. 30, 2000	168 days	Thu 2/17/00												
3	Prepare Procurement Plan	\$0.00		13 days	Thu 2/17/00	2/17 2/29											
4	Prepare Performance Based Documentation	\$0.00		68 days	Wed 3/1/00												
5	Performance Measures	\$0.00		68 days	Wed 3/1/00	3/1 5/9											
6	Surveillance Plan	\$0.00		68 days	Wed 3/1/00	3/1 5/9											
7	Deduct Analysis	\$0.00		68 days	Wed 3/1/00	3/1 5/9											
8	Task Order #1	\$0.00		68 days	Wed 3/1/00	3/1 5/9											
9	Prepare Government Estimate (Par)	\$0.00		11 days	Tue 5/2/00	5/2 5/12											
10	Prepare Information Packet for Solicitation	\$0.00		15 days	Tue 5/2/00	5/2 5/16											
11	Prepare Source Selection Plan (including composition of SEB Team)	\$0.00		16 days	Tue 5/2/00	5/2 5/17											
12	Prepare RFQ (BPA and Letter of Introduction)	\$0.00		24 days	Tue 5/2/00	5/2 5/25											
13	Complete Source Selection List	\$0.00		24 days	Tue 5/2/00	5/2 5/25											
14	Pre-Solicitation Conference	\$0.00		1 day	Thu 6/1/00	6/1 6/1											
15	Issue Solicitation	\$0.00		1 day	Thu 6/1/00	6/1 6/1											
16	Receive Proposals	\$0.00		1 day	Wed 6/28/00	6/28 6/28											

Project: All Contracts Date: Tue 7/18/00	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress			
	Summary		Split			

Source Selection Information - See FAR 3.104

Legacy Contracts Transition Plan

ID	Task Name	Annual Cost	Expiration Date	Duration	Start	2000											
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug				
17	Evaluate Technical and Cost Proposals	\$0.00		20 days	Thu 6/29/00							6/29		7/18			
18	Complete Surveillance Plan	\$0.00		81 days	Tue 5/2/00							5/2		7/21			
19	Oral Presentations	\$0.00		6 days	Thu 7/20/00									7/20		7/25	
20	Prepare SEB Report	\$0.00		6 days	Wed 7/26/00									7/26		8/2	
21	Negotiate	\$0.00		6 days	Wed 7/26/00									7/26		8/2	
22	Issue SEB Report	\$0.00		1 day	Wed 8/2/00									8/2		8/2	
23	Select Vendor	\$0.00		1 day	Fri 8/4/00									8/4		8/4	
24	Award Contract	\$0.00		1 day	Tue 8/8/00									8/8		8/8	

Project: All Contracts Date: Tue 7/18/00	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress			
	Summary		Split			