

## Portal Rollout Plan Change History Log

	Suggested Changes	Page	Author	Date	Change Made Y/N	Comments
	<b>Deliverable 19.2.2 Portal Rollout Plan</b>					
1	Change the name from Portal Roll-Out Communication Plan to School Portal and IFAP Roll-Out Plan.		M.Haldane	1/15/2001	Y	
2	Change and expand lines eight and nine, Portal Open Forum at Dallas EAC and Portal Presentation to: School Portal Open Forum, three days, 11/13-15/00 SFA Tools for Schools: CSCC, IFAP, and School Portal Web Site, three days, 11/13-15/00 School Services Available on SFA's Web Site, one day, 11/15/00		M.Haldane	1/15/2001	Y	
3	Change the title and dates for the Atlanta and Phoenix EAC's: ATLANTA: School Portal Open Forum, three days, 11/28-30/00 SFA Tools for Schools:...Site, three days, 11/28/30/00 School Services...Site, one day, 11/30/00 PHOENIX: School Portal Open Forum, three days, 12/12-14/00 SFA Tools for Schools:...Site, three days, 12/12-14/00 School Services...Site, one day, 12/14/00		M.Haldane	1/15/2001	Y	
4	Change Roll Out to Internal Stakeholders to one day, Wednesday, November 8, 2000.		M.Haldane	1/15/2001	Y	
5	Add the following: Approval for URL, 10 days, 9/30/00 to 10/9/00, School Channel and Communications Obtain PR giveaways, 45 days, 10/15/00 - 11/30/00, School Channel and Communications Final GM Sign Off, one day, 11/10/00, GM Celebrate Success with SFA, one day, 12/4/00, School Channel		M.Haldane	1/15/2001	Y	"Days" in MS Project counted as business days. Changes made based upon start and end dates with number of business days calculated. Therefore, where comment refers to calendar days (e.g.: URL at 10 days) the Plan shows business days (e.g. URL at 7 days). In addition, two start dates (9/30 - Approval for URL and 10/15 - Obtain PR Giveaways) fell on weekend days, these start dates were therefore moved to the nearest business days of 9/29/00 and 10/16/00, respectively.

**Suggested Changes Made = 5**  
**Suggested Changes Not Made = 0**