

Organize IPT

ID		Task Name
1		<b>Training Manuals and Job Aids</b>
2		<b>Design training</b>
3		Draft training plan (approach, audience, delivery method)
4		Review plan with key stakeholders
5		Finalize plan
6		<b>Develop training and job aids</b>
7		Draft training modules
8		Review training modules
9		Finalize/duplicate training modules
10		Develop job aids
11		<b>Deliver training</b>
12		Coordinate training (logistics, computers, scheduling)
13		Deliver training to IFAP/Portal content managers
14		<b>Implementation support</b>
15		Provide implementation support

Organize IPT

Deliverable	Duration	Start	Finish	Predecessors	Resource Names
	<b>63 days</b>	<b>Wed 7/5/00</b>	<b>Fri 9/29/00</b>		
	<b>15 days</b>	<b>Wed 7/5/00</b>	<b>Tue 7/25/00</b>		
	10 days	Wed 7/5/00	Tue 7/18/00		AC
	3 days	Wed 7/19/00	Fri 7/21/00	3	AC
	2 days	Mon 7/24/00	Tue 7/25/00	4	AC
	<b>40 days</b>	<b>Mon 7/24/00</b>	<b>Fri 9/15/00</b>		
	25 days	Mon 7/24/00	Fri 8/25/00	4	
	5 days	Mon 8/28/00	Fri 9/1/00	7	
	10 days	Mon 9/4/00	Fri 9/15/00	8	
	40 days	Mon 7/24/00	Fri 9/15/00	4	
	<b>25 days</b>	<b>Mon 8/21/00</b>	<b>Fri 9/22/00</b>		
	20 days	Mon 8/21/00	Fri 9/15/00		
	5 days	Mon 9/18/00	Fri 9/22/00	12	
	<b>5 days</b>	<b>Mon 9/25/00</b>	<b>Fri 9/29/00</b>		
	5 days	Mon 9/25/00	Fri 9/29/00	13	