






# Technical Architecture

ID		Task Name	Deliverable
1		<b>Technical Architecture</b>	
2		Hardware/software ready at development sites	
3		Development hardware/software ready	
4		Hardware/software ready at production site (VDC)	
5		Production hardware/software ready	
6		<b>Testing at the VDC</b>	
11		Deployment	

Technical Architecture

Duration	Start	Finish	Predecessors	Resource Names
<b>140 days</b>	<b>Mon 3/20/00</b>	<b>Mon 10/2/00</b>		
41 days	Mon 3/20/00	Mon 5/15/00		Education,AC,VDC,E:
0 days	Mon 5/15/00	Mon 5/15/00	2	Education,AC,VDC,E:
79 days	Tue 5/16/00	Sun 9/3/00	3	Education,AC,VDC,E:
0 days	Sun 9/3/00	Sun 9/3/00	4	Education,AC,VDC,E:
<b>20 days</b>	<b>Mon 9/4/00</b>	<b>Fri 9/29/00</b>		
0 days	Mon 10/2/00	Mon 10/2/00		AC,Education,VDC