



**SFA Modernization Weekly Project Status Report**

Week Ending: July 14, 2000

Project:: Schools Portal/IFAP Conversion

Lead: Tyson Bondurant

**Issues Summary**

<b>Issue</b>	<b>Impact</b>	<b>Proposed Solution</b>	<b>Severity</b>	<b>Owner</b>	<b>Creation Date</b>	<b>Target Resolve Date</b>	<b>Actual Resolve Date</b>
None.							

**Risk Summary**

The following section is intended to inform management and team members about project risk areas and their potential consequences. Risks are evaluated in terms of their potential impact on meeting the target completion date (**schedule**), increasing project costs (**cost**), and/or decreasing quality of deliverables (**quality**).

<b>Risk Description</b>	<b>Impact</b>	<b>Mitigation strategy</b>	<b>Severity of impact</b>	<b>Ability to Control</b>	<b>Owner</b>	<b>Creation Date</b>	<b>Target Resolve Date</b>	<b>Actual Resolve Date</b>
None								