

SFA Modernization Weekly Project Status Report

Week Ending: July 21, 2000

Project:: Schools Portal/IFAP Conversion

Lead: Tyson Bondurant

Issues Summary

Issue	Impact	Proposed Solution	Severity	Owner	Creation Date	Target Resolve Date	Actual Resolve Date
Need to determine where the development effort ends and the operations effort begins for Schools Portal and IFAP.	The project team is being asked to provide the VDC with information related to operations that it cannot answer without decisions being made by SFA management.	AC/SFA management determine the responsibilities of the development team and the operations team.	H	Raulin	7/20/00	ASAP	
Immediate need for testing team resources (2).	The project plan calls for two resources to begin analysis of requirements and development of test plans starting next week. Delays will affect the delivery date of the production software.	Resources be acquired and assigned to the project starting next week from whatever sources that are available.	H	Bondurant	7/20/00	ASAP	
Immediate need for migration team resource (1).	The project plan calls for one resource to begin analysis of requirements and development of migration plans starting next week. Delays will affect the delivery date of the production software.	Resource be acquired and assigned to the project starting next week from whatever sources that are available.	H	Bondurant	7/20/00	ASAP	

SFA Modernization Weekly Project Status Report

Week Ending: July 21, 2000

Project:: Schools Portal/IFAP Conversion

Lead: Tyson Bondurant

Risk Summary

The following section is intended to inform management and team members about project risk areas and their potential consequences. Risks are evaluated in terms of their potential impact on meeting the target completion date (**schedule**), increasing project costs (**cost**), and/or decreasing quality of deliverables (**quality**).

Risk Description	Impact	Mitigation strategy	Severity of impact	Ability to Control	Owner	Creation Date	Target Resolve Date	Actual Resolve Date
None								