

SFA Modernization Weekly Project Status Report

Week Ending: August 4, 2000

Project:: Schools Portal/IFAP Conversion

Lead: Tyson Bondurant

Issues Summary

Issue	Impact	Proposed Solution	Severity	Owner	Creation Date	Target Resolve Date	Actual Resolve Date
Immediate need for testing team resource (1)	The project plan calls for a resource to begin analysis of requirements and development of test plans for Schools Portal starting two weeks. Delays will affect the delivery date of the production software.	Resumes for resources have been supplied. Need to determine the proper resource.	H	Bondurant	7/20/00	ASAP	

Risk Summary

The following section is intended to inform management and team members about project risk areas and their potential consequences. Risks are evaluated in terms of their potential impact on meeting the target completion date (**schedule**), increasing project costs (**cost**), and/or decreasing quality of deliverables (**quality**).

Risk Description	Impact	Mitigation strategy	Severity of impact	Ability to Control	Owner	Creation Date	Target Resolve Date	Actual Resolve Date
None								