

SFA Modernization Weekly Project Status Report

Week Ending: August 25, 2000

Project:: Schools Portal/IFAP Conversion

Lead: Tyson Bondurant

Sub-Project: IFAP Conversion/Migration, Testing, Deployment

Mod Ptr Lead: Dave Gordon

Project Mgr: Mark Raulin

SFA Lead: ~~Paul Hill~~ Sandi Foy-McCabe

Value Points

~~? Scheduled the use of AC's Reston Government Solution Center (GSC) "browser lab" to conduct component and integration testing for Schools Portal, IFAP, and Interwoven applications.~~

- None at this time

Work Planned for This Week:

~~? Continue to work development issues with CIO Management.~~

- Continue remote development of the IFAP site.
- Continue to install/test frame relay connection between Beacon's remote development site and the VDC.
- Complete setup of VPN connection.
- Complete and distribute final version of Schools Portal/IFAP/Interwoven Migration Plan.
- Complete and distribute final version of Schools Portal Component Test Plan.
- Continue development of Schools Portal/IFAP/Interwoven Integration Test Plan.
- Complete and distribute final version of IFAP Component Test Plan.
- Complete remote development/testing of IFAP application code.
- Complete migration of Schools Portal and IFAP applications to the developer's development instance on the development/testing box at the VDC.
- Continue development of Schools Portal/IFAP Configuration Management Plan.

Work Completed during This Week:

- Completed setup of VPN connection.
- Completed and distributed final version of Schools Portal/IFAP/Interwoven Migration Plan.
- Completed and distributed final version of Schools Portal Component Test Plan.
- Completed and distributed final version of IFAP Component Test Plan.
- Completed migration of Schools Portal and IFAP applications to the developer's development instance on the development/testing box at the VDC.

Planned Work in Progress:

~~? Continued to work development issues with CIO Management.~~

- Continued remote development of the IFAP site.
- Continued to install/test frame relay connection between Beacon's remote development site and the VDC.
- Continued development of Schools Portal/IFAP/Interwoven Integration Test Plan.
- Continued development of Schools Portal/IFAP Configuration Management Plan.

SFA Modernization Weekly Project Status Report

Week Ending: August 25, 2000

Project:: Schools Portal/IFAP Conversion

Lead: Tyson Bondurant

Work Projected for Next Week:

~~? Continue to work development issues with CIO Management.~~

- Complete remote development/testing of IFAP application code.
- Complete development of Schools Portal/IFAP/Interwoven Integration Test Plan.
- Complete development and implementation of Schools Portal/IFAP Configuration Management Plan.
- Complete installation/testing of frame relay connection between Beacon and the VDC.
- Begin component testing of Schools Portal and IFAP applications at AC's Reston Government Solution Center (GSC).
- Begin development of Schools Portal/IFAP/Interwoven User Acceptance Test Plan.
- Begin development of Schools Portal/IFAP/Interwoven Capacity/Stress Test Plan.
- Begin development of Schools Portal/IFAP/Interwoven Beta Test Plan.

SFA Modernization Weekly Project Status Report

Week Ending: August 25, 2000

Project:: Schools Portal/IFAP Conversion

Lead: Tyson Bondurant

Issues Summary

Issue	Impact	Proposed Solution	Severity	Owner	Creation Date	Target Resolve Date	Actual Resolve Date
Interwoven's Data Deploy product isn't posting the IFAP data to the Oracle database as needed and expected by Beacon.	No new content will be able to be posted to the IFAP or Schools Portal sites.	Schedule Interwoven resource to visit Beacon's development site to assist in properly configuring the product. Interwoven resource is scheduled to be at site on 8/25/00.	H	Raulin	8/25/00	ASAP	
Frame relay line at Beacon isn't working.	Connectivity to the VDC for support is needed. Could affect the testing and deployment efforts.	<u>VPN solution for Exolve and the Frame Relay connection to Beacon will be tested 8/22. Work with SFA to expedite the MCI service request.</u> Need to put pressure on MCI to provide support to get frame relay connection working.	<u>Medium</u>	Raulin	8/25/00	<u>ASAP</u> <u>9/1/00</u>	

Risk Summary

The following section is intended to inform management and team members about project risk areas and their potential consequences. Risks are evaluated in terms of their potential impact on meeting the target completion date (**schedule**), increasing project costs (**cost**), and/or decreasing quality of deliverables (**quality**).

SFA Modernization Weekly Project Status Report

Week Ending: August 25, 2000

Project:: Schools Portal/IFAP Conversion

Lead: Tyson Bondurant

Risk Description	Impact	Mitigation strategy	Severity of impact	Ability to Control	Owner	Creation Date	Target Resolve Date	Actual Resolve Date