

SFA Modernization Weekly Project Status Report

Issues Summary

Issue	Proposed Solution	Severity	Owner	Creation Date	Resolve Date
Still have not received the IBM portion of the required software, including: IBM HTTP Server for Solaris; IBM Developer Kit; IBM Web Sphere Application Server for Solaris; IBM Visual Age for Java for NT; and IBM Web Sphere Studio for NT. Was expected May 15. Could cause delay in development schedule. Beacon will be reassessing the situation once the software has been received.	Need to have IBM ship the software.	High	Tyson Bondurant	6/16/00	
Discussions have continued over whether to use Oracle 8i or Oracle 8.0.5 for IFAP. Developer has planned to use 8i and has started design and development based on the capabilities of 8i. Changing to 8.0.5 now will require a change in the project plan (increased time required to complete) and will remove some planned functionality (i.e., backup of IFAP Interwoven database).	Use Oracle 8i as originally planned and allow developer to continue to do what they were asked to do. Let Tech Arch work any issues out with the VDC. This will allow the developer to meet the planned schedule.	High	Tyson Bondurant	6/16/00	

Risk Summary

The following section is intended to inform management and team members about project risk areas and their potential consequences. Risks are evaluated in terms of their potential impact on meeting the target completion date (**schedule**), increasing project costs (**cost**), and/or decreasing quality of deliverables (**quality**).

Risk Description	Mitigation strategy	Severity of impact	Ability to control	Owner	Creation Date	Resolve Date

SFA Modernization Weekly Project Status Report
