

School Portal and IFAP
Weekly Status Report
Week ended 8/11/00

Team Member	Status	Activities for this week	Activities for next week	Risks and issues
Eric Campbell	GREEN	<ul style="list-style-type: none"> Received estimate from Beacon Technologies for developing Interwoven templates for the School Portal 	<ul style="list-style-type: none"> Finalize agreement with Beacon so work can begin and templates can be completed on schedule. 	<ul style="list-style-type: none"> Templates are needed for School Portal, so the Schools Channel can use the same workflow for Portal and IFAP.
Josh Stauffer & Michelle Thomas	GREEN	<ul style="list-style-type: none"> Line not installed for Exolve in Laurel, MD, and will likely not be installed due to Verizon strict. Router not installed at Beacon; CSC informed us that it may not arrive until 8/31 (7 days past the migration date). Alternative methods such as VPN and telnet are being investigated. 	<ul style="list-style-type: none"> Continue to plan for VPN solution. Meet with development teams to discuss. 	<ul style="list-style-type: none"> Risk is low considering the back-up options are solid. CSC must work diligently with AC to implement the VPN solution right away.
Mark Raulin	GREEN	<ul style="list-style-type: none"> Delivered draft versions of the IFAP and School Portal Component Test plan, the Integration Test plan and the Migration plan for review by SFA. 	<ul style="list-style-type: none"> Review plans with SFA and make necessary revisions. Deliver a draft version of the Configuration Management plan 	<ul style="list-style-type: none"> None.
Tyson Bondurant & Mark Raulin	GREEN	<ul style="list-style-type: none"> Autonomy, Interwoven and WebSphere product problems in relation to IFAP were discovered and discussed with management. Workarounds are being worked and all should remain on schedule. 	<ul style="list-style-type: none"> Interwoven resource will visit Beacon. 	<ul style="list-style-type: none"> Workarounds are being identified for V1.0. All product issues will be fixed in a subsequent release.
Mark Raulin	GREEN	<ul style="list-style-type: none"> Discussed proposed environments for development, testing, etc. with Tech Arch team. All testing plans are dependent upon these environments being set up on time. 	<ul style="list-style-type: none"> Must receive assurance from Tech Arch that all environments will be available. 	<ul style="list-style-type: none"> If all environments are not available, testing plans will be impacted.
Tyson Bondurant & Mark Raulin	YELLOW	<ul style="list-style-type: none"> Content Management teams has indicated that they will not complete their set-up of the Interwoven product and all workflows associated with SP/IFAP by the proposed migration date, 8/23. 	<ul style="list-style-type: none"> Continue to work with the Content Mgt team to ensure they get access as needed to the VDC and can begin development and hopefully catch up before the Integration test begins on 9/3. 	<ul style="list-style-type: none"> May not be able to test the full content management process before ED User Acceptance testing starts on 9/18.
Mark Raulin	GREEN	<ul style="list-style-type: none"> A stress testing tool is not available at the VDC. Also, doing the stress test before the applications are in the production environment will not indicate a true test since the production environment involves load balancing and other environments do not. 	<ul style="list-style-type: none"> Continue to research options for providing a valuable stress test or discuss the possibility of eliminating it. 	<ul style="list-style-type: none"> If test is not completed, SFA runs the risk of not being able to handle capacity. Based on the hw/sw, this risk is low.

School Portal and IFAP
 Weekly Status Report
 Week ended 8/11/00

Sandi Foy McCabe; Eric Campbell	YELLOW	<ul style="list-style-type: none"> • Operations and maintenance team for post production still outstanding issue. Informed by management that a decision is still in process. 	<ul style="list-style-type: none"> • To review IT Services documentation with the AC Operations Planning team. 	<ul style="list-style-type: none"> • The timeframe for contracting with and setting up an operations and maintenance staff is short with only 49 days until production.
		<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> •
		<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> •
		<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • 	
		<ul style="list-style-type: none"> • 	<ul style="list-style-type: none"> • 	