

School Portal and IFAP
Weekly Status Report
Week ended 8/4/00

Team Member	Status	Activities for this week	Activities for next week	Risks and issues
		•	•	
		•	•	•
Campbell, Raulin & McCabe	GREEN	<ul style="list-style-type: none"> Conducted visit to Exolve development site in Laurel, MD. Proper development and CM processes and procedures seem to be in place. Portal development is close to completion and is on target for code freeze on 8/7. Site visit did uncover the limited use of the Viador product in the application. The migration team also conducted their visit to gather required information. 	<ul style="list-style-type: none"> Discuss limited use of Viador with management. Provide trip report. 	<ul style="list-style-type: none"> Due to the limited use of Viador, the School Portal V1.0 project will likely not be the best example of the use of this new technology. V2.0 must build on the use of Viador.
Raulin, Bondurant & McCabe	GREEN	<ul style="list-style-type: none"> Conducted visit to Beacon development site in Greensboro, NC. Proper development and CM processes and procedures seem to be in place. IFAP development is on target for on time completion. Reviewed with SFA the high level project team composition and project plan for the migration, configuration management, testing and deployment efforts. 	<ul style="list-style-type: none"> Provide trip report. The migration team will conduct their visit to gather required information. 	<ul style="list-style-type: none"> None.
Tyson Bondurant/ Mod Partner	GREEN	<ul style="list-style-type: none"> Two staff members have been acquired and one is still needed. 	<ul style="list-style-type: none"> The final resource is projected to be available by August 14. 	<ul style="list-style-type: none"> Assuming resource arrives on August 14, all should be on schedule.
Mark Raulin	GREEN	<ul style="list-style-type: none"> Continues work on migration and testing plans, as well as getting new team members up to speed. 	<ul style="list-style-type: none"> To deliver revised plan to SFA as well as several test plans for review. 	<ul style="list-style-type: none"> None.
		•	•	
Sandi Foy McCabe; Eric Campbell	GREEN	<ul style="list-style-type: none"> Operations and maintenance team for post production still outstanding issue. 	<ul style="list-style-type: none"> To discuss current status with management and the AC Operations Planning team 	<ul style="list-style-type: none"> The timeframe for contracting with and setting up an operations and maintenance staff is short with only 57 days until production.