



**TO 153 Integration Partner Transition Plan
Weekly Progress Report
Week Ending: April 16, 2004**

Accomplishments (Current Week)

- Developed Transition draft deliverables:
 - o Transition Plan
 - o Integration Roles and Responsibilities
 - o Transition Workplan
 - o Transition Progress Report Template
- Reviewed draft deliverables with FSA's Carol Seifert.
- Submitted draft Transition deliverables to FSA on April 15.

Meetings

- Met with Carol Seifert on April 13 to review the draft Transition deliverables prior to the April 15 draft submission date.

Planned Accomplishments (Next Week)

- Upon FSA review of draft Transition deliverables, incorporate feedback into Final Transition deliverables.

Meetings

- None scheduled.

Milestones

Workplan Task	Percent Complete	Due Date	Final Delivery Date
None – Transition Workplan milestones are scheduled on or after the submission of the Final Transition deliverables.			

Issues

Issue	Issue Owner	Expected Date of Resolution	Status
None			