



**TO 153 Integration Partner Transition Plan
Weekly Progress Report
Week Ending: April 23, 2004**

Accomplishments (Current Week)

- Received FSA feedback on the draft Transition deliverables and began incorporating feedback into the final Transition deliverables.
- Developed the transition briefing template.
- Began working with Integration Partner SMEs to develop the content for the transition briefings.

Meetings

- None.

Planned Accomplishments (Next Week)

- Continue to update the draft Transition deliverables in preparation for the final submission date, April 30.
- Continue to develop the content for the transition briefings.

Meetings

- None scheduled.

Milestones

Workplan Task	Percent Complete	Due Date	Final Delivery Date
None – Transition Workplan milestones are scheduled after the submission of the Final Transition deliverables.			

Issues

Issue	Issue Owner	Expected Date of Resolution	Status
None			