

---

**TO 153 Integration Partner Transition Plan  
Weekly Progress Report  
Week Ending: April 30, 2004**

**Accomplishments (Current Week)**

- Continued to update the draft Transition deliverables in preparation for the final submission date, April 30.
- Continued to work with Integration Partner SMEs to complete the content for the transition briefings.
- Delivered the final Transition deliverables on April 30:
  - Transition Plan
  - Integration Roles and Responsibilities
  - Transition Workplan
  - Transition Progress Report Template
  - Transition Briefings

**Meetings**

- None.

**Planned Accomplishments (Next Week)**

- Upon review of final Transition deliverables by both FSA and the new ILSC vendor, incorporate any final feedback during the comment period.
- Upon award of the Integrator contract, confirm Transition Briefing schedule.

**Meetings**

- None scheduled.

**Milestones**

| Workplan Task  | Percent Complete | Due Date | Final Delivery Date |
|--|------------------|----------|---------------------|
| Develop Transition Plan – Alter Draft Transition Plan with FSA Input | 100%             | 4/30/04  | 4/30/04             |
| Develop Transition Plan – Deliver Final Transition Plan              | 100%             | 4/30/04  | 4/30/04             |
| Create Artifacts Transition List (included in Transition Plan)       | 100%             | 4/30/04  | 4/30/04             |



**Issues**

| Issue | Issue Owner | Expected Date of Resolution | Status |
|-------|-------------|-----------------------------|--------|
| None  |             |                             |        |