

**TO 153 Integration Partner Transition Plan
Weekly Progress Report
Week Ending: May 7, 2004**

Accomplishments (Current Week)

- No transition activities have taken place this week.
- The new ILSC, Grant Thornton, was announced.

Meetings

- None.

Planned Accomplishments (Next Week)

- Upon review of final Transition deliverables by both FSA and Grant Thornton, incorporate any final feedback during the comment period.
- Confirm Transition Briefing schedule with Grant Thornton.
- Schedule a Transition kick-off meeting with FSA and Grant Thornton as needed.
- Begin moving Transition artifacts to a CD-ROM.

Meetings

- None scheduled.

Milestones

Workplan Task	Percent Complete	Due Date	Final Delivery Date
Hold Transition Kickoff Meeting	0%	5/5/04	TBD per discussions with FSA & Grant Thornton
Transition Briefing – Data Strategy	0%	5/5/04	TBD per discussions with FSA & Grant Thornton
Transition Briefing – COD	0%	5/5/04	TBD per discussions with FSA & Grant Thornton
Transition Briefing – Security Architecture	0%	5/5/04	TBD per discussions with FSA & Grant Thornton
Transition Briefing – Organization & Integration Overview	0%	5/5/04	TBD per discussions with FSA & Grant Thornton

Issues

Issue	Issue Owner	Expected Date of Resolution	Status
None			