














SFA CFO HQ.mpp							Task Order #25, DOEd SFA																								
ID	WBS	Task Name	Days	% Complete	Start	Finish	000	Qtr 4, 2000				Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001													
							Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep												
1	1	Task Order #25 - SFA CFO HQ	226.5 d	11%	Tue 10/3/00	Mon 8/27/01																									
2	1.1	Phase 1 - Planning	39 d	49%	Mon 10/23/00	Fri 12/15/00																									
3	1.1.1	Site Visits for Best-in-Practice EDM (1.1)	12.57 d	0%	Fri 11/10/00	Thu 11/30/00																									
4	1.1.2	Develop Organization Communication Plan	39 d	58%	Mon 10/23/00	Fri 12/15/00																									
5	1.1.2.1	Write Comm. Plan	9 d	100%	Mon 10/23/00	Fri 11/3/00																									
6	1.1.2.2	Provide customer with list of info. items required for Comm. Plan	2 d	100%	Fri 11/3/00	Mon 11/6/00																									
7	1.1.2.3	Incorporate information provided by customer	6 d	100%	Mon 11/6/00	Mon 11/13/00																									
8	1.1.2.4	Conduct internal review of Comm. Plan	1 d	100%	Tue 11/14/00	Tue 11/14/00																									
9	1.1.2.5	Incorporate internal review comments in Comm. Plan	1 d	100%	Wed 11/15/00	Wed 11/15/00																									
10	1.1.2.6	Perform final editing of Comm. Plan	2 d	100%	Wed 11/15/00	Fri 11/17/00																									
11	1.1.2.7	Deliver Communication Plan to SFA (1.2)	0 d	100%	Fri 11/17/00	Fri 11/17/00																									
12	1.1.2.8	SFA REVIEW OF COMM. PLAN AND PROVIDE COMMENTS, IF NEEDED	10 d	0%	Mon 11/27/00	Fri 12/8/00																									
13	1.1.2.9	Incorporate SFA comments and redeliver Comm. Plan	5 d	0%	Mon 12/11/00	Fri 12/15/00																									
14	1.1.3	Develop Project Plan (PP) & WBS	35 d	55%	Fri 10/27/00	Fri 12/15/00																									
15	1.1.3.1	Write PP	13 d	100%	Fri 10/27/00	Wed 11/15/00																									
16	1.1.3.2	Provide customer with list of info. items required for PP	5 d	100%	Wed 11/8/00	Wed 11/15/00																									
17	1.1.3.3	Incorporate information provided by customer	4 d	100%	Wed 11/15/00	Mon 11/20/00																									
18	1.1.3.4	Conduct internal review of PP	1 d	100%	Mon 11/20/00	Mon 11/20/00																									
19	1.1.3.5	Incorporate internal review comments in PP	3 d	0%	Mon 11/20/00	Wed 11/22/00																									
20	1.1.3.6	Perform final editing of PP	1 d	0%	Fri 11/24/00	Mon 11/27/00																									
21	1.1.3.7	Deliver PP to SFA (1.3)	0 d	0%	Mon 11/27/00	Mon 11/27/00																									
22	1.1.3.8	SFA REVIEW OF PP AND PROVIDE COMMENTS, IF NEEDED	10 d	0%	Mon 11/27/00	Fri 12/8/00																									
23	1.1.3.9	Incorporate SFA comments and redeliver PP	5 d	0%	Mon 12/11/00	Fri 12/15/00																									
24	1.2	Phase 2 - Requirements	205.5 d	10%	Tue 10/3/00	Fri 7/27/01																									
25	1.2.1	Plan Requirements Gathering	33.5 d	85%	Tue 10/3/00	Mon 11/20/00																									
26	1.2.1.1	Conduct Phone Interviews	12 d	100%	Tue 10/3/00	Thu 10/19/00																									
27	1.2.1.2	Submit List of Potential SFA Personnel for Reqts Interviews to SFA	1 d	100%	Tue 10/31/00	Wed 11/1/00																									
28	1.2.1.3	Coordinate Interviews with SFA HQ Personnel	12 d	25%	Wed 11/1/00	Fri 11/17/00																									
29	1.2.1.4	Refine Database for Managing SFA RMS Requirements	10 d	100%	Mon 11/6/00	Mon 11/20/00																									
30	1.2.1.5	Develop/Revise Database for Managing Interview Responses	9 d	100%	Mon 11/6/00	Fri 11/17/00																									
31	1.2.1.6	Develop and Finalize Requirements Questionnaire	7 d	100%	Tue 10/17/00	Thu 10/26/00																									
32	1.2.1.7	Email Requirements Questionnaire to SFA HQ Personnel	1 d	100%	Fri 11/3/00	Fri 11/3/00																									
33	1.2.1.8	Present Requirements Management Approach to SFA HQ Lead	10 d	100%	Fri 11/3/00	Fri 11/17/00																									
34	1.2.2	Conduct Requirements Gathering	34 d	8%	Tue 10/31/00	Tue 12/19/00																									
35	1.2.2.1	Receive Completed Questionnaires Response from CFO Personnel	34 d	15%	Tue 10/31/00	Tue 12/19/00																									
36	1.2.2.2	Conduct Requirements Interviews with SFA HQ Personnel	27 d	0%	Thu 11/9/00	Tue 12/19/00																									
Project: Task Order #25, DOEd SFA Date: Mon 2/26/01		Task		Rolled Up Task		Project Summary		Deadline																							
		Progress		Rolled Up Milestone		Split																									
		Milestone		Rolled Up Progress		Rolled Up Split																									
		Summary		External Tasks		External Milestone																									
SFA CFO HQ.mpp												Page 1										Mon 2/26/01									

Project: Task Order #25, DOE SFA Date: Mon 2/26/01	Task		Rolled Up Task		Project Summary		Deadline	
	Progress		Rolled Up Milestone		Split			
	Milestone		Rolled Up Progress		Rolled Up Split			
	Summary		External Tasks		External Milestone			

							000	Qtr 4, 2000	Qtr 1, 2001	Qtr 2, 2001	Qtr 3, 2001								
ID	WBS	Task Name	Days	% Complete	Start	Finish	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
91	1.3	Phase 3 - Development and Testing	80 d	0%	Fri 1/26/01	Mon 5/21/01					[Gantt Bar: Jan 26 - Mar 21]								
92	1.3.1	Develop COTS Product Solution/Complete Development at CFO (3.1)	58 d	0%	Fri 1/26/01	Thu 4/19/01					[Gantt Bar: Jan 26 - Feb 19]								
93	1.3.2	Develop System Test Plan (3.2)	9 d	0%	Fri 4/6/01	Thu 4/19/01							[Gantt Bar: Apr 6 - Apr 19]						
94	1.3.3	Develop Acceptance Test Plan (3.3)	5 d	0%	Thu 4/12/01	Thu 4/19/01							[Gantt Bar: Apr 12 - Apr 19]						
95	1.3.4	Develop Deployment Readiness Report (3.4)	21 d	0%	Fri 4/20/01	Mon 5/21/01								[Gantt Bar: Apr 20 - May 21]					
96	1.3.5	Develop Training Plan (3.5)	9 d	0%	Fri 4/6/01	Thu 4/19/01								[Gantt Bar: Apr 6 - Apr 19]					
97	1.4	Phase 4 - Deployment Within CFO	27 d	0%	Fri 4/20/01	Wed 5/30/01								[Gantt Bar: Apr 20 - May 30]					
98	1.4.1	Develop CFO Implementation Plan (4.1)	21 d	0%	Fri 4/20/01	Mon 5/21/01								[Gantt Bar: Apr 20 - May 21]					
99	1.4.2	Coordinate with Virtual Data Center (VDR), If Needed	6 d	0%	Fri 5/18/01	Tue 5/29/01									[Gantt Bar: May 18 - May 29]				
100	1.4.3	Implement at CFO HQ	1 d	0%	Tue 5/29/01	Wed 5/30/01										[Gantt Bar: May 29 - May 30]			
101	1.4.4	Develop Training Course Materials and Instruction (4.2)	1 d	0%	Fri 5/18/01	Mon 5/21/01										[Gantt Bar: May 18 - May 21]			
102	1.5	Phase 5 - Deployment within Remaining SFA Organizations, Washington HQ	42 d	0%	Tue 5/22/01	Mon 7/23/01										[Gantt Bar: May 22 - Jul 23]			
103	1.5.1	Develop SFA HQ Implementation Plan (5.1)	21 d	0%	Tue 5/22/01	Thu 6/21/01										[Gantt Bar: May 22 - Jun 21]			
104	1.5.2	Implementation at Remaining SFA HQ Organizations (5.2)	20 d	0%	Fri 6/22/01	Mon 7/23/01										[Gantt Bar: Jun 22 - Jul 23]			
105	1.6	Phase 6 - Implement System Improvements	24 d	0%	Tue 7/24/01	Mon 8/27/01											[Gantt Bar: Jul 24 - Aug 27]		
106	1.6.1	Develop System Improvement Report (6.1)	24 d	0%	Tue 7/24/01	Mon 8/27/01											[Gantt Bar: Jul 24 - Aug 27]		
107	1.6.2	Develop CFO, SFA HQ Training Feedback Report (6.2)	24 d	0%	Tue 7/24/01	Mon 8/27/01											[Gantt Bar: Jul 24 - Aug 27]		

Project: Task Order #25, DOEd SFA
Date: Mon 2/26/01

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

Split

Rolled Up Split

External Milestone

Deadline