



**Change History Log:**

February 28, 2001  
 Department of Education  
 Student Financial Assistance  
 Carol Seifert  
 Contracts Office Technical Representative

**In Response Reply to: 01EDU0311S**

Subject: Contract # ED-99-DO-0002  
 Task Order # 38-Journey Navigation/Transformation Management  
 Deliverable: 38.2.2b Mod Partner Procurement Plan

Dear Ms. Seifert:

Enclosed is the Modernization Partner Procurement Plan that is required by the subject task order. Attached are suggested changes from the reviewers. Future revisions are not planned, but the document will be updated as appropriate.

ACCENTURE, LLP

<b>38.2.2b Mod Partner Procurement Plan</b>					
<b>Suggested Changes/Comments</b>	<b>Page</b>	<b>Author</b>	<b>Date</b>	<b>Change Made Y/N</b>	<b>Comment</b>
Change planned and actual end date of TO 13 WO 4 Mad Dog Mod 1	1	K. Sweet	2/27/01	Y	Changed from 3/19/01 to 1/31/01
Change name of TO 13 WO 6 Mad Dog	6	K. Sweet	2/27/01	Y	Changed the name from FARS requirements to EAFS Requirements (TO 13 WO 6 Mad Dog) on page 6
Add FARS Requirements (TO 68)	1	K. Sweet	2/27/01	Y	Added FARS Requirements (TO 68) to page 1
Change actual end date of FFEL Retirement Analysis and Design (TO 40)	2	K. Sweet	2/27/01	Y	The ATP was awarded 12/12/00-1/26/01
Change actual end date of Schools Portal Infrastructure (TO 12)	2	K. Sweet	2/27/01	Y	End changed to 1/31/01 from 1/22/01
Change actual end date of Electronic ID (TO 41)	2	K. Sweet	2/27/01	Y	End date changed from 1/15/01 to 12/15/00
Changed planned and actual end date of Enterprise Data Warehouse - Phase I Proof of Concept - Analysis and Design (TO 21)	3	K. Sweet	2/27/01	Y	End date changed from 12/15/01 to 12/15/00
Changed planned end date SFA Front to Back Training Design (TO 31)	5	K. Sweet	2/27/01	Y	End date changed from 2/15/01 to 12/29/00
Change actual end date of Enterprise Architect (TO 16)	6	K. Sweet	2/27/01	Y	End date changed from 1/15/01 to 11/22/00