

Modernization Partner Procurement Plan (as of 5/31/01)

ID	Task Order Name	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	May					June	
						4/30	5/7	5/14	5/21	5/28	6/4	
1	PBO Victory Initiatives	NA	NA	Fri 6/29/01	Fri 6/29/01							
2	Turbo FAFSA	NA	NA	Fri 6/29/01	Fri 6/29/01							
3	FAFSA Reengineering (TO 42)	Wed 11/15/00	Tue 8/7/01	Fri 6/29/01	Fri 6/29/01	Reengineering (TO 42)						
4	FAFSA Reengineering (TO 42)	NA	NA	Wed 12/20/00	Wed 1/31/01							
5	FAFSA Reengineering (TO 42 Mod 1)	Thu 2/1/01	Tue 8/7/01	Fri 6/29/01	Fri 6/29/01	Reengineering (TO 42 Mod 1)						
6	FAFSA Reengineering (TO 42 Mod 1)	NA	NA	Sat 3/17/01	Tue 8/7/01	Reengineering (TO 42 Mod 1)						
7	FAFSA Reengineering (TO 42 Mod 2)	NA	NA	Fri 6/29/01	Fri 6/29/01							
8	Common Origination and Disbursement	NA	NA	Fri 6/29/01	Fri 6/29/01							
9	COD Phase III - Design and Development (TO 64)	Thu 3/1/01	Wed 8/1/01	Fri 6/29/01	Fri 6/29/01	Phase III - Design and Development (TO 64)						
10	COD Phase III - Design and Development (TO 64)	NA	NA	Fri 6/29/01	Fri 6/29/01							
11	COD Phase IV - FY 01 Implementation (TBD)	Thu 8/2/01	NA	Fri 6/29/01	Fri 6/29/01							
12	COD Phase IV - FY 01 Implementation (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
13	Financial Management Systems with e-Business Center	NA	NA	Wed 9/6/00	Fri 6/29/01							
14	FMS	NA	NA	Fri 6/29/01	Fri 6/29/01							
15	FMS Phase III (TO 45)	Wed 11/1/00	Wed 10/31/01	Fri 6/29/01	Fri 6/29/01	Phase III (TO 45)						
16	FMS Phase III (TO 45)	NA	NA	Fri 6/29/01	Fri 6/29/01							
17	FMS Phase III (TO 45 Rev 1)	NA	NA	Sun 4/1/01	Wed 10/31/01							
18	FMS Phase III (TO 45 Mod 1)	NA	NA	Tue 6/5/01	Wed 5/31/06							
19	FMS Phase IV (TBD)	Wed 10/31/01	NA	Fri 6/29/01	Fri 6/29/01							
20	FMS Phase IV (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
21	Campus Based Program Systems Replatforming	NA	NA	Fri 6/29/01	Fri 6/29/01							
22	eCampus Based Program's System Replatform - Development and Implementation (TO 70)	Thu 3/1/01	Mon 12/31/01	Fri 6/29/01	Fri 6/29/01	Campus Based Program's System Replatform - Development and Implementation (TO 70)						
23	eCampus Based Program's System Replatform - Development and Implementation (TO 70)	NA	NA	Fri 3/30/01	Mon 12/31/01							
24	Financial Partner Data Mart	NA	NA	Fri 6/29/01	Fri 6/29/01							
25	Financial Partner Data Mart (TO 50)	Mon 12/4/00	Fri 11/2/01	Fri 6/29/01	Fri 6/29/01	Financial Partner Data Mart (TO 50)						
26	Financial Partner Data Mart (TO 50)	NA	NA	Fri 6/29/01	Fri 6/29/01							
27	Financial Partner Data Mart (TO 50 Rev 1)	NA	NA	Sat 2/17/01	Mon 6/18/01							
28	Financial Partner Data Mart Phase II (TBD)	Sat 11/3/01	NA	Fri 6/29/01	Fri 6/29/01							
29	Financial Partner Data Mart Phase II (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
30	Electronic Financial Statement Reporting (TBD)	NA	NA	Wed 9/6/00	Fri 6/29/01							
31	FARS Requirements (TO 68)	Mon 3/12/01	Mon 4/30/01	Fri 6/29/01	Fri 6/29/01	Requirements (TO 68)						
32	FARS Requirements (TO 68)	NA	NA	Wed 9/6/00	Fri 6/29/01							
33	FARS Follow on (TBD)	Tue 5/1/01	Sat 9/1/01	Fri 6/29/01	Fri 6/29/01	FARS Follow on (TBD)						
34	FARS Follow on (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
35	FFEL Retirement	NA	NA	Fri 6/29/01	Fri 6/29/01							
36	FFEL Retirement - Analysis and Design (TO 40)	Fri 11/3/00	Fri 3/30/01	Fri 6/29/01	Fri 6/29/01	Retirement - Analysis and Design (TO 40)						
37	FFEL Retirement - Analysis and Design (TO 40)	NA	NA	Wed 12/13/00	Fri 1/26/01							
38	FFEL Retirement - Analysis and Design (TO 40 Mod 1)	Sat 1/27/01	Fri 3/30/01	Fri 6/29/01	Fri 6/29/01	Retirement - Analysis and Design (TO 40 Mod 1)						
39	FFEL Retirement - Analysis and Design (TO 40 Mod 1 Rev 1)	NA	NA	Thu 2/15/01	Sat 3/31/01	Retirement - Analysis and Design (TO 40 Mod 1 Rev 1)						
40	Lender Payment Process Redesign/FFEL Retirement Phase II (TO 73)	Sun 4/1/01	Mon 12/31/01	Fri 6/29/01	Fri 6/29/01	Phase II (TO 73)						
41	Lender Payment Process Redesign/FFEL Retirement Phase II (TO 73)	NA	NA	Fri 6/29/01	Fri 6/29/01							

Modernization Partner Procurement Plan As Of 5/31/01	Planned Performance		Planned SFA Approved Requisition		Actual SFA Sent to Business	
	Planned Start of Development and Implementation		Planned SFA TOP Awarded		Actual SFA TOP Reviewed	
	Planned SFA SO Approved		Actual Performance		Actual SFA TOP Awarded	
	Planned MP TOP Submitted		Actual Start of Development and Implementation		Actual SFA Approved Requisition	
	Planned SFA TOP Sent to Business		Actual SFA SO Approved		External Milestone	
	Planned SFA TOP Reviewed		Actual MP TOP Submitted		Deadline	

Modernization Partner Procurement Plan (as of 5/31/01)

ID	Task Order Name	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	May					June	
						4/30	5/7	5/14	5/21	5/28	6/4	
42	NSLDS Mad Dog Changes	NA	NA	Fri 6/29/01	Fri 6/29/01							
43	NSLDS Follow-On Reengineering (TBD)	Mon 2/26/01	Fri 8/31/01	Fri 6/29/01	Fri 6/29/01	Follow-On Reengineering (TBD)						
44	NSLDS Follow-On Reengineering (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
45	Schools Portal with Single Logon	NA	NA	Fri 6/29/01	Fri 6/29/01							
46	SFA Portals	NA	NA	Fri 6/29/01	Fri 6/29/01							
47	Schools View Version 2 (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
48	Schools View Version 2 (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
49	Security - Single Sign-on analysis and Design (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
50	Security - Single Sign-on analysis and Design (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
51	Security - Single Sign-on Software (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
52	Security - Single Sign-on Software (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
53	Security - Single Sign-on Implementation (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
54	Security - Single Sign-on Implementation (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
55	SFA Enterprise Portal Strategy (TO 48)	Fri 1/5/01	Sat 3/31/01	Fri 6/29/01	Fri 6/29/01	Enterprise Portal Strategy (TO 48)						
56	SFA Enterprise Portal Strategy (TO 48)	NA	NA	Sat 2/10/01	Sat 3/31/01	Enterprise Portal Strategy (TO 48)						
57	SFA Enterprise Portal Strategy follow on (TO 48 Mod 1)	Sun 4/1/01	Tue 7/31/01	Fri 6/29/01	Fri 6/29/01							
58	SFA Enterprise Portal Strategy follow on (TO 48 Mod 1)	NA	NA	Fri 6/29/01	Fri 6/29/01							
59	E-Sign & P-Note	NA	NA	Fri 6/29/01	Fri 6/29/01							
60	EID Promissory Note (TO 65)	Thu 2/22/01	Sat 6/30/01	Fri 6/29/01	Fri 6/29/01	omissory Note (TO 65)						
61	EID Promissory Note (TO 65)	NA	NA	Tue 3/13/01	Sat 6/30/01	omissory Note (TO 65)						
62	EID Promissory Note (TO 65 Mod 1)	NA	NA	Fri 6/29/01	Fri 6/29/01							
63	Consistent Answers for Customers (Contact Centers, CRM, Customer Data)	NA	NA	Fri 6/29/01	Fri 6/29/01							
64	Consistent Answers for Customers (schools, Optimization, IVR, Common CRM) - (TO 51)	Sat 3/31/01	Sun 9/30/01	Fri 6/29/01	Fri 6/29/01	, IVR, Common CRM) - (TO 51)						
65	Consistent Answers for Customers (schools, Optimization, IVR, Common CRM) - (TO 51)	NA	NA	Fri 6/29/01	Fri 6/29/01							
66	Direct Loan E-Servicing Future	NA	NA	Fri 6/29/01	Fri 6/29/01							
67	Direct Loan E-Servicing Future - Analysis and Design (TO 24)	Mon 9/11/00	Wed 2/28/01	Fri 6/29/01	Fri 6/29/01							
68	Direct Loan E-Servicing Future - Analysis and Design (TO 24)	NA	NA	Fri 12/22/00	Wed 2/28/01							
69	Direct Loan E-Servicing Future - Analysis and Design (TO 24 Mod 1)	Thu 3/1/01	Mon 4/2/01	Fri 6/29/01	Fri 6/29/01	Loan E-Servicing Future - Analysis and Design (TO 24 Mod 1)						
70	Direct Loan E-Servicing Future - Analysis and Design (TO 24 Mod 1)	NA	NA	Fri 3/30/01	Mon 4/2/01	4 Mod 1)						
71	Direct Loan E-Servicing Future - Development and Implementation (TO 27)	Tue 5/1/01	Sun 6/30/02	Fri 6/29/01	Fri 6/29/01	Direct Loan E-Servicing Future - Development and Implementation (TO 27)						
72	Direct Loan E-Servicing Future - Development and Implementation (TO 27)	NA	NA	Fri 6/29/01	Fri 6/29/01							
73	Human Resources and Support Systems	NA	NA	Fri 6/29/01	Fri 6/29/01							
74	HR Modernization (TO 62)	Sun 4/1/01	Sun 9/30/01	Fri 6/29/01	Fri 6/29/01							
75	HR Modernization (TO 62)	NA	NA	Fri 6/29/01	Fri 6/29/01							
76	HR Modernization Follow on (TO 69)	Mon 10/1/01	Wed 5/1/02	Fri 6/29/01	Fri 6/29/01							
77	HR Modernization Follow on (TO 69)	NA	NA	Fri 6/29/01	Fri 6/29/01							
78	Students Organization Support (TO 60)	Wed 1/31/01	Sun 9/30/01	Fri 6/29/01	Fri 6/29/01	ts Organization Support (TO 60)						
79	Students Organization Support (TO 60)	NA	NA	Fri 3/30/01	Sun 9/30/01							
80	Students Organization Support (TO 60 Mod 1)	Thu 3/29/01	Sun 9/30/01	Fri 6/29/01	Fri 6/29/01							
81	Students Organization Support (TO 60 Mod 1)	NA	NA	Tue 5/22/01	Wed 10/31/01	Students Organization Support (TO 6						
82	Product Support Analysis (FAFSA, DL Participation, DL e-Servicing)	NA	NA	Fri 6/29/01	Fri 6/29/01							

Modernization Partner Procurement Plan As Of 5/31/01	Planned Performance		Planned SFA Approved Requisition		Actual SFA Sent to Business	
	Planned Start of Development and Implementation		Planned SFA TOP Awarded		Actual SFA TOP Reviewed	
	Planned SFA SO Approved		Actual Performance		Actual SFA TOP Awarded	
	Planned MP TOP Submitted		Actual Start of Development and Implementation		Actual SFA Approved Requisition	
	Planned SFA TOP Sent to Business		Actual SFA SO Approved		External Milestone	
	Planned SFA TOP Reviewed		Actual MP TOP Submitted		Deadline	

Modernization Partner Procurement Plan (as of 5/31/01)

ID	Task Order Name	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	May					June	
						4/30	5/7	5/14	5/21	5/28	6/4	
83	Product Support Analysis (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
84	Product Support Analysis (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
85	Modernization Management	NA	NA	Fri 6/29/01	Fri 6/29/01							
86	Modernization Partner PMT - (TO 38 Mod 1)	Tue 8/22/00	Thu 5/31/01	Fri 6/29/01	Fri 6/29/01							
87	Modernization Partner PMT - (TO 38 Mod 1)	NA	NA	Sun 9/24/00	Thu 5/31/01							
88	Modernization Partner PMT - (TO 38 Mod 2)	Fri 6/1/01	Wed 10/31/01	Fri 6/29/01	Fri 6/29/01							
89	Modernization Partner PMT - (TO 38 Mod 2)	NA	NA	Fri 6/29/01	Fri 6/29/01							
90	Infrastructure	NA	NA	Fri 6/29/01	Fri 6/29/01							
91	Infrastructure (Big 3, EAL, ITA Rise, Security)	NA	NA	Fri 6/29/01	Fri 6/29/01							
92	EAI and Develop Reusable Software Components - Implementation (TO 54)	Thu 2/1/01	Sun 9/30/01	Fri 6/29/01	Fri 6/29/01							
93	EAI and Develop Reusable Software Components - Implementation (TO 54)	NA	NA	Fri 6/29/01	Fri 6/29/01							
94	Integrated Tech Arch R 2 - Development and Implementation (TO 46)	Mon 1/22/01	Sun 9/30/01	Fri 6/29/01	Fri 6/29/01							
95	Integrated Tech Arch R 2 - Development and Implementation (TO 46)	NA	NA	Tue 4/24/01	Sun 9/30/01							
96	Integrated Tech Arch R 2 - Development and Implementation (TO 46 Mod 1)	NA	NA	Fri 6/29/01	Fri 6/29/01							
97	Security and Privacy Infrastructure/Arch- Development and Implementation (TO 59)	Mon 5/14/01	Sun 9/30/01	Fri 6/29/01	Fri 6/29/01							
98	Security and Privacy Infrastructure/Arch- Development and Implementation (TO 59)	NA	NA	Fri 6/29/01	Fri 6/29/01							
99	Infrastructure Supplement	NA	NA	Fri 6/29/01	Fri 6/29/01							
100	SFA Enterprise Information Technical Architecture ITA - (TO 55)	NA	NA	Fri 6/29/01	Fri 6/29/01							
101	SFA Enterprise Information Technical Architecture ITA - (TO 55)	NA	NA	Fri 6/29/01	Fri 6/29/01							
102	CMM Capability (TO 47)	Wed 2/28/01	Sun 9/30/01	Fri 6/29/01	Fri 6/29/01							
103	CMM Capability (TO 47)	NA	NA	Fri 4/13/01	Sat 6/30/01							
104	CMM Capability (TO 47 Mod 1)	NA	NA	Fri 6/29/01	Fri 6/29/01							
105	Enterprise Data Warehouse	NA	NA	Fri 6/29/01	Fri 6/29/01							
106	Enterprise Data Warehouse (TO 71)	Mon 1/1/01	Mon 4/30/01	Fri 6/29/01	Fri 6/29/01							
107	Enterprise Data Warehouse (TO 71)	NA	NA	Fri 6/29/01	Fri 6/29/01							
108	Data Management (TBD)	NA	NA	Fri 6/29/01	Fri 6/29/01							
109	IT Data Architecture (TO 63)	Tue 5/1/01	Sat 6/30/01	Fri 6/29/01	Fri 6/29/01							
110	IT Data Architecture (TO 63)	NA	NA	Fri 6/29/01	Fri 6/29/01							
111	Non-PBO Victory Incentive Projects	NA	NA	Fri 6/29/01	Fri 6/29/01							
112	TIV-WAN	NA	NA	Fri 6/29/01	Fri 6/29/01							
113	TIV WAN Simplification Delivery - Analysis and Design (TO 44)	Wed 11/1/00	Wed 2/28/01	Fri 6/29/01	Fri 6/29/01							
114	TIV WAN Simplification Delivery - Analysis and Design (TO 44)	NA	NA	Thu 1/4/01	Wed 2/28/01							
115	TIV WAN Simplification Delivery - Analysis and Design (TO 44 Mod 1)	NA	NA	Tue 3/13/01	Fri 6/29/01							
116	TIV WAN Value Deal (TO 66)	Sun 4/1/01	Fri 4/30/04	Fri 6/29/01	Fri 6/29/01							
117	TIV WAN Value Deal (TO 66)	NA	NA	Fri 6/29/01	Fri 6/29/01							
118	SFA Enterprise-wide Imaging Solution	NA	NA	Fri 6/29/01	Fri 6/29/01							
119	Document Management/Electronic Imaging (TO 25)	Thu 8/3/00	Fri 8/31/01	Fri 6/29/01	Fri 6/29/01							
120	Document Management/Electronic Imaging (TO 25)	NA	NA	Thu 9/28/00	Fri 8/31/01							
121	SFA U Modernization	NA	NA	Fri 6/29/01	Fri 6/29/01							
122	SFA University Mod Support (TO 29)	Thu 8/3/00	Sat 3/31/01	Fri 6/29/01	Fri 6/29/01							
123	SFA University Mod Support (TO 29)	NA	NA	Tue 8/15/00	Sat 3/31/01							

Modernization Partner Procurement Plan As Of 5/31/01	Planned Performance		Planned SFA Approved Requisition		Actual SFA Sent to Business	
	Planned Start of Development and Implementation		Planned SFA TOP Awarded		Actual SFA TOP Reviewed	
	Planned SFA SO Approved		Actual Performance		Actual SFA TOP Awarded	
	Planned MP TOP Submitted		Actual Start of Development and Implementation		Actual SFA Approved Requisition	
	Planned SFA TOP Sent to Business		Actual SFA SO Approved		External Milestone	
	Planned SFA TOP Reviewed		Actual MP TOP Submitted		Deadline	

Modernization Partner Procurement Plan (as of 5/31/01)

ID	Task Order Name	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	May				June	
						4/30	5/7	5/14	5/21	5/28	6/4
124	SFA University Mod Support (TO 29 Mod 1)	Wed 1/31/01	Thu 5/31/01	Fri 6/29/01	Fri 6/29/01	University Mod Support (TO 29 Mod 1)					
125	SFA University Mod Support (TO 29 Mod 1)	NA	NA	Wed 5/2/01	Fri 6/15/01	SFA University Mod Support (TO 29 Mod 1)					
126	Debt Collection Reengineering	NA	NA	Fri 6/29/01	Fri 6/29/01	Debt Collection Reengineering (TO 72)					
127	Debt Collection Reengineering (TO 72)	Mon 1/15/01	Tue 5/15/01	Fri 6/29/01	Fri 6/29/01	Debt Collection Reengineering (TO 72)					
128	Debt Collection Reengineering (TO 72)	NA	NA	Tue 5/22/01	Sat 6/30/01	Debt Collection Reengineering (TO 72)					
129	VFA Operational Support	NA	NA	Fri 6/29/01	Fri 6/29/01	Voluntary Flexible Agreement (TO 74)					
130	Voluntary Flexible Agreement (TO 74)	Tue 5/1/01	Sun 9/30/01	Fri 6/29/01	Fri 6/29/01	Voluntary Flexible Agreement (TO 74)					
131	Voluntary Flexible Agreement (TO 74)	NA	NA	Fri 6/29/01	Fri 6/29/01	Voluntary Flexible Agreement (TO 74)					
132	Mod Partner Operations	NA	NA	Fri 6/29/01	Fri 6/29/01						
133	Application Management	NA	NA	Fri 6/29/01	Fri 6/29/01	Applications Operations (TO 35)					
134	FMS Applications Operations	NA	NA	Fri 6/29/01	Fri 6/29/01	Applications Operations (TO 35)					
135	FMS Applications Operations (TO 35)	Thu 8/3/00	Fri 11/30/01	Fri 6/29/01	Fri 6/29/01	Applications Operations (TO 35)					
136	FMS Applications Operations (TO 35)	NA	NA	Thu 9/28/00	Fri 11/30/01	Applications Operations (TO 35)					
137	School Portals	NA	NA	Fri 6/29/01	Fri 6/29/01	Schools Portal and IFAP Application (TO 43)					
138	Schools Portal and IFAP Application (TO 43)	Mon 11/6/00	Mon 4/30/01	Fri 6/29/01	Fri 6/29/01	Schools Portal and IFAP Application (TO 43)					
139	Schools Portal and IFAP Application (TO 43)	NA	NA	Thu 11/30/00	Mon 4/30/01	Schools Portal and IFAP Application (TO 43)					
140	Schools Portal and IFAP Application (TO 43 Mod 1)	NA	NA	Fri 3/30/01	Fri 6/15/01	Schools Portal and IFAP Application (TO 43)					
141	Ombudsman CRM Applications Operations Management	NA	NA	Fri 6/29/01	Fri 6/29/01	Ombudsman CRM Applications Operations Management (TO 53)					
142	Ombudsman CRM Applications Operations Management (TO 53)	Fri 12/1/00	Sat 3/31/01	Fri 6/29/01	Fri 6/29/01	Ombudsman CRM Applications Operations Management (TO 53)					
143	Ombudsman CRM Applications Operations Management (TO 53)	NA	NA	Fri 6/29/01	Fri 6/29/01	Ombudsman CRM Applications Operations Management (TO 53)					
144	Ombudsman CRM Applications Operations Management (TO 53 Rev 1)	NA	NA	Fri 6/29/01	Fri 6/29/01	Ombudsman CRM Applications Operations Management (TO 53 Rev 2)					
145	Ombudsman CRM Applications Operations Management (TO 53 Rev 2)	NA	NA	Tue 4/24/01	Sat 6/30/01	Ombudsman CRM Applications Operations Management (TO 53 Rev 2)					
146	Technical Architecture	NA	NA	Fri 6/29/01	Fri 6/29/01	Technical Architecture Operations (TO 56)					
147	Technical Architecture Operations (TO 56)	Fri 12/1/00	Wed 10/31/01	Fri 6/29/01	Fri 6/29/01	Technical Architecture Operations (TO 56)					
148	Technical Architecture Operations (TO 56)	NA	NA	Fri 6/29/01	Fri 6/29/01	Technical Architecture Operations (TO 56)					
149	Mod Partner - Work in Progress (Prior to PBO Victory List Creation)	NA	NA	Fri 6/29/01	Fri 6/29/01						
150	Students	NA	NA	Fri 6/29/01	Fri 6/29/01						
151	CDS Simplification (TO 26)	Wed 6/21/00	Fri 10/31/03	Fri 6/29/01	Fri 6/29/01	CDS Simplification (TO 26)					
152	CDS Simplification (TO 26)	NA	NA	Mon 4/17/00	Fri 10/31/03	CDS Simplification (TO 26)					
153	Enterprise Services/COO	NA	NA	Fri 6/29/01	Fri 6/29/01						
154	SFA Human Resources	NA	NA	Fri 6/29/01	Fri 6/29/01	SFA HR Modernization Support (TO 30)					
155	SFA HR Modernization Support (TO 30)	Wed 4/19/00	Mon 4/1/02	Fri 6/29/01	Fri 6/29/01	SFA HR Modernization Support (TO 30)					
156	SFA HR Modernization Support (TO 30)	NA	NA	Fri 7/14/00	Mon 4/1/02	SFA HR Modernization Support (TO 30)					
157	SFA University	NA	NA	Fri 6/29/01	Fri 6/29/01						
158	SFA Front-TO-Back Training Design (TO 31)	Thu 8/17/00	Fri 12/29/00	Fri 6/29/01	Fri 6/29/01	SFA Front-TO-Back Training Design (TO 31)					
159	SFA Front-TO-Back Training Design (TO 31)	NA	NA	Wed 8/30/00	Fri 12/29/00	SFA Front-TO-Back Training Design (TO 31)					
160	SFA Front-TO-Back Training Design (TO 31 Mod 1)	NA	NA	Fri 3/30/01	Sat 3/31/01	SFA Front-TO-Back Training Design (TO 31 Mod 2)					
161	SFA Front-TO-Back Training Design (TO 31 Mod 2)	Thu 2/15/01	Fri 8/31/01	Fri 6/29/01	Fri 6/29/01	SFA Front-TO-Back Training Design (TO 31 Mod 2)					
162	SFA Front-TO-Back Training Design (TO 31 Mod 2)	NA	NA	Fri 3/30/01	Fri 8/31/01	SFA Front-TO-Back Training Design (TO 31 Mod 2)					
163	SFA Front-TO-Back Training Design (TO 31 Mod 3)	NA	NA	Fri 6/29/01	Fri 6/29/01	SFA Front-TO-Back Training Design (TO 31 Mod 3)					
164	SFA University Learning Management System (TO 36)	Tue 5/1/01	Tue 7/31/01	Fri 6/29/01	Fri 6/29/01	SFA University Learning Management System (TO 36)					


Modernization Partner Procurement Plan As Of 5/31/01	Planned Performance		Planned SFA Approved Requisition		Actual SFA Sent to Business	
	Planned Start of Development and Implementation		Planned SFA TOP Awarded		Actual SFA TOP Reviewed	
	Planned SFA SO Approved		Actual Performance		Actual SFA TOP Awarded	
	Planned MP TOP Submitted		Actual Start of Development and Implementation		Actual SFA Approved Requisition	
	Planned SFA TOP Sent to Business		Actual SFA SO Approved		External Milestone	
	Planned SFA TOP Reviewed		Actual MP TOP Submitted		Deadline	

Modernization Partner Procurement Plan (as of 5/31/01)

ID	Task Order Name	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	May			June		
						4/30	5/7	5/14	5/21	5/28	6/4
165	SFA University Learning Management System (TO 36)	NA	NA	Fri 5/18/01	Tue 7/31/01	SFA University Learning Management System					
166	SFA Human Resources and SFA University Modernization Support	NA	NA	Fri 6/29/01	Fri 6/29/01						
167	SFA Human Resources and SFA University Modernization Support (TO 58)	Fri 12/1/00	Wed 2/28/01	Fri 6/29/01	Fri 6/29/01						
168	SFA Human Resources and SFA University Modernization Support (TO 58)	NA	NA	Sat 1/6/01	Wed 2/28/01						
169	SFA Human Resources and SFA University Modernization Support (TO 58 Mod 1)	Thu 2/15/01	Thu 3/15/01	Fri 6/29/01	Fri 6/29/01						
170	SFA Human Resources and SFA University Modernization Support (TO 58 Mod 1)	NA	NA	Wed 3/28/01	Thu 3/29/01						
171	Employee Development Center (Career Zone Career Center) (TO 67)	Sun 4/1/01	Sun 9/30/01	Fri 6/29/01	Fri 6/29/01						
172	Employee Development Center (Career Zone Career Center) (TO 67)	NA	NA	Sun 4/1/01	Sun 9/30/01						
173	Employee Development Center (Career Zone Career Center) (TO 67 Mod 1)	NA	NA	Fri 6/29/01	Fri 6/29/01						
174	Employee Development Center (Career Zone Career Center) (TO 67 Mod 2)	NA	NA	Fri 6/29/01	Fri 6/29/01						
175	CFO	NA	NA	Fri 6/29/01	Fri 6/29/01						
176	CFO Transformation	NA	NA	Fri 6/29/01	Fri 6/29/01						
177	CFO Transformation Follow On (TO 61)	Tue 5/1/01	Mon 10/1/01	Fri 6/29/01	Fri 6/29/01						
178	CFO Transformation Follow On (TO 61)	NA	NA	Tue 5/15/01	Mon 7/30/01						
179	Alternative Loan Strategies	NA	NA	Fri 6/29/01	Fri 6/29/01						
180	Alternative Loan Strategies (TO 57)	Sun 12/31/00	Fri 2/23/01	Fri 6/29/01	Fri 6/29/01						
181	Alternative Loan Strategies (TO 57)	NA	NA	Fri 6/29/01	Fri 6/29/01						
182	Alternative Loan Strategies (TO 57 Rev 1)	NA	NA	Sat 2/17/01	Fri 2/23/01						
183	Alternative Loan Strategies (TO 57 Mod 1)	Fri 2/23/01	Fri 3/30/01	Fri 6/29/01	Fri 6/29/01						
184	Alternative Loan Strategies (TO 57 Mod 1)	NA	NA	Tue 5/22/01	Fri 6/15/01						

Modernization Partner Procurement Plan As Of 5/31/01	Planned Performance		Planned SFA Approved Requisition		Actual SFA Sent to Business	
	Planned Start of Development and Implementation		Planned SFA TOP Awarded		Actual SFA TOP Reviewed	
	Planned SFA SO Approved		Actual Performance		Actual SFA TOP Awarded	
	Planned MP TOP Submitted		Actual Start of Development and Implementation		Actual SFA Approved Requisition	
	Planned SFA TOP Sent to Business		Actual SFA SO Approved		External Milestone	
	Planned SFA TOP Reviewed		Actual MP TOP Submitted		Deadline	

Modernization Partner Procurement Plan (as of 5/31/01)



Modernization Partner Procurement Plan (as of 5/31/01)

ID	July						August					September				October				November		
	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5
42																						
43																						
44																						
45																						
46																						
47																						
48																						
49																						
50																						
51																						
52																						
53																						
54																						
55																						
56																						
57																						
58																						
59																						
60																						
61																						
62																						
63																						
64																						
65																						
66																						
67																						
68																						
69																						
70																						
71																						
72																						
73																						
74																						
75																						
76																						
77																						
78																						
79																						
80																						
81																						
82																						

Modernization Partner Procurement Plan As Of 5/31/01	Planned Performance		Planned SFA Approved Requisition		Actual SFA Sent to Business	
	Planned Start of Development and Implementation		Planned SFA TOP Awarded		Actual SFA TOP Reviewed	
	Planned SFA SO Approved		Actual Performance		Actual SFA TOP Awarded	
	Planned MP TOP Submitted		Actual Start of Development and Implementation		Actual SFA Approved Requisition	
	Planned SFA TOP Sent to Business		Actual SFA SO Approved		External Milestone	
	Planned SFA TOP Reviewed		Actual MP TOP Submitted		Deadline	

Modernization Partner Procurement Plan (as of 5/31/01)

ID	July							August					September				October				November	
	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5
83			Product Support Analysis (TBD)																			
84			Product Support Analysis (TBD)																			
85																						
86			Modernization Partner PMT - (TO 38 Mod 1)																			
87																						
88	ization Partner PMT - (TO 38 Mod 2)		Modernization Partner PMT - (TO 38 Mod 2)																			
89			Modernization Partner PMT - (TO 38 Mod 2)																			
90																						
91																						
92			EAI and Develop Reusable Software Components - Implementation (TO 54)																			
93			EAI and Develop Reusable Software Components - Implementation (TO 54)																			
94			Integrated Tech Arch R 2 - Development and Implementation (TO 46)																			
95																						
96			Integrated Tech Arch R 2 - Development and Implementation (TO 46 Mod 1)																			
97	and Privacy Infrastructure/Arch-		Development and Implementation (TO 59)																			
98			Security and Privacy Infrastructure/Arch- Development and Implementation (TO 59)																			
99																						
100			SFA Enterprise Information Technical Architecture ITA - (TO 53)																			
101			SFA Enterprise Information Technical Architecture ITA - (TO 55)																			
102			CMM Capability (TO 47)																			
103																						
104			CMM Capability (TO 47 Mod 1)																			
105																						
106			Enterprise Data Warehouse (TO 71)																			
107			Enterprise Data Warehouse (TO 71)																			
108																						
109			IT Data Architecture (TO 63)																			
110			IT Data Architecture (TO 63)																			
111			Non-PBO Victory Incentive Projects																			
112																						
113			TIV WAN Simplification Delivery - Analysis and Design (TO 46)																			
114																						
115																						
116			TIV WAN Value Deal (TO 66)																			
117			TIV WAN Value Deal (TO 66)																			
118																						
119	ent Management/Electronic Imaging (TO 25)		ent Management/Electronic Imaging (TO 25)																			
120	ent Management/Electronic Imaging (TO 25)																					
121																						
122			SFA University Mod Support (TO 29)																			
123																						

Modernization Partner Procurement Plan As Of 5/31/01	Planned Performance		Planned SFA Approved Requisition		Actual SFA Sent to Business	
	Planned Start of Development and Implementation		Planned SFA TOP Awarded		Actual SFA TOP Reviewed	
	Planned SFA SO Approved		Actual Performance		Actual SFA TOP Awarded	
	Planned MP TOP Submitted		Actual Start of Development and Implementation		Actual SFA Approved Requisition	
	Planned SFA TOP Sent to Business		Actual SFA SO Approved		External Milestone	
	Planned SFA TOP Reviewed		Actual MP TOP Submitted		Deadline	



Modernization Partner Procurement Plan (as of 5/31/01)

ID	July						August					September				October				November		
	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5
124			SFA University Mod Support (TO 29 Mod 1)																			
125																						
126																						
127			Debt Collection Reengineering (TO 72)																			
128																						
129																						
130			Voluntary Flexible Agreement (TO 74)																			
131			Voluntary Flexible Agreement (TO 74)																			
132			Med Partner Operations																			
133																						
134																						
135	Applications Operations (TO 35)		FMS Applications Operations (TO 35)																			
136	Applications Operations (TO 35)																					
137																						
138			Schools Portal and IFAP Application (TO 43)																			
139																						
140																						
141																						
142			Ombudsman CRM Applications Operations Management (TO 53)																			
143			Ombudsman CRM Applications Operations Management (TO 53)																			
144			Ombudsman CRM Applications Operations Management (TO 53 Rev 1)																			
145																						
146																						
147	Technical Architecture Operations (TO 56)		Technical Architecture Operations (TO 56)																			
148			Technical Architecture Operations (TO 56)																			
149			Med Partner - Work in Progress (Prior to PBO Victory List Creation)																			
150																						
151	Simplification (TO 26)		CDS Simplification (TO 26)																			
152	Simplification (TO 26)																					
153																						
154																						
155	HR Modernization Support (TO 30)		SFA HR Modernization Support (TO 30)																			
156	HR Modernization Support (TO 30)																					
157																						
158			SFA Front-TO-Back Training Design (TO 31)																			
159																						
160																						
161			SFA Front-TO-Back Training Design (TO 31 Mod 2)																			
162																						
163			SFA Front-TO-Back Training Design (TO 31 Mod 3)																			
164			SFA University Learning Management System (TO 36)																			

Modernization Partner Procurement Plan As Of 5/31/01	Planned Performance		Planned SFA Approved Requisition		Actual SFA Sent to Business	
	Planned Start of Development and Implementation		Planned SFA TOP Awarded		Actual SFA TOP Reviewed	
	Planned SFA SO Approved		Actual Performance		Actual SFA TOP Awarded	
	Planned MP TOP Submitted		Actual Start of Development and Implementation		Actual SFA Approved Requisition	
	Planned SFA TOP Sent to Business		Actual SFA SO Approved		External Milestone	
	Planned SFA TOP Reviewed		Actual MP TOP Submitted		Deadline	

Modernization Partner Procurement Plan (as of 5/31/01)

ID	July							August					September				October				November	
	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5
165	University Learning Management System (TO 36)																					
166																						
167	SFA Human Resources and SFA University Modernization Support (TO 58)																					
168																						
169	SFA Human Resources and SFA University Modernization Support (TO 58 Mod 1)																					
170																						
171	Employee Development Center (Career Zone Career Center) (TO 67)																					
172																						
173	Employee Development Center (Career Zone Career Center) (TO 67 Mod 1)																					
174	Employee Development Center (Career Zone Career Center) (TO 67 Mod 2)																					
175																						
176																						
177	CFO Transformation Follow On (TO 61)																					
178																						
179																						
180	Alternative Loan Strategies (TO 57)																					
181	Alternative Loan Strategies (TO 57)																					
182																						
183	Alternative Loan Strategies (TO 57 Mod 1)																					
184	Alternative Loan Strategies (TO 57 Mod 1)																					

Modernization Partner Procurement Plan As Of 5/31/01	Planned Performance		Planned SFA Approved Requisition		Actual SFA Sent to Business	
	Planned Start of Development and Implementation		Planned SFA TOP Awarded		Actual SFA TOP Reviewed	
	Planned SFA SO Approved		Actual Performance		Actual SFA TOP Awarded	
	Planned MP TOP Submitted		Actual Start of Development and Implementation		Actual SFA Approved Requisition	
	Planned SFA TOP Sent to Business		Actual SFA SO Approved		External Milestone	
	Planned SFA TOP Reviewed		Actual MP TOP Submitted		Deadline	