











### Modernization Partner Procurement Plan (as of 1/31/01)

ID	Task Order Name	September				October				November				December				January				February				March				April				May				June				July		
		8/28	9/4	9/11	9/18	9/25	10/2	10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18	12/25	1/1	1/8	1/15	1/22	1/29	2/5	2/12	2/19	2/26	3/5	3/12	3/19	3/26	4/2	4/9	4/16	4/23	4/30	5/7	5/14	5/21	5/28	6/4	6/11	6/18
231	<i>Intranet (TO 9)</i>																																											
232	Advanced Call Center/Relationship Management (Ombudsman)																																											
233	Advanced Call Center/Relationship Management (TO 11)																																											
234	Advanced Call Center/Relationship Management (TO 11)																																											
235	Advanced Call Center/Relationship Management (TO 11 Mod 1)																																											
236	Advanced Call Center/Relationship Management (TO 11 Mod 1)																																											
237	CIO Technical Support Team																																											
238	CIO Technical Support Team (TO 22)																																											
239	CIO Technical Support Team (TO 22)																																											
240	CIO Technical Support Team (TO 22 Mod 1)																																											
241	CIO Technical Support Team (TO 22 Mod 1)																																											
242																																												
243																																												
244	Other																																											
245	Student Channel Financial Analysis (TO 37)																																											
246	Student Channel Financial Analysis (TO 37)																																											

Modernization Partner Procurement PI As Of 12/31/00	Planned Performance	Planned SFA TOP Reviewed	Actual SFA SO Approved
	Planned Start of Development and Implementation	Planned SFA Approved Requisition	Actual MP TOP Submitted
	Planned SFA SO Approved	Planned SFA TOP Awarded	Actual SFA Sent to Business
	Planned MP TOP Submitted	Actual Performance	Actual SFA TOP Reviewed
	Planned SFA TOP Sent to Business	Actual Start of Development and Implementation	Actual SFA TOP Awarded