

[illegible]

[illegible]

[illegible]

Modernization Partner Procurement Plan (as of 4/30/01)																																																		
ID	Task Order Name	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	September		October		November		December		January		February		March		April		May		June		July																								
						9/2	9/4	9/1	9/1	9/2	10/	0/	0/1	0/2	0/3	1/	1/1	1/2	1/2	12/	2/1	2/1	2/2	1/1	1/8	1/1	9/2	1/2	2/5	2/1	9/1	2/2	3/5	3/1	3/1	2/2	4/2	4/9	4/1	9/2	4/3	5/7	5/1	9/2	5/2	6/4	6/1	9/1	6/2	7/2
139	FMS Applications Operations (TO 35)	NA	NA	Thu 9/28/00	Fri 11/30/01	FMS Applications Operations (TO 35)																																												
140	School Portals	NA	NA	NA	NA																																													
141	Schools Portal and IFAP Application (TO 43)	Mon 11/6/00	Mon 4/30/01	NA	NA	Schools Portal and IFAP Application (TO 43)																																												
142	Schools Portal and IFAP Application (TO 43)	NA	NA	Thu 11/30/00	Mon 4/30/01	Schools Portal and IFAP Application (TO 43)																																												
143	Schools Portal and IFAP Application (TO 43 Mod 1)	NA	NA	Fri 3/30/01	Fri 6/15/01																													Schools Portal and IFAP Application (TO 43 Mod 1)																
144	Ombudsman CRM Applications Operations Management	NA	NA	NA	NA																																													
145	Ombudsman CRM Applications Operations Management (TO 53)	Fri 12/1/00	Sat 3/31/01	NA	NA	Ombudsman CRM Applications Operations Management (TO 53)																																												
146	Ombudsman CRM Applications Operations Management (TO 53)	NA	NA	NA	NA																																													
147	Ombudsman CRM Applications Operations Management (TO 53 Rev 1)	NA	NA	NA	NA																																													
148	Ombudsman CRM Applications Operations Management (TO 53 Rev 2)	NA	NA	Tue 4/24/01	Sat 6/30/01																																	Ombudsman CRM Applications Operations Manag												
149	Technical Architecture	NA	NA	NA	NA																																													
150	Technical Architecture Operations (TO 56)	Fri 12/1/00	Wed 10/31/01	NA	NA	Technical Architecture Operations (TO 56)																																												
151	Technical Architecture Operations (TO 56)	NA	NA	NA	NA																																													
152	Mod Partner - Work in Progress (Prior to PBO Victory List Creation)	NA	NA	NA	NA																																													
153	Students	NA	NA	NA	NA																																													
154	CDS Simplification (TO 26)	Wed 6/21/00	Fri 10/31/03	NA	NA																																													
155	CDS Simplification (TO 26)	NA	NA	Mon 4/17/00	Fri 10/31/03																																													
156	Enterprise Services/COO	NA	NA	NA	NA																																													
157	SFA Human Resources	NA	NA	NA	NA																																													
158	SFA HR Modernization Support (TO 30)	Wed 4/19/00	Mon 4/1/02	NA	NA																																													
159	SFA HR Modernization Support (TO 30)	NA	NA	Fri 7/14/00	Mon 4/1/02	SFA HR Modernization Support (TO 30)																																												
160	SFA University	NA	NA	NA	NA																																													
161	SFA Front-TO-Back Training Design (TO 31)	Thu 8/17/00	Fri 12/29/00	NA	NA	SFA Front-TO-Back Training Design (TO 31)																																												
162	SFA Front-TO-Back Training Design (TO 31)	NA	NA	Wed 8/30/00	Fri 12/29/00	SFA Front-TO-Back Training Design (TO 31)																																												
163	SFA Front-TO-Back Training Design (TO 31 Mod 1)	NA	NA	Fri 3/30/01	Sat 3/31/01																													SFA Front-TO-Back Training Design (TO 31 Mod 1)																
164	SFA Front-TO-Back Training Design (TO 31 Mod 2)	Thu 2/15/01	Fri 8/31/01	NA	NA																													SFA Front-TO-Back Training Design (TO 31 Mod 2)																
165	SFA Front-TO-Back Training Design (TO 31 Mod 2)	NA	NA	Fri 3/30/01	Fri 8/31/01																													SFA Front-TO-Back Training Design (TO 31 Mod 2)																
166	SFA Front-TO-Back Training Design (TO 31 Mod 3)	NA	NA	NA	NA																																													
167	SFA University Learning Management System (TO 36)	Tue 5/1/01	Tue 7/31/01	NA	NA																													SFA University Learning Management System																
168	SFA University Learning Management System (TO 36)	NA	NA	NA	NA																																													
169	SFA Human Resources and SFA University Modernization Support	NA	NA	NA	NA																																													
170	SFA Human Resources and SFA University Modernization Support (TO 58)	Fri 12/1/00	Wed 2/28/01	NA	NA	SFA Human Resources and SFA University Modernization Support (TO 58)																																												
171	SFA Human Resources and SFA University Modernization Support (TO 58)	NA	NA	Sat 1/6/01	Wed 2/28/01	SFA Human Resources and SFA University Modernization Support (TO 58)																																												
172	SFA Human Resources and SFA University Modernization Support (TO 58 Mod 1)	Thu 2/15/01	Thu 3/15/01	NA	NA																													SFA Human Resources and SFA University Modernization Support (TO 58 Mod 1)																
173	SFA Human Resources and SFA University Modernization Support (TO 58 Mod 1)	NA	NA	Wed 3/28/01	Thu 3/29/01																													SFA Human Resources and SFA University Modernization Support (TO 58 Mod 1)																
174	Employee Development Center (Career Zone Career Center) (TO 67)	Sun 4/1/01	Sun 9/30/01	NA	NA																													Employee Development Center (Career Zone Career Center) (TO 67)																
175	Employee Development Center (Career Zone Career Center) (TO 67)	NA	NA	Sun 4/1/01	Sun 9/30/01																													Employee Development Center (Career Zone Career Center) (TO 67)																
176	CFO	NA	NA	NA	NA																																													
177	CFO Transformation	NA	NA	NA	NA																																													
178	CFO Transformation Follow On (TO 61)	Tue 5/1/01	Mon 10/1/01	NA	NA																													CFO Transformation Follow On (TO 61)																
179	CFO Transformation Follow On (TO 61)	NA	NA	NA	NA																																													
180	Alternative Loan Strategies	NA	NA	NA	NA																																													
181	Alternative Loan Strategies (TO 57)	Sun 12/31/00	Fri 2/23/01	NA	NA	Alternative Loan Strategies (TO 57)																																												
182	Alternative Loan Strategies (TO 57)	NA	NA	NA	NA																																													
183	Alternative Loan Strategies (TO 57 Rev 1)	NA	NA	Sat 2/17/01	Fri 2/23/01																													Alternative Loan Strategies (TO 57 Rev 1)																
184	Alternative Loan Strategies (TO 57 Mod 1)	Fri 2/23/01	Fri 3/30/01	NA	NA																													Alternative Loan Strategies (TO 57 Mod 1)																
Modernization Partner Procurement Plan As Of 4/30/01		Planned Performance		Planned SFA TOP Reviewed		Actual SFA SO Approved		Actual SFA Approved Requisition																																										
		Planned Start of Development and Implementation		Planned SFA Approved Requisition		Actual MP TOP Submitted		External Milestone																																										
		Planned SFA SO Approved		Planned SFA TOP Awarded		Actual SFA Sent to Business		Deadline																																										
		Planned MP TOP Submitted		Actual Performance		Actual SFA TOP Reviewed																																												
		Planned SFA TOP Sent to Business		Actual Start of Development and Implementation		Actual SFA TOP Awarded																																												
Page 4																																																		

Modernization Partner Procurement Plan (as of 4/30/01)

ID	Task Order Name	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	September				October				November				December				January				February				March				April				May				June				July			
						/2	9/4	/1	9/1	/2	10/	0/	0/1	0/2	0/3	1/	1/1	1/2	1/2	12/	2/1	2/1	2/2	1/1	1/8	1/1	/2	1/2	2/5	2/1	/1	2/2	3/5	3/1	3/1	/2	4/2	4/9	4/1	/2	4/3	5/7	5/1	/2	5/2	6/4	6/1	/1	6/2
185	Alternative Loan Strategies (TO 57 Mod 1)	NA	NA	NA	NA																																												
186	Other	NA	NA	NA	NA																																												
187	Student Channel Financial Analysis (TO 37)	Tue 8/1/00	Wed 2/28/01	NA	NA	Financial Analysis (TO 37)																																											
188	Student Channel Financial Analysis (TO 37)	NA	NA	Sat 8/12/00	Wed 2/28/01	Financial Analysis (TO 37)																																											
189	Student Channel Financial Analysis (TO 37 Mod 1)	NA	NA	Fri 3/30/01	Fri 4/6/01	Student Channel Financial Analysis (TO 37 Mod 1)																																											

Modernization Partner Procurement Plan As Of 4/30/01	Planned Performance	<div></div>	Planned SFA TOP Reviewed	<div></div>	Actual SFA SO Approved	<div></div>	Actual SFA Approved Requisition	<div></div>
	Planned Start of Development and Implementation	<div></div>	Planned SFA Approved Requisition	<div></div>	Actual MP TOP Submitted	<div></div>	External Milestone	<div></div>
	Planned SFA SO Approved	<div></div>	Planned SFA TOP Awarded	<div></div>	Actual SFA Sent to Business	<div></div>	Deadline	<div></div>
	Planned MP TOP Submitted	<div></div>	Actual Performance	<div></div>	Actual SFA TOP Reviewed	<div></div>		
	Planned SFA TOP Sent to Business	<div></div>	Actual Start of Development and Implementation	<div></div>	Actual SFA TOP Awarded	<div></div>		