

Procurement Plan (as of 10/31/00) Summary

Key:

- Task Orders that will be extended beyond the planned end date
- Task Orders 10 - 30 days behind the planned start date of performance
- Task Orders 30 days or more behind the planned start date of performance

Students:

- Enhanced FAFSA on the Web Redesign – Analysis and Design (TO 33)
- Enhanced FAFSA on the Web Redesign – Development and Implementation (TO 42)
- Direct Loan E-Servicing Future – Analysis and Design (TO 24)
- Debt Collection and Reengineering (TBD)
- Customer Relationship Management (CRM) Call Center – Development and Implementation (TBD)

Schools:

- COD Solutions and Design (TO 19)
- COD Implementation (TBD)
- Integrated Schools File (TBD)
- Replatforming of Campus Based System – Requirements (TO 13 WO 14 MOD 1)
- Replatforming of Campus Based System – Analysis and Design (TBD)
- Enhanced Web Portal for Schools (TO 43)
- TIV WAN Simplification Delivery – Analysis and Design (TO 44)
- Enterprise Data Warehouse/NSLDS Modernization – Phase I – Proof of Concept – Analysis and Design (TBD)

Financial Partner:

- GA Payment Processing – Analysis and Design (TBD)
- Lender Payment Processing – Analysis and Design (TBD)
- FFEL Replacement – Analysis and Design (TO 40)
- Risk Modeling: GA Implementation – Analysis and Design (TBD)
- Data Mart For Financial Partners – Phase I – GA Risk Management (TBD)
- Visioning, Communications, Training, and Employee Programs – Analysis and Design (TBD)

COO:

- SFA Front-To-Back Training Design (TO 31)

CFO:

- FMS Phase III – Full Program Functionality (TBD)

CIO:

- Enterprise Architecture (TO 16)
- Web Portal Infrastructure (TO 12)
- Single Sign-on (TBD)
- Intranet (TO 9)
- Advanced Call Center/Relationship Management (TO 11)
- CIO Technical Support Team (TO 22)
- CIO Technical Support Team Phase II (TBD)