

Procurement Plan (as of 1/31/01) Summary

Key:

- Task Orders that will be extended beyond the planned end date
- Tasks Orders 10 - 30 days behind the planned start date of performance
- Tasks Orders 30 days or more behind the planned start date of performance

Turbo FAFSA:

- FAFSA Reengineering (TO 42 Mod 1)

Common Origination and Disbursement:

- COD Solutions and Design (TO 19)
- COD Solutions and Design (TO 19 Mod 1)
- COD Phase III – Design and Implementation (TO 64)

Financial Management Systems with e-Business Center:

- FMS Phase III
- Campus Based Program System Replatforming Analysis and Design (TO 49 Mod 1)
- Financial Partners Data Mart (TO 50)

NSLDS Mad Dog Changes:

- NSLDS Follow-On Reengineering (TBD)

Schools Portal with Single Logon :

- School Portal Infrastructure (TO 12)
- SFA Enterprise Portal Strategy (TO 48)

Consistent Answers for Customer:

- Direct Loan E-Servicing Future – Development and Implementation (TO 27)

Infrastructure:

- Phase I – Proof of concept – Development and implementation (TBD)

CIO:

- Software Development Lifecycle (TO 32)
- Intranet (TO 9)
- Advanced Call Center/Relationship Management (TO 11)
- Advanced Call Center/Relationship Management (TO 11 Mod 1)
- CIO Technical Support Team (TO 22)
- CIO Technical Support Team (TO 22 Mod 1)