






ID		Task Name	Duration	Start	Finish	Predecessor	Resource Names	March	April	May	June	July	August	September	October	November	
								Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	
1		Project Management support and SDLC Maintenance	114 days	Mon 5/7/01	Thu 10/11/01		SDLC Sub group,Lyn Dellin										
2		Support Project management of the CMM program	114 days	Mon 5/7/01	Thu 10/11/01		Ron Langkamp,Lyn Dellin										
7		Develop and Deploy the SDLC change control process	40 days	Mon 5/7/01	Fri 6/29/01		SDLC Sub group										
14		Establish the SDLC Process review team	23 days	Wed 6/6/01	Fri 7/6/01		SDLC Sub group										
22		Develop Awareness presentation for SDLC	14 days	Mon 7/9/01	Thu 7/26/01		SDLC Sub group										
26		Manage SDLC updates approved by the Process review team	30 days	Mon 7/9/01	Fri 8/17/01		SDLC Sub group										
30		Develop and publish SDLC Release 2.0	60 days	Mon 7/9/01	Fri 9/28/01		SDLC Sub group										
36		SDLC and KPA Status Meetings	105 days	Mon 5/7/01	Fri 9/28/01		SDLC Sub group										
37		TO Deliverable 47.1.1 Submit Project Management Support and SD	2 days	Fri 10/12/01	Mon 10/15/01	2	Ron Langkamp									10/12	
38		TO Deliverable 47.1.2 Submit Process improvement program deliv	1 day	Fri 6/15/01	Fri 6/15/01	52,57,62	Ron Langkamp					6/15					
39		TO Deliverable 47.1.3 Enterprise Configuration Management Deliver	0 days	Fri 6/22/01	Fri 6/22/01	121	Ron Langkamp					6/22					
40		TO Deliverable 47.1.4 Software Quality Assurance Deliverable submit	0 days	Mon 8/20/01	Mon 8/20/01	131	Ron Langkamp				8/20						
41		TO Deliverable 47.1.5 System Acquisition Planning Deliverable Subm	0 days	Thu 6/28/01	Thu 6/28/01		Ron Langkamp					6/28					
42		TO Deliverable 47.1.6 System Acquisition Project Management Deliv	0 days	Fri 8/24/01	Fri 8/24/01	148	Ron Langkamp							8/24			
43		TO Deliverable 47.1.7 Requirements Development and Management I	0 days	Fri 8/3/01	Fri 8/3/01		Ron Langkamp				8/3						
44		TO Deliverable 47.1.8 Transition to Support Deliverable submitted to	0 days	Wed 9/26/01	Wed 9/26/01	181	Ron Langkamp				9/26						
45		TO Deliverable 47.1.9 Acquisition planning deployment deliverable st	0 days	Fri 8/17/01	Fri 8/17/01	196	Ron Langkamp							8/17			
46		TO Deliverable 47.1.10 Requirements Development and management	0 days	Thu 10/25/01	Thu 10/25/01	214	Ron Langkamp									10/25	
Project: 3CMM Ma Date: Fri 7/20/01		Task Split	 	Progress Milestone	 	Summary Project Summary	 	External Tasks External Milestone	 	Deadline							
Page 1																	

ID		Task Name	Duration	Start	Finish	Predecess	Resource Names	March	April	May	June	July	August	Septem	October	Novemb
								Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
47		Rollout process improvement program	17 days	Wed 5/23/01	Thu 6/14/01		Ron Langkamp,Lyn Delling									
48		Develop and deploy the CMM implementation plan	17 days	Wed 5/23/01	Thu 6/14/01											
53		Develop and deploy the CMM communication plan	10 days	Fri 6/1/01	Thu 6/14/01											
58		Develop and deploy the CMM training plan plan	17 days	Wed 5/23/01	Thu 6/14/01											
63		System Acquisition Planning (SAP) Process development effort	42 days	Mon 4/30/01	Tue 6/26/01		SAP Sub group									
64		Workshop Preparation and conduct	8 days	Mon 4/30/01	Wed 5/9/01		Nancy Koglin,Musab Alkat									
68		System Acquisition Planning Plan	7 days	Thu 5/10/01	Fri 5/18/01		SAP Sub group									
71		System Acquisition Planning Process Guide Development	22.25 days	Mon 5/14/01	Wed 6/13/01		SAP Sub group									
86		System Acquisition Planning Process Guide Pilot	10 days	Mon 6/4/01	Fri 6/15/01		SAP Sub group									
91		System Acquisition Planning Baseline Deploy	7 days	Mon 6/18/01	Tue 6/26/01		SAP Sub group									
94		Accenture System Acquisition Planning Peer Review	10.13 days	Thu 5/24/01	Thu 6/7/01		SAP Sub group									
97		SFA System Acquisition Planning Peer Review	10.13 days	Thu 5/31/01	Thu 6/14/01		SAP Sub group									
100		System Acquisition Planning Communication	25.5 days	Fri 5/11/01	Fri 6/15/01		SAP Sub group									
107		Configuration Management process Development, Mentoring and De	35 days	Mon 5/7/01	Fri 6/22/01		CM Sub Group									
108		Configuration Management Enablement support	30 days	Mon 5/7/01	Fri 6/15/01		CM Sub Group									
110		CM SFA Charters	35 days	Mon 5/7/01	Fri 6/22/01		CM Sub Group									
117		CM Work Products	24 days	Tue 5/15/01	Fri 6/15/01		CM Sub Group									
119		CM Gap Analysis and Improvements	25 days	Mon 5/21/01	Fri 6/22/01		CM Sub Group									
Project: 3CMM Ma Date: Fri 7/20/01		Task Split	<div><div></div></div> <div><div></div></div>	Progress Milestone	<div><div></div></div> <div><div></div></div>	Summary Project Summary	<div><div></div></div> <div><div></div></div>	External Tasks External Milestone	<div><div></div></div> <div><div></div></div>	Deadline						
Page 2																

