



Production Readiness Review (PRR)

Financial Management System
(FMS Release 3.2)

May 31, 2001





Business Case

This page intentionally left blank. Please refer to
supporting business case.





Summary of Approach

- Phase III FMS will roll out in three releases
- Release 3.1 (The first LEAP/SLEAP release) went live on April 1, 2001
- Release 3.2 (the current LEAP/SLEAP release) is planning to go live on June 1, 2001
- Analysis and design were confirmed with SFA stakeholders
- Build phase completed 5/08/01 and the testing phase completed 5/29/01





Overview of Cost and Schedule Results and Issues

- The FMS Project is on schedule and within budget at this time
- There are no open cost or schedule issues





Release Change

- One requirement, originally part of this release, was moved to the final release:
 - Post award amounts for each eligible State/Territory. Create commitment/obligation journal in Oracle GL.
- Reason for move: GAPS was/is unable to electronically accept the SFA file until FY02





Testing Summary

Type of Test	Teams*			
	Development	Training	Functional	Technical Architecture
Unit	x			
System	x		x	
Integration	x	x	x	
Acceptance	x	x	x	
Regression			x	
Pilot		x	x	
Benchmark				x
*Teams include members of SFA CFO, FMS, FP, SFA's CIO Representative, and External Users				





- ***Testing Summary***

– % Test Scripts Executed	100%
– Number of issues reported	19
– Number of issues resolved	19
– Number of outstanding issues / addressed but not re-tested	0
– Number of outstanding issues / to be corrected	0



Testing Summary Continued

- Results
 - Successful conclusion of test phases
 - Existing hardware and architecture will support LEAP/SLEAP go live





Collaboration

Area	Responsible Party	Recommendation
VDC	Dave Lass	Approved
Security	Andy Boots	Approved
SFA CIO IT Mgmt	Denise Hill	Approved
Applications Maintenance	Shirley Singleton	Approved
Help Desk Readiness	Shirley Singleton	Approved
Accounting F/B/O Financial Partners	Candice Hong	Approved
Users	Greg Gerrans	Approved





Independent Quality Assurance

- The FMS Team follows the Capability Maturity Model Principles to ensure quality within its processes and solutions
- External IV&V
 - On May 25, a meeting was held with the QA team to ensure that all necessary QA activities were complete





Summary of Risks & Mitigation Approach

- Approach for Section 508 Architecture Standards:
 - COTS Mitigation: Oracle Corporation's accessibility program began in 1999. Details can be reviewed at <http://www.oracle.com/accessibility/summary.html>
 - The FMS team will pursue testing the application with software from <http://www.section508.gov>





Project Supporting Documentation (separate binder)

- PRR Presentation
- Release Checklist
- Business Case
- Test Plan
- Test Conditions
- Test Scripts
- SIR Log





Sign Off Memorandum

SFA Channel/ Business Unit IPT Lead

John Reeves (Financial Partners General Manager)

Johan Bos-Beijer (F/B/O FP GM)

Executive Sponsor

Jim Lynch (Chief Financial Officer)

CIO Office

Steve Hawald (Chief Information Officer)

Quality Assurance

Mike Rockis

