



## **Deliverable 51.6.1 - Table of Contents**

1. Deliverable 51.6.1 Transmission Letter
2. Deliverable 51.6.1 Table of Contents
3. Monthly Tool Support Activity Report – March 03
4. Architecture design of ClearCase alignment with the ITA development environment (Draft)
5. Enhancement estimates for changes approved by the ECM CCG by March 1, 2003
6. Update of Frequently Asked Questions on the ECM tool
7. Issues/Problems list of GCARS/ECM integration
8. February ECM summary report (Metrics Report)
9. Draft of March ECM summary report (Metrics Report)
10. FSA ECM Metrics Lead Coordination
11. High-level requirements for the ERM solution
12. Summary document of the “As-Is” conditions for ERM and ECM
13. Stakeholders Discussion Approach
14. Draft high-level ERM/ECM relationship flows
15. Revision and update of the CIO Initiative 15 Business Justification documents
16. ECM GCARS Change Request Field Schedule