

ID	Task Name	Aug 5 8/5	Aug 1 8/12	Aug 1 8/19	Aug 2 8/26	Sep 2 9/2	Sep 9 9/9	Sep 1 9/16	Sep 2 9/23	Sep 3 9/30	Oct 7 10/7	Oct 14 10/14	Oct 21 10/21	Oct 28 10/28	Nov 4 11/4
1	TO 55 EAM PROCESS DEVELOPMENT				◆ 8/27										
2	TO Mgmt Weekly Status Meetings														
3	Process Team				◆ 8/27										
4	Stream Launch				▼		▼								
12	Update Guiding Principles					▼		▼							
22	Architecture Review Process					▼			▼						
30	EAM Process Guide							▼		▼					
41	Establishment of an Architecture Working Group							▼			▼				
51	Architect Team				◆ 8/27										
52	Updated Technologies Policies and Standards Guide				▼					▼					
58	Technology Infrastructure Blueprint				▼										▼
64	Define EAM Intranet Publication Requirements						▼	▼							
66	EAM Phase 2 Business Case									▼		▼			