

# **Task Order 56 - Integrated Technical Architecture (ITA) Management**

## **Architecture Management Monthly SLA Metrics Report** **(Revised)**

Period Ending: 03/31/01



# Integrated Technical Architecture (ITA) Management

## Deliverable 56.1.4d

### Executive Summary

**Period Ending 03/31/01**

Service Level	Description	Current Month		Quantity
		Target	Actual	
	<b>Response Times</b>			
1.0	Response Time - High	90%	100%	1
1.1	Response Time - Medium	90%	100%	4
1.2	Response Time - Low	90%	100%	3
	<b>Other Service Metrics</b>			
1.3	Service Reporting Delivery	7	n/a	n/a
1.4	Resolution Quality	90%	100%	8
1.5	Help Desk Accuracy	90%	n/a	n/a
	<b>Help Desk Metric</b>			
1.6	Request Volume		8	8

Request	Mar-01
Help Desk Requests Resolved	1
Help Desk Requests Opened	7

Featured Applications
SFANet IFAP Schools Portal Ombudsman FMS CFO Datamart FP Datamart ITA Components

### Monthly Highlights

1. Facilitated security updates of NT servers by VDC by notifying and scheduling times between VDC and application owners.
2. Documented all server contents and diagramed each environment.
3. Completed Operations Migration plan for consolidation of servers.
4. Resolved IFAP email problem regarding weekly and 48-hour subscription updates not being sent out.
5. Reconfigured WebSphere for DEV, TST, and STG environments.
6. Track all Modernization IT Projects and their environment requirements.
7. Facilitate weekly coordination sessions with IT Services, the VDC, and Modernization Partner maintaining a list of open action item issues.

(Please see Appendix A for detailed explanations of each metric)