



ID	WBS	Task Name	August	September	October	November	December	January	February
83	1.6.1	System Security Plan							
84	1.6.2	Risk Assessment and Mitigation Summary							
85	1.6.3	Certification Results							
86	1.6.4	Certifier's Accreditation Recommendation							
87	1.6.5	Accreditation Letter for DAA							
88	1.6.6	<b>Deliverable: C&amp;A Package</b>							
89	1.7	<b>Accreditation</b>							
90	1.7.1	Submit Accreditation Recommendation and C&A Package to DAA							
91	1.7.2	Present Accreditation Letter at PRR for DAA Signature							
92	1.7.3	<b>Deliverable: Signed Accreditation Letter</b>							