



**Change History Log:**

October 3, 2001

**In Response Reply to: 01EDU0621S**

Department of Education  
Student Financial Assistance  
Carol Seifert  
Contracts Office Technical Representative

Subject: Contract # ED-99-DO-0002  
Task Order #71 – Enterprise Data Warehouse Data Mart Integration  
Deliverable 71.1.1 Data Mart Integration Sequencing & Communication Plan

Dear Ms. Seifert:

Enclosed is the Data Mart Integration Sequencing & Communication Plan that is required by the subject task order. Attached are suggested changes from the reviewers. Future revisions are not planned, but the document will be updated as appropriate.

ACCENTURE

<b>Deliverable 71.1.1: Data Mart Integration Sequencing &amp; Communication Plan</b>					
<b>Suggested Changes/Comments</b>	<b>Page</b>	<b>Author</b>	<b>Date</b>	<b>Change Made Y/N</b>	<b>Comment</b>
Change Project Plan Start and Finish dates for line 10 and 11.	6	Reginald Jackson	10/3/01	Y	Change made in agreement with the TO sponsor James Greene
Added line 48 'Capture FARS (SCMDM) Mart' to Project Plan	6	Reginald Jackson	10/3/01	Y	Change made in agreement with the TO sponsor James Greene
Change due dates in the Communication Plan for Events: Project Kickoff Invitation, and Project Kickoff Meeting to match the changes to lines 10 and 11 of the Project Plan	7	Reginald Jackson	10/3/01	Y	Change made in agreement with the TO sponsor James Greene