



Federal Student Aid (FSA) Students and Financial Partners Portals

Stabilization and Transition Support Status Report

Deliverable 79.3.2d
January 31, 2003



Change Record

Date	Author	Version	Change Reference
1/31/03	Chris Paladino	1.0	Original submission.



Table of Contents

1. EXECUTIVE SUMMARY	4
1.1 INTRODUCTION	4
1.2 BACKGROUND	4
1.3 REPORT ORGANIZATION	5
2. STUDENTS PORTAL STATUS	5
2.1 OVERALL PROJECT SCHEDULE	5
2.2 PRIVACY ACT (SYSTEM OF RECORD) SCHEDULE.....	6
2.3 INFORMATION COLLECTION CLEARANCE (OMB) SCHEDULE.....	7
2.4 RELEASE 3 REQUIREMENTS SCHEDULE.....	8
2.5 STABILIZATION ACTIVITIES	8
2.6 CAPACITY PLANNING	9
2.7 OPEN ACTIVITIES/ISSUES	9
3. FINANCIAL PARTNERS PORTAL STATUS	10
3.1 STABILIZATION ACTIVITIES	10
3.2 CAPACITY PLANNING	10
3.3 OPEN ACTIVITIES/ISSUES	10
4. SUMMARY	11



1. Executive Summary

1.1 Introduction

The FSA Students and Financial Partners (FP) Portals provide information and productivity tools relevant to FSA's customers, employees, and partners to make informed financial aid decisions and empower financial partners to assist students. The Portals also provide links to other existing FSA web sites (e.g., FMS, FAFSA on the Web, NSLDS, DLSS, etc.), and external sites (ELM Net, Meteor, etc.).

1.2 Background

In April 2002, FSA launched Release 1.0 of both the Students and FP Portals. In September 2002, Release 1.1 of the Students Portal and Release 2 of the FP Portal were made available with additional information, tools, and links. Release 2 of the Students Portal has been delayed so that the necessary paperwork and postings can take place to meet the Privacy Act requirements for System of Record as well as the Office of Management and Budget (OMB) requirements for the Information Collection Clearance process. Specifically, the Portals are organized as follows:

Students Portal

- Student experience/life-cycle
 - Preparing
 - Choosing
 - Applying
 - Funding
 - Attending
 - Repaying
- Site Resources
- Content organized around the Student type (e.g., College, High School, etc.)
- Spanish content
- Links to other FSA systems (e.g., FAFSA on the Web, NSLDS, etc.)
- Search
- Contact Resources

FP Portal

- Links to other FSA Financial systems (e.g., FMS, Data Mart, etc.)
- Publications
- Community members
- Current activities
- Interest rates
- Search
- Contact Resources



1.3 Report Organization


This Stabilization and Transition Support Status Report includes the following:

- Section 2. Students Portal Status. This section provides an update on completed and planned activities for the Students Portal.
- Section 3. Financial Partners Portal Status. This section provides an update on completed and planned activities for the Financial Partners Portal.
- Section 4. Summary. This section provides a summary of the project and production status.

2. Students Portal Status

2.1 Overall Project Schedule


The overall project schedule for the Students Portal is shown below.





2.2 Privacy Act (System of Record) Schedule

The detailed schedule for the System of Record is shown below.




There were several discussions with the Office of General Counsel (OGC) to get clarification of how to most effectively move the process along and coordinate with the OMB. The most recent meeting was held on January 23rd. At that time, we were provided comments from ED/CIO for our documentation. We provided an updated packet to CIO and OGC on January 27th. Once CIO and OGC complete their review, the official process can begin and the clock will start for the various review periods. If all reviews are conducted on time and there are no major issues, it is feasible that Release 2 of the Students Portal can be deployed by April 30th.



2.3 Information Collection Clearance (OMB) Schedule

The detailed schedule for the Information Collection Clearance process is shown below.




The Information Collection Clearance process is on schedule. The initial 60-day period passed without any comments from the public. ED/CIO has now forwarded all documentation to the OMB for their review. They have up to 60 days to provide comments. There is also another 30-day public review period that will be conducted at the same time.



2.4 Release 3 Requirements Schedule

The Students Portal Release 3 Requirements schedule is shown below.



All requirements sessions have been conducted, and a separate Requirements documentation has been delivered to the Students Channel. Business Justification documentation has also been drafted.

2.5 Stabilization Activities

The following stabilization activities have occurred since the last monthly Stabilization and Transition Support status report.

- Provided Release 2 briefings and demonstrations to the following:
 - Terri Shaw, FSA COO
 - ED/CIO and ED/OGC
- Resolved various TeamSite Templating content updates.
- Made progress with adding Address fields to the data transfer module.
- Provided Rational ClearQuest PRTL2 database demonstration and documentation for Change Request tracking. Followed up on team members User IDs.
- Continued to conduct Release 3 requirements discussions with key FSA leadership in all Channels.
 - Schools Channel
 - FSA University
- Provided Release 3 requirements document and draft business justification.



- Made database changes to support move from HPV1 to HPN25 (new development server) and completed application testing.
- Analyzed www.wiredscholar.com and updated comparison matrix.
- Provided production support.
- Provided additional publications' setup within TeamSite. Also created redirect Uniform Resource Locators (URL's) for the new publications.
- Deleted specific survey comments from the production database.
- Analyzed the Students Portal for source and copyright references.
- Provided application testing because of the Genuity router upgrade.

2.6 Capacity Planning

As part of on-going capacity planning and production performance monitoring, WebTrends analysis has been performed with the VDC team. Actual volume for the past month has exceeded projections, but there have been no performance issues. Bi-weekly meetings have been established.

2.7 Open Activities/Issues

In addition to on-going stabilization, capacity planning, and performance monitoring, the following activities/issues are currently in progress.

- Update the content in the Release 2 development environment from the Production environment.
- Continue coordinating with Computer Science Corporation (CSC) the loading of the Students Portal into the new Virtual Data Center (VDC) Staging environment.
- Continue monitoring Privacy Act (System of Record) process.
- Continue re-design (and development changes) of VDC database to include Address fields from XAP database.
- Complete testing of pre-population from the Portal to the FAFSA on the Web site.
- Update Performance Test Plan.
- Update Customer Adoption Plan.
- Update support document to include XAP information (e.g., Service Level Agreement, etc.).
- Provide follow-up support for Rational ClearQuest PRTL2 database as needed.
- Look into removing spontaneous lines that appear on main homepage image.
- Provide production support as needed.
- Prepare Transition Plan to include the following:
 - Release 2 demonstration/script
 - Interwoven development (including Interwoven, Practical Extraction and Report Language (PERL), Extensible Markup Language (XML), HyperText

- Markup Language (HTML), and Java Server Pages (JSP)), documentation (TeamSite Admin and User Guides), bug fixes, and issue resolution
- Autonomy configuration, documentation, bug fixes, and issue resolution
- WebSphere/Java development (including HTML and XML), documentation, bug fixes, and issue resolution
- Oracle database development (including Structured Query Language (SQL)), documentation, bug fixes, and issue resolution
- Students Portal Release 2 “Cookbook”
- Server access (security forms)
- Rational ClearQuest (VDCMP and PRTL2 databases)
- Documents in Visual SourceSafe (VSS)
- VDC Production Operations meetings
- Contact/Callout List
- Environment/Architecture information
- File system information (e.g., source code, etc.)
- Capacity planning and monitoring

3. Financial Partners Portal Status

3.1 Stabilization Activities

The following stabilization activities have occurred since the last monthly Stabilization and Transition Support status report.

- Resolved various TeamSite Templating content updates.
- Provided Rational ClearQuest PRTL2 database demonstration and documentation for Change Request tracking.
- Made database changes to support move from HPV1 to HPN25 (new development server) and completed application testing.
- Provided production support.
- Provided application testing because of the Genuity router upgrade.

3.2 Capacity Planning

As part of on-going capacity planning and production performance monitoring, WebTrends analysis is performed. There have been no volume/performance-related issues.

3.3 Open Activities/Issues

In addition to on-going stabilization, capacity planning, and performance monitoring, the following activities/issues are currently in progress.



- Provide production support as needed.
- Continue coordinating with CSC the loading of the FP Portal into the new VDC Staging environment.
- Determine whether/how the FP Portal team can create new web pages within TeamSite.
- Identify all internal and external contacts used by the Portal Support team.
- Prepare Transition Plan to include the following:
 - Interwoven development (including Interwoven, PERL, XML, HTML, and JSP), documentation (TeamSite Admin and User Guides), bug fixes, and issue resolution
 - Autonomy configuration, documentation, bug fixes, and issue resolution
 - WebSphere/Java development (including HTML and XML), documentation, bug fixes, and issue resolution
 - Oracle database development (including SQL), documentation, bug fixes, and issue resolution
 - FP Portal Release 2 “Cookbook”
 - Server access (security forms)
 - Rational ClearQuest (VDCMP and PRTL2 databases)
 - Documents in VSS
 - VDC Production Operations meetings
 - Contact/Callout List
 - Environment/Architecture information
 - File system information (e.g., source code, etc.)
 - Capacity planning and monitoring

4. Summary

The Students and FP Portals have both received positive feedback from on-line surveys. Survey summaries are available for FSA to monitor this feedback directly. Summary reports are broken down into statistics based on responses as well as a complete listing of all other comments provided. Capacity planning and performance monitoring are on-going for both Portals. CPU utilization on the application and Web servers continue to be low, and there are no capacity issues at this time.

All planned activities are proceeding. The critical path for Release 2 of the Students Portal is the Privacy Act/System of Record process, which is a high risk for when it can be deployed into Production. Workshops, Focus Groups, and Release 3 requirements sessions have been completed. Many activities have been completed and issues resolved. There are no major production issues at this time.