

ID	Task Name	Duration	Start	January			February			March			April			May			June			July			August			Septemb			October			Novembe			Decembe			January			February			Marc		
				B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E
1	TASK ORDER 82 PHASE I - REQUIREMENTS DEFINITION	52 days	Thu 1/3/02	[Gantt bar spanning Jan 3 to Mar 26]																																												
2	Project Management	49.19 days	Thu 1/3/02	[Gantt bar spanning Jan 3 to Mar 21]																																												
3	Task Order Kick-Off Meeting	1 day	Mon 1/7/02	[Task bar]																																												
4	Establish IPT	10 days	Mon 1/7/02	[Task bar]																																												
5	Deliverable 1 - Task Order Project Plan	11 days	Thu 1/17/02	[Task bar]																																												
6	<i>Deliverable 82.1.1 Single Sign-On Requirements Phase V</i>	0 days	Thu 1/31/02	[Milestone diamond 1/31]																																												
7	Kick-Off IPT	1 day	Tue 1/22/02	[Task bar]																																												
8	Determine SFA Performance Measure	1 day	Wed 1/23/02	[Task bar]																																												
9	Revise Project Plan with IPT	1 day	Thu 1/24/02	[Task bar]																																												
10	Updated Task Order Project Plan	5 days	Thu 1/24/02	[Task bar]																																												
11	Prepare and Deliver Weekly Progress Reports	36 days	Fri 1/18/02	[Gantt bar spanning Jan 18 to Mar 14]																																												
12	Status Report 1/18	1 day	Fri 1/18/02	[Task bar]																																												
13	Status Report 1/25	1 day	Fri 1/25/02	[Task bar]																																												
14	Status Report 2/1	1 day	Fri 2/1/02	[Task bar]																																												
15	Status Report 2/8	1 day	Fri 2/8/02	[Task bar]																																												
16	Status Report 2/15	1 day	Fri 2/15/02	[Task bar]																																												
17	Status Report 2/22	1 day	Fri 2/22/02	[Task bar]																																												
18	Status Report 3/1	1 day	Fri 3/1/02	[Task bar]																																												
19	Status Report 3/14	1 day	Fri 3/8/02	[Task bar]																																												
20	IPT Member and Advisor Meetings	36.19 days	Tue 1/22/02	[Gantt bar spanning Jan 22 to Mar 17]																																												
21	IPT kick off meeting	1.5 hrs	Tue 1/22/02	[Task bar]																																												
22	IPT member meeting	1.5 hrs	Mon 1/28/02	[Task bar]																																												
23	IPT member meeting	1.5 hrs	Wed 1/30/02	[Task bar]																																												
24	IPT member/advisors meeting	0.5 hrs	Wed 1/30/02	[Task bar]																																												
25	IPT member meeting	1.5 hrs	Wed 2/6/02	[Task bar]																																												
26	IPT member/advisors meeting	0.5 hrs	Wed 2/6/02	[Task bar]																																												
27	IPT member meeting	1.5 hrs	Wed 2/13/02	[Task bar]																																												
28	IPT member/advisors meeting	0.5 hrs	Wed 2/13/02	[Task bar]																																												
29	IPT member meeting	1.5 hrs	Wed 2/20/02	[Task bar]																																												
30	IPT member/advisors meeting	0.5 hrs	Wed 2/20/02	[Task bar]																																												
31	IPT member meeting	1.5 hrs	Wed 2/27/02	[Task bar]																																												
32	IPT member/advisors meeting	0.5 hrs	Wed 2/27/02	[Task bar]																																												
33	IPT member meeting	1.5 hrs	Wed 3/13/02	[Task bar]																																												

ID	Task Name	Duration	Start	January			February			March			April			May			June			July			August			Septemb			October			Novembe			Decembe			January			February			Marc		
				B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E	B	M	E
100	<i>Deliverable 82.1.3 - Single Sign-on Requirements De</i>	0 days	Fri 3/8/02							◆																																						
101	<i>Final Deliverable 82.1.3 Acceptance</i>	0 days	Fri 3/15/02							◆																																						

