

				December												January												February												March												April												May												June												July												August											
ID	Task Name	Resource M	Duration	Start	Finish	10/4	11/1	11/8	11/25	12/2	12/9	12/16	12/23	12/30	1/6	1/13	1/20	1/27	2/3	2/10	2/17	2/24	3/3	3/10	3/17	3/24	3/31	4/7	4/14	4/21	4/28	5/5	5/12	5/19	5/26	6/2	6/9	6/16	6/23	6/30	7/7	7/14	7/21	7/28	8/4	8/11	8/18	8/25																																																															
7	B5.1 Develop Project plan*	LJ,PWE,KJA	51 days?	Mon 11/05/01	Mon 11/14/02																																																																																																										
8	Develop detailed project plan		8 days?	Mon 11/05/01	Wed 11/14/01																																																																																																										
9	Conduct reviews and updates		5 days?	Thu 11/06/01	Wed 11/14/01																																																																																																										
10	Update project plan to reflect adjustments during TD finalization		5 days?	Mon 11/19/02	Fri 11/19/02																																																																																																										
11	B5.1.1 Phase II Project Plan		1 day	Mon 11/14/02	Mon 11/14/02																																																																																																										
12	B5.1.2 Update SFA Technology Policy Guide		66 days?	Mon 11/05/01	Fri 12/05/02																																																																																																										
13	Conduct review sessions to obtain updates		17 days?	Mon 11/05/01	Fri 12/14/01																																																																																																										
14	Verify document structure		13 days?	Mon 11/19/01	Tue 12/18/01																																																																																																										
15	Update IT standards guide		9 days?	Mon 11/19/02	Thu 11/17/02																																																																																																										
16	Conduct review of updated standards guide		5 days?	Fri 11/16/02	Tue 12/02/02																																																																																																										
17	B5.1.2 Updated SFA Technology Policy Guide		1 day	Fri 12/05/02	Fri 12/05/02																																																																																																										
18	B5.1.3 Pilot first ASG meeting and document findings	JSA	56 days?	Fri 11/23/01	Thu 2/7/02																																																																																																										
19	Incorporate project integration reviews into BLC		5 days?	Mon 12/03/01	Fri 12/7/01																																																																																																										
20	Enhance DSG questions guide to incorporate BTA-AWG review		5 days?	Mon 12/03/01	Fri 12/7/01																																																																																																										
21	Preface ASG review questions guide		10 days?	Fri 11/23/01	Thu 12/6/01																																																																																																										
22	Confirm ASG participants		3 days?	Wed 12/3/01	Fri 12/7/01																																																																																																										
23	Solicit BTA concepts with SFA Project Leads and invite to ASG Orientation		5 days?	Tue 12/4/01	Thu 12/13/01																																																																																																										
24	Prepare ASG Orientation meeting		5 days?	Mon 11/26/01	Fri 11/30/01																																																																																																										
25	Conduct ASG Orientation		5 days?	Mon 12/17/01	Fri 12/21/01																																																																																																										
26	Document and distribute orientation meeting outcomes		5 days?	Mon 12/17/01	Fri 12/21/01																																																																																																										
27	Prepare ASG review meeting schedules for FY02 based on DSG agenda		5 days?	Thu 1/3/02	Wed 1/9/02																																																																																																										
28	Design project integration meeting outputs, minutes, etc.		3 days?	Fri 1/4/02	Tue 1/8/02																																																																																																										
29	Prepare meeting materials and logistics		9 days?	Fri 1/4/02	Wed 1/16/02																																																																																																										
30	Enhance ASG review question guide		4 days?	Wed 1/23/02	Mon 1/29/02																																																																																																										
31	Average logics for pilot project integration meeting		5 days?	Mon 1/14/02	Fri 1/18/02																																																																																																										
32	Conduct and document pilot ASG project review meeting		5 days?	Mon 1/21/02	Fri 1/25/02																																																																																																										
33	B5.1.3 ASG Review document		1 day	Fri 2/1/02	Fri 2/1/02																																																																																																										
34	Modify procedures		5 days?	Fri 2/1/02	Thu 2/7/02																																																																																																										
35	B5.1.4 Develop Support Tool Functional Requirements	KA,JJS	46 days?	Mon 11/19/01	Fri 1/11/02																																																																																																										
36	Conduct preliminary interviews to identify Support Tool functional requirements		15 days?	Mon 11/19/01	Fri 12/7/01																																																																																																										
37	Build storyboard to visually illustrate Support Tool functional requirements as needed		10 days?	Fri 11/23/01	Thu 12/6/01																																																																																																										
38	Review requirements with ASG members and SFA and modify requirements as needed		5 days?	Mon 12/10/01	Fri 12/14/01																																																																																																										
39	Document, weight and prioritize detailed functional requirements		5 days?	Mon 12/17/01	Fri 12/21/01																																																																																																										
40	Validate functional requirements with SFA		5 days?	Mon 12/17/01	Fri 12/21/01																																																																																																										
41	Delineate Ready - Milestone		1 day?	Fri 12/21/01	Fri 12/21/01																																																																																																										
42	B5.1.4 Support Tool Functional Requirements document		1 day	Fri 1/11/02	Fri 1/11/02																																																																																																										
43	B5.1.5 Determine Build or Buy Solution	KA,JJS	76 days?	Mon 12/3/01	Fri 3/8/02																																																																																																										
44	Identify potential candidates and conduct high level evaluation		12 days?	Mon 12/3/01	Tue 12/18/01																																																																																																										
45	Investigate potential tools available in VDC		5 days?	Thu 1/10/02	Wed 1/16/02																																																																																																										
46	Develop preliminary cost estimate to build prioritized solution requir		9 days?	Fri 1/11/02	Wed 1/23/02																																																																																																										
47	Conduct cost analysis for buy vs. build		11 days?	Mon 1/14/02	Thu 2/7/02																																																																																																										
48	Review results with SFA and Mod Partner		5 days?	Mon 2/11/02	Fri 2/15/02																																																																																																										
49	Make decision to build or buy		3 days?	Thu 2/21/02	Mon 2/25/02																																																																																																										
50	B5.1.5 Document build vs. buy decision		1 day?	Fri 3/8/02	Fri 3/8/02																																																																																																										
51	If purchasing package:		55 days?	Mon 12/17/01	Fri 3/8/02																																																																																																										
52	B5.1.6 Tool Solution Design	KA	65 days?	Mon 2/11/02	Fri 5/10/02																																																																																																										
53	Develop preliminary technical design and architecture		40 days?	Mon 2/11/02	Fri 4/19/02																																																																																																										