



**F E D E R A L
S T U D E N T A I D**

We Help Put America Through School

Enterprise Configuration Management Implementation
Progress Report – June 2002
August 14, 2002



Progress Report (June 2002) Overview:

The deliverable will include:

- Summary of ECM Modernization Pilot results (see embedded object A below)
- Executive Steering Committee presentation and write-up (see embedded object B below)
- Phase 3 Plan with updated measurements (see embedded objects C and D below)
- Draft Configuration Management escalation process (see embedded object E below)
- Summary of project-based Configuration Management reviews (see embedded object F below)

List of included Documents:

A	Summary of ECM Modernization Pilot results	 "ECMI Summary of ECM Tool MP Pilot Re
B	Executive Steering Committee presentation and write-up	 "ECM Tool Pilot FAFSA CPS & PIN Exe
C	Phase III Plan	 "ecmi Phase III plan 07 3 02.mpp"
D	Phase III Updated Measurements	 "ECMI Phase III Updated Measuremer
E	Draft Configuration Management escalation process	 "Enterprise CCG Escalation Process Gu
F	Summary of project-based Configuration Management reviews	 "Summary of Project-based CM Rev



Enterprise Configuration Management Implementation

ECMI Progress Report – June 2002