

Enterprise Configuration Management Implementation (ECMI)  
Attachment A - Details of Objectives

**Accomplishments By Objective:**

**Develop the Enterprise Configuration Management Implementation Plan**

The plan identifies the work schedule and sequence of planned events for the ECMI Team consisting of four known individuals and two unidentified individuals. The plan is based on research conducted to understand the manpower and expertise implications of the Statement of Objectives and the Task Order Proposal. The plan will be a "living document". The plan is included as an attachment to the progress report.

**Continue and expand presence on enterprise wide committees**

The Enterprise Configuration Management Implementation (ECMI) task order group is revising the CM Process Flowchart and will incorporate enterprise wide activities of the VDC Operations in the revision.

**Continue the draft revision and expand detail concerning the CM enterprise level procedures**

A draft revised CM Process Flowchart has been created and peer reviewed within the ECMI team. A meeting is scheduled for February 7 2002 to have a peer review including SFA personnel. The draft revised CM Process Flowchart includes additional details about the CM enterprise level procedures.

**Continue process codification and measurement of effectiveness**

The measurement process was extended to include project level peer review activities. The project level measurements are designed to show increased use of configuration management within the projects.

**Continue project level CM activities**

Project level CM activities began with the January 14, 2002 kickoff. During January there were a total of three CM project level peer reviews.