

ID	Task Name	4th Quarter				1st Quarter			2nd Quarter			3rd Quarter			4th Quart	
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
1	Attachment A: MILESTONES	◆ 10/1														
2	Phase 1: Plan for ECMI	[Task Bar]														
3	Enterprise CM Deployment Plan	◆ 2/27														
4	Progress Report Template	◆ 2/27														
5	Report 90.1.1a	◆ 2/27														
6	Report 90.1.1b	[Task Bar]														
7	Updated Communications Plan	◆ 3/7														
8	Report 90.1.1c	◆ 3/7														
9	Project based configuration management review process	◆ 4/5														
10	Report 90.1.1d	◆ 4/5														
11	Phase 2: Asset Library	[Task Bar]														
12	Phase II plan with updated measurements	◆ 5/7														
13	Enterprise repository support requirements and documentation	◆ 5/7														
14	GRS24 support requirements	◆ 5/7														
15	Report 90.1.1e	◆ 5/7														
16	Summary of Project based Configuration Management reviews	◆ 6/6														
17	Deliverable 90.1.2 Enterprise Repository	◆ 5/24														
18	Report 90.1.1f	◆ 6/6														
19	Phase 3: Establish ECM Function	[Task Bar]														
20	Phase III Plan with updated measurements	◆ 7/5														
21	CM Escalation Process	◆ 7/5														
22	Summary of Project based Configuration Management Reviews	◆ 7/5														
23	Report 90.1.1g	◆ 7/5														
24	Process to link legacy CM system management processes to the enterprise configuration	◆ 8/7														
25	Updated enterprise configuration management secretariat process documentation	◆ 8/7														
26	Summary of Project based Configuration Management reviews	◆ 8/7														
27	Report 90.1.1h	◆ 8/7														
28	Revised configuration management process guide incorporating enterprise procedures	◆ 9/6														
29	Summary of Project based Configuration Management reviews	◆ 9/6														
30	Report 90.1.1i	◆ 9/6														
31	CM process revision Recommendations	◆ 10/7														

Project: Project0 in Untitled Date: Tue 4/9/02	Task	[Blue Bar]	Milestone	◆	External Tasks	[Grey Bar]
	Split	[Blue Line]	Summary	◆	External Milestone	◆
	Progress	[Black Bar]	Project Summary	◆	Deadline	↓

ID	Task Name	4th Quarter				1st Quarter			2nd Quarter			3rd Quarter			4th Quart	
		Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
32	Business Case detailing ongoing Operational Requirements														◆	10/7
33	Summary of Project based Configuration Management reviews														◆	10/7
34	Report 90.1.1j														◆	10/7

Project: Project0 in Untitled Date: Tue 4/9/02	Task		Milestone	◆	External Tasks	
	Split		Summary		External Milestone	◆
	Progress		Project Summary		Deadline	