



F E D E R A L
S T U D E N T A I D
We Help Put America Through School

Enterprise Configuration Management Implementation
Progress Report – August 2002
September 6, 2002



Progress Report (August 2002) Overview:

The deliverable will include:

- Summary of ECM Operating Partner Pilot results (see embedded object A below)
- Executive Steering committee presentation and write-up (see embedded object B below)
- Summary of ECM tool CR activity and measurement (see embedded object C below)
- Summary of project-based Configuration Management reviews (see embedded object D below)
- Completed ECCG process guide and supporting documents (see embedded object E below)
- Completed SLC change request summarizing all ECM process guide updates needed in Release 2.0 of the SLC (see embedded object F below)

List of included Documents:

A	Summary of ECM Operating Partner Pilot results	 "ECMI Summary of ECM Tool OP Pilot Re
B	Executive Steering committee presentation and write-up	 "Executive Steering Committee Presentati
C	Summary of ECM tool CR activity and measurement	 "ECMI Summary of ECM Tool CR Activity
D	Summary of project-based Configuration Management reviews	 "Summary of Project-based CM Rev
E	Completed ECCG process guide and supporting documents	 "eccg process guide 09 06 02.doc"
F	Completed SLC change request summarizing all ECM process guide updates needed in Release 2.0 of the SLC	 "SLC Change Request-R2.0 - ECM I



Enterprise Configuration Management Implementation

ECMI Progress Report – August 2002