



F E D E R A L
S T U D E N T A I D

We Help Put America Through School

Enterprise Configuration Management Implementation

Deliverable 90.2.1d

(Re-submission)

Progress Report – September 2002

October 22, 2002









Progress Report (September 2002) Overview:

The deliverable will include:

- Summary of ECM Tool updates completed based on the outcome of the operating partner pilot effort. (see embedded object A below)
- Summary of completed Modernization partner deployment effort (see embedded object B below)
- Summary minutes of ECCG meetings conducted for the month of September (see embedded object C below)
- Configuration Management process revision recommendations (see embedded object D below)
- Business Case detailing ongoing operational requirements (see embedded object E below)
- Summary of project-based Configuration Management reviews (see embedded object F below)

List of included Documents:

	Document Name	Embedded Object
A	Summary of ECM Tool updates completed based on the outcome of the operating partner pilot effort	 "Summary of ECM Tool Post Pilot Updates -
B	Summary of completed Modernization partner deployment effort	 "Summary of Completed ECM MP Deployment
C	Summary minutes of ECCG meetings conducted for the month of September	 "Summary Minutes of ECCG Meetings -Sept
D	Configuration Management process revision recommendations	 "CM Process Revision Recommendations (R
E	Business Case detailing ongoing operational requirements	 "DRAFT TO90 Enterprise Change M:
F	Summary of project-based Configuration Management reviews	 "Summary of Project-based CM Reviews