

ECM WEEKLY STATUS REPORT

January 3, 2002

CM Deployment Planning

- Mod Partner has 54 discrete projects
- Certain projects eliminated (next slide)
- CM Deployment will visit 26 projects
- January schedule is 3 visits (3rd slide)
- Coordination begins on Friday
- Planning subject to revision

CM Deployment Candidates

- Must be SFA (ie Not Dept of ED/not SFA)
- Must involve significant amount of code
- Must be in development
- Cannot be:
 - The pre-modification of an existing project
 - A project combined with an existing project
 - The pre-continuation of a new project

CM Deployment January Schedule

- 1 Week of Jan 14
- 2 Week of Jan 21
- Candidate Projects:
 - FMS Phase IV
 - FP Data Mart Release 2 & 3
 - E-Campus Based

GRS24 Question

- Need to know when the GRS24 schedule is likely to be mandatory / implemented
- Need to know when artifacts are likely to be needed for any pre-implementation transition work

Encryption Issue Progress

- Introduced at Meeting 2 (11/15/01)
- Sponsor nominated at Meeting 3 (12/06/01)
- First presentation at Meeting 4 (12/20/01)
- 12/20/01-1/16/02: ASG representatives to be identified
- O/A Meeting 6 (o/a 1/17/02):
 - Presentation on confidentiality, options, advantages/disadvantages, costs