


Summer Team Kick-off Meeting/Working Session

February 26, 2002




• Introductions



Service Standards

- Be worthy of trust
- Be courteous
- Deliver great products and services
- Be efficient




Goals of the Workshop

- Apply SFA U's new training development methodology to the Summer Training effort
- Plan the Summer Training effort
- Define roles, responsibilities and deliverable timelines
- Utilize standard templates and job aids to outline training design & development activities
- Gather feedback regarding the new training development methodology and ease of templates/job aids use




- Introductions
- Explanation of process
- Overview of process
- Detailed plan overview
- Roles and responsibilities
- Training needs assessment working session
- Lunch
- Training plan working session
- Closing and lessons learned




SFA University Training Development & Delivery Process



- The training development and delivery process:
 - Provides a flexible framework for creating training programs within SFA U
 - Establishes a standard method to assist teams involved in this effort



The Phases of the Training Development & Delivery Process



1. Plan: Identify training needs and create high-level plans for the project

2. Design: Prepare for the development and testing of training materials

3. Build: Produce, review, and test training materials

4. Do: Deliver training

5. Assess: Determine if the course is effective and efficient


Project Management: Oversee project communication, tasks, and deliverables



The Training Development & Delivery Process

STAGES **Training Development Training Delivery PHASES** Plan **Build** Do Design Assess Training needs Instructional Course materials Train the trainer Evaluation design plan assessment Testing Logistics Analysis **DELIVERABLES** Training plan Usability test support Support Celebration Project plan Training Evaluation processes instrument delivery Evaluation/ Deliverable measurement schedule Training logistics Training MAJOR schedule **Project Management**





The Plan Phase

<u>Purpose</u>: Collect information about the audience and determine training requirements. In Design and Build, this information helps developers meet the specific needs of the training audience and manage the scope of the training effort.

Major deliverables:

Training needs assessment

Audience analysis


Training plan


- Learning objectives
- Content scope
- Delivery strategy
- Logistics strategy

Project plan

- Role map
- Stakeholder analysis
- Workplan
- Task order

- Kick off meeting
- Oversee project





The Design Phase

<u>Purpose</u>: Create a detailed structure for the training course. Identify, gather, and structure all necessary information to develop materials during the Build phase.

Major deliverables:

Instructional design plan

- Content outline
- Storyboard
- Learning activities


Usability review


- SME review
- Sponsor/Stakeholder review

Evaluation instrument

- Course evaluation Used for all courses
- Optional course specific evaluation of learning objectives

- Instructional design plan strategy session
- Updates to workplan and logistics checklist
- Communication plan





The Build Phase

Purpose: Create course materials for training program (classroom or online).

Major deliverables:

Course materials

- Create activities & identify examples
- Develop feedback
- Create media/graphics
- Train the trainer course, content, materials and logistics

Testing

- Plan & conduct dry run
- Plan & conduct internal development tests
- Plan & conduct pilot development tests

Support processes

Build help/support processes

Evaluation/Measurement

Develop tools & methods

Training logistics


- Provide training logistics
- Package materials (Printing & shipping)

Training schedule

- Select trainers & sites
- Schedule training dates

- Conduct ongoing communications
- Oversee project





The Do Phase

Purpose: Prepare for, coordinate, and conduct training.

Major deliverables:

Train the trainer

- Schedule trainers
- Conduct train the trainers (TOT) sessions


Logistics support


Provide logistics support

Training delivery

- Registration
- Deliver training (Classroom, online)
- Conduct course evaluations
- Provide ongoing feedback to/from trainers and logistics coordinators
- Implement training maintenance plan

- Conduct ongoing communications
- Oversee project





The Assess Phase

<u>Purpose</u>: Evaluate the effectiveness of the training program. This helps improve the content and delivery of the current training course and enhances future training programs.

Major deliverables:


Conduct evaluation

- Design effectiveness
- Delivery effectiveness
- Economical efficiency
- Summarize evaluation/ measurement results

Analysis

- Analyze evaluation/measurement results
- Create plan of action/make recommendations
- Celebrate

- Conduct ongoing communications
- Monitor project



Detailed Plan Overview

Why The training request form

(The business reason for conducting the course –

sponsorship/sponsor's goals)

Who Audience analysis

What Learning objectives - skills


Content scope - knowledge

• When (Tied to why, based on the timeframe of the

need/scope of the training effort)

Where Logistics strategy

How Delivery strategy



Detailed Plan Overview

What are the necessary inputs to complete this phase?


- Training request form
- Audience data
- System/policy changes
- Historical data

What are the outcomes of this phase?

- A high-level training plan which will serve to create the instructional design plan in the Design phase
- A project plan, including a role map, stakeholder analysis, and detailed workplan
- All of the necessary components for the Contracting Officer Representative to create a task order/statement of work, if applicable




- A role map documents and communicates each team member's individual accountability and responsibility to the project team. The role map identifies:
 - Primary individuals necessary to complete a project
 - Responsibilities for each role
 - Relationships among roles
 - Time commitment required for each role to successfully complete the project
- The role map is created early in the project, during the planning phase. It is developed by the team leads (with input from their team and approved by the project sponsor)




Role Map Template

	Role	Responsibilities	Time Commitment	Who/How Many
ship	Project Sponsor	Set strategic direction Funding control Approve recommendations		
Leadership	Project Manager	Oversee project and monitor team work Review/approve recommendations and task order		
ım	Team Lead	Establish and support team Assist in planning, designing, building, and assessing Monitor work Review deliverables		
ct Team	Development Team	Assist in planning, designing, building, and assessing the training course		
Project	Instructional Designer	Assist in designing and building the trainer/training materials and help/support processes		
	Trainers	Assist in delivering and assessing the trainer/training materials and help/support processes		




Training Needs Assessment Working Session

- Determine training need and target audience who will receive training
 - Training request form (Why is training necessary?)
 - Conduct an audience analysis
 - Determine learning needs



Audience Analysis

- An audience analysis identifies audience characteristics to be used as input into the design. It outlines and identifies audience groups and demographic factors to help target training materials to meet the specific needs of the training audience.
- Identifies the following factors:
 - Audience groups
 - Number of people in each group
 - Familiarity with training subject matter
 - Geography
 - School type
 - Delivery constraints



Audience Analysis Template

	Audience Characteristics								
Audience Groups	# of People in Each Group	Familiarity with Training Subject Matter	Geography	4-yr		ool T y Priv		Prop	Delivery Constraints




Training Plan Working Session

An training plan is:

- An outlined approach to training
- Based on the needs identified by training needs assessment
- A high-level document that will serve as the foundation for the instructional design plan developed during the Design phase


Includes overviews of:

- Learning objectives
- Content scope
- Delivery strategy
- Logistics strategy




Learning Objectives

- Learning objectives indicate what tasks participants will be able to achieve after training. Clearly defined objectives provide a sound basis for the selection and development of instructional materials
- The three components of a learning objective:
 - Performance/action
 - What should the participant be able to do?
 - Environment/condition
 - Under what conditions must the participant perform?
 - Measure/criterion
 - How well must the participant perform?




Learning Objectives Template

Performance/Action	Environment/ Condition	Measure/ Criterion	Learning Objective
What should the participant be able to do? Is the performance observable?	What will the participant have/not have while performing?	How well must the performance be done? Speed? Accuracy? Quality?	 Related to outcomes, rather than process for achieving those Specific, rather than broad Measurable, rather than
Run the 100 yard dash	Dry, level track	Within 14 seconds	Run the 100 yard dash on a dry level track within 14 second



Review of Day 1

- Overview of training development process
- Overview of plan phase
- Roles and responsibilities
- Training needs assessment
 - Audience analysis
- Training plan
 - Learning objectives



Preview of Day 2

- Continue training plan working session
 - Content scope
 - Delivery strategy
 - Logistics strategy
- Project plan working session
 - Stakeholder analysis
 - Communication plan
 - Workplan
- Next steps and evaluations




Summer Team Kick-off Meeting/Working Session

February 27, 2002



- Continue training plan working session
- Lunch
- Project plan working session
- Closing and lessons learned




Continue - Training Plan Working Session

A training plan is:

- An outlined approach to training
- Based on the needs identified by training needs assessment
- A high-level document that will serve as the foundation for the instructional design plan developed during the Design phase

Includes overviews of:

- Learning objectives
- Content scope
- Delivery strategy
- Logistics strategy



Content Scope


 The content scope provides a list of topics to be addressed by the training course. These topics bridge the gap between participant's existing knowledge and that which is necessary to achieve the learning objectives.





Content Scope Template

Learning Objective	Content Categories	Key Concepts		
 Learning objectives indicate what tasks participants will be able to achieve after 	What are the high-level categories addressed in the learning objective?	Which high-priority category or group of categories includes new information the participant needs to achieve the learning objective?		
completing training. List the learning objectives for the training course in the boxes below	Organize the categories into similar groups.	 What are the 1-3 key concepts of this category or group of categories? 		
	Prioritize or determine a level of importance for each group.			
Write a check to the delivery person	Check date	Pay to the order of		
for the correct amount	Pay to the order of	Check amount		
	Check amount			
	Signature			



Delivery Strategy

What is a delivery strategy?

 A delivery strategy is the medium used to deliver training to participants. To be effective, it must be based on sound learning objectives and compatible instructional strategies. The delivery strategy is what the participants "see" and experience, making it the most visible portion of the instructional design.


• Delivery strategy (medium)

- Medium by which instruction is presented to participants
- Examples: classroom, videoconference, computer-based, etc.

• Instructional strategy (method)


- Method by which information (content) is organized and sequenced
- Examples: case study, workshop, lecture, game, etc.
- * The instructional strategy is determined during the Design phase. However, both strategies must be compatible with one another for an effective learning product. To begin to determine high-level instructional strategies, see attached *Instructional Strategies Job Aid* in the appendix.

31



Delivery Strategy Template

		Deliver					
Factors	Questions	Classroom	Video Conference	Manual/ Paper- based	Computer- based	Appropriate Strategy	Priority
Audience							
Size of audience	How large is the audience?	Small	Large	Large	Large		
Geographic dispersion	Is the audience geographically dispersed?	Centralized	Moderately dispersed	Highly dispersed	Highly dispersed		
Performance							
Complexity of content	What type of content is it? (Awareness, application, or decision-making?)	Aw areness, application, decision making	Aw areness	Aw areness, application	Aw areness, application, decision- making		
Task simulation/need to use a system	Is the participant able to practice or simulate the training content?	Yes - learning is active, not passive	No	No	Yes- learning is active, not passive		
Collaborative work tasks	Is the participant able to collaborate with others to perform the training content/tasks?	Yes - material is conceptual and best taught in group format	No hands-on interaction unless being view ed by a group	No - self-paced, lack of interaction	Yes/No depends on type of computer based solution		




Logistics Strategy

- A logistics strategy is an overview of locations and the number of locations that will be held for a particular training course. Once the number of participants per event is determined, this summary helps to identify the type of support and materials required to complete the training
- The logistics strategy is completed after the plan kick-off meeting by the Team Lead and the Logistics Coordinator supporting the team.
 - Location of events
 - Type of facility
 - Number of events
 - Number of participants per event
 - Delivery Support
 - Materials needed




Project Plan Working Session

- The core management plan that includes:
 - Role map
 - Stakeholder analysis
 - Workplan




Stakeholder Analysis

- A stakeholder is someone who will affect or be affected by the development and/or delivery of the training. During the planning phase, potential stakeholders, and their level of involvement with the project, are identified. This contributes to the communication plan, created in the Design phase.
- The stakeholder analysis identifies:
 - Stakeholders
 - Internal (SFA) and external (schools, contractors, etc) groups who have a stake in the success or failure of the training
 - Interest in the project
 - Awareness, understanding, and/or support
 - Communication needs



Stakeholder Analysis Template






- The workplan serves as a roadmap for a project. It is completed by the team lead during the plan phase, with input from the team. During later phases it is updated to reflect any changes in timeframes or tasks
- A workplan:
 - Defines the schedule
 - Assigns tasks
 - Confirms steps are completed as planned
- A project manager and/or team lead uses the workplan to monitor the work effort and to identify issues o be communicated to sponsors, stakeholders, and team members




			Dr	aft	Review		Final Due		
	Task	Responsible	Due	Complete	Due	Complete	Due	Complete	Comments/Status
Pla	an								
Tra	aining needs								
as	sessment								
Tra	aining plan								
Pre	oject plan								
	Task order								
Pro	oject management								
	Kick-off meeting								
	Management sign-off								
De	sign								
Ins	structional design plan								
	Content outline								
	Storyboard & learning activities								
Us	Usability test								
	Design evaluation instrument								
Project management									



Review of Day 2

- Training Plan Working Session
 - Content Scope
 - Delivery strategy
 - Logistics strategy discussion
- Project Plan Working Session
 - Stakeholder analysis & communications plan
 - Workplan



Preview of the Design Phase

- In Design, the following steps are completed:
 - Determine instructional strategy
 - Conduct reviews
 - Plan evaluation approach
 - Create communication plan
 - Update workplan



- Schedule
 - Next gathering / conference call
- Lessons learned
- Evaluation