Department of Education
Student Financial Assistance
Modernization Program
Task Order 4 - Enterprise Architecture Management

ID	Task Name	Duration	% Complete	Start
1	**Enterprise Architecture Management**	**88 days**	**76%**	**Mon 11/8/99**
2	**Enterprise Architecture Planning**	**71 days**	**84%**	**Mon 11/8/99**
31	**Develop First Release Core Architectures**	**54 days**	**96%**	**Mon 11/8/99**
117	**Develop Second Release Core Architectures**	**44 days**	**0%**	**Mon 1/17/00**
141	**Blueprint Mapping & Gap Analysis**	**42 days**	**0%**	**Wed 12/15/99**



Project: EAT Plan v1.0
Date: Tue 6/27/00

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress			
Summary		Split			