IRB DECISION RECORD

Meeting:
15th IRB Meeting of FY01

Date:

04/11/01
IRB Member Attendance: Greg Woods, Candy Kane, Steve Hawald, Kay Jacks, Jim Lynch, and John Reeves

DSG Member Attendance: Steve Shane, Joseph Miranda, Michelle Brown, Mary Haldane

Others in Attendance: Eric Stackman, Jake Brody, Chris Ward, Dottie Kingsely, 

Harry Feely, Andy Boots, Denise Hill, Dave Pappone, Johan Bos-Beijer, Frank Ramos, Angela Roca-Baker, Katrina Turner, Cameron Ishay

MEETING DISCUSSION:

The meeting took place on Wednesday, April 11, 2001, at 10:00 AM in room 4027 of ROB3. Three business cases were discussed at this meeting: Security Policy/Admin/Execution  business case (BC-FY01-32), Lender Payment Process Redesign/FFEL Retirement Phase II business case (BC-FY01-30) and Voluntary Flexible Agreements business case (BC-FY01-31).

IRB DECISIONS:

Section I: Business Cases Pending Some Action:

	#
	PROJECT/

OWNER
	RECOMMENDATION
	REQUESTED

AMOUNT 
	APPROVED

AMOUNT PENDING
	COMMENTS

	1
	04/11:

Security Policy/Admin/Execution (BC-FY01-32)

Andy Boots
	The IRB did not approve this business case, but asked that it be revised to include Single Sign On (SSO) and the five results Greg detailed.
	$850K
	$0
	The IRB did not approve this business case.  The IRB asked for the following to be included in the business case and then resubmitted to the IRB:

1.Single Sign On (SSO): Include general concept design for SSO, requirements, authorization gateway.

2.Greg’s 5 results:

1. Prevent stealing from SFA

2. Prevent altering of other people’s data

3. Prevent service disruption

4. Prevent seeing other people’s data without authorization

5. Provide for clean security audits

	2
	04/11:

Voluntary Flexible Agreements (BC-FY01-31)

John Reeves
	The IRB approved this initiative (which is not on the PBO Victory List) for $971,750 in development and $39,000 in operations, but this is contingent upon Kay Jacks verifying that funding can come from the E-Sign project.
	$971,750 Development/$39,000 Operations
	$971,750 Development/$39,000 Operations
	The IRB approved this initiative (which is not on the PBO Victory List) for $971,750 in development and $39,000 in operations, but this is contingent upon Kay Jacks verifying that funding can come from the E-Sign project ($500K to $1M).

	3
	04/05:

SFA University LMS (BC-FY01-29)

Anne Teresa
	This initiative was not on the PBO Victory List, but the IRB decided to approve Phase I (requirements and software selection) for $150K contingent upon the PBO finding the money in the budget to fund it.  
	$150K
	$150K
	This initiative was not on the PBO Victory List, but the IRB decided to approve Phase I (requirements and software selection) for $150K contingent upon the PBO finding the money in the budget to fund it.  The result of phase I will include a business case detailing the various alternative solutions (buy, build, partnering, ASP).



	4
	02/01:

Common Origination and Disbursement (COD)

Kay Jacks
	The IRB decided not to approve this business case at this meeting, but wants the project team to take a much more detailed look at the costs and costs savings that can be achieved by 2004.
	$5M
	$0
	The IRB decided not to approve this business case at this meeting, but wants the project team to take a much more detailed look at the costs and costs savings that can be achieved by 2004.  See Meeting Minutes for comments.

	5
	12/8:

Direct Loan eServicing

Dan Hayward
	Approved $2M contingent upon a resolution of the $22M in FY01 Potential Value-Based Obligations.
	$2M
	$2M Contingent upon (see comments).
	The IRB approved $2M contingent upon a resolution of the $22M in FY01 Potential Value-Based Obligations.


Section II: Business Cases Closed:

	#
	PROJECT/

OWNER
	RECOMMENDATION
	REQUESTED

AMOUNT
	APPROVED

AMOUNT
	COMMENTS

	1
	04/11:

Lender Payment Process Redesign/FFEL Retirement Phase II (BC-FY01-30)

John Reeves
	The IRB approved this initiative for $2.372M
	$2.372M
	$2.372M
	Closed: See Meeting Minutes for comments.

	2
	04/05:

Consistent Answers for Customers (BC-FY01-28)

Kay Jacks and Jennifer Douglas
	The IRB approved $3.2M for Phase I: Definition and Preliminary Design (to result in a revised business case) for this initiative with the condition that the project team develop an action plan to front-end load the cost savings by looking at the big cost savings quick fixes first.  The project team presented this initiative as a potential share-in-savings deal. 
	$3.2M
	$3.2m
	Closed: See Meeting Minutes and New and Pending Action Items (below) for comments.

	3
	03/02:

Campus Based Programs’ System Replatform (BC-FY01-11)

02/13:

Campus Based Programs’ System Replatform (BC-FY01-11)
	The IRB approved this initiative for an additional $3.01M assuming Option A (Option A assumes the solution will reside at the VDC) and discuss negotiating a better price and better savings with the VDC. Option B assumed using Beacon’s estimate for operating the system outside the VDC.

The IRB did not approve this initiative.  Greg Woods wants the project team to come up with do more work to see if this initiative can deliver unit cost reduction.  
	$3.01M

$5.746M
	$3.01M

$0
	Closed: See Meeting Minutes for comments.

 

	4
	02/13:

Electronic Promissory Note Processing (BC-FY01-26)
	The IRB decided to approve this business case for $2.051M, but wants the project team to do provide additional information at the next IRB.  See Meeting Minutes for comments.
	$2.051M
	$2.051M
	Closed: See Meeting Minutes for comments.

	5
	02/13:

SFA to the Internet (BC-FY01-25)
	The IRB approved this initiative to move forward as a share-in-savings deal, but wants project team to come back with additional information.  See Meeting Minutes for comments.
	$4.338M
	$4.338M
	Closed: See Meeting Minutes for comments.

	6
	02/05:

Enterprise IT Management Business Cases

01/04:

Enterprise IT Management Business Cases

12/22:

Enterprise IT Management Business Cases

12/18:

Enterprise IT Management Business Cases

12/4:

EAI, Tech Arch 2, Security and Privacy Architecture

Wayne Wright

Ganesh Reddy
	The IRB approved the remaining $6.45M.  Business Cases for Security, Data Management, Data Warehouse, and SFA Info Tech Arch will be brought to the IRB to detail what the funds will go toward.  These business cases will seek release of the approved funding.

The IRB approved $1.1M of the $2.2M requested for core EAI capability.  Greg stated that the work must be focused on COD.

The IRB approved immediate expenditure of $2.55 million for a mix-and-match suite of software for Web servers and enterprise application integration middleware. Approval of $7.55M pending determination of overall investment plan.

Bring back in front of the IRB at Friday’s (12/22) meeting. Validate that the infrastructure costs specified as being included within each business initiative’s business case are in fact included, and

have the Victory List budget spreadsheet updated by Andersen Consulting (Accenture) with these new costs.

What is needed is a comprehensive view to understand the business capability resulting from the infrastructure provided for each business initiative.


	$10.1M

$10.1M

$10.1M

$8.75M ($6.2M for Core EAI, Core ITA release 2, and core Security Capabilities).
	Remaining $6.45M
$6.45M ($10.1M less $2.55M for software and $1.1M for EAI work focused on COD)
$7.55M ($10.1M less $2.55M for software)

$0
	Closed: See Meeting Minutes for comments.

	7
	02/01:

Capability Maturity Model Implementation (CMM Implementation)

01/04:

Capability Maturity Model Implementation (CMM Implementation)
	Greg said that this is something that the IRB wants to do so it will be on the table at tomorrow’s (Friday, February 2, 2001) Management Council budget review.
The IRB decided not to approve this business case at this meeting, because the IRB needs to resolve the overall budget and wants the CMM project team to meet with SFA’s operating partners and SFA personnel to discuss what this initiative plans to accomplish, and how it can be done.  At this meeting it should also be noted that the IRB wants to approve this initiative, but it also wants to ensure it is done right.


	$1.1M

$1.1M
	$1.1M (Approved at Management Council Meeting 02/02/01)

$1.1M
	Closed: See Meeting Minutes for comments.



	8
	01/04:

Financial Management System (FMS)

12/22:

Financial Management System (FMS)

12/7:

Financial Management System (FMS)

11/20:

Financial Management System (FMS)

Jim Lynch
	The IRB Approved $10.9M.

$10.9M Approved, but expenditure authorization given for $1.9M to continue work and the remaining$9.0M is pending determination of overall investment plan.

$10.9M reserved, but must bring revised business case back to IRB.

Revisit business case costs, and provide status at the 12/4 IRB meeting.
	$10.9M

$10.9M

$10.9M

$11.5M
	$10.9M
$0

$0

$0


	Closed: See Meeting Minutes for comments.

	9
	12/22:

Human Resource Process/Systems

12/18:

Human Resource Process/Systems
	Approved $1.75M

Approved $1.75M
	$1.75M

$1.75M
	$1.75M

$1.75M Contingent upon (see comments).
	Closed: See Meeting Minutes and New and Pending Action Items (below) for comments.

	10
	12/22:

New SFA Building IT Infrastructure

12/18:

New SFA Building IT Infrastructure

Keith Wilson

Denise Hill
	Steve Hawald reported that the issues pending with ED/OCIO had been resolved: there is no need or requirement to formally present this business case to ED/IRB.

Determine if this business case impacts the Enterprise, and if so then how.  If the impact is monetary then where is the money coming from?
	$5.4M

$5.4M
	$5.4M

$0
	Closed: See Meeting Minutes and New and Pending Action Items (below) for comments.

	11
	12/18:

Financial Partners Data Mart

12/8:

Financial Partners Data Mart

11/7:

Financial Partners Data Mart

John Reeves
	Approved $960k for Release 1 and licenses.

To be included in IRB discussion of infrastructure business cases on Monday, 12/18.

Reviewing tying this to the NSLDS initiative
	$2.3M ($2.25M for development and $74k for operations)

$2.25M

   $1.55M
	$960k

$0

$0
	Closed: See Meeting Minutes for comments.

	12
	12/8:

Provide Modernization Program Management (PMO)

Carol Seifert
	Approved $9M
	$9M
	$9M
	Closed: See Meeting Minutes for comments.

	13
	12/4/00:

FAFSA on the Web Redesign

11/20/00:

FAFSA on the Web Redesign

Jeanne Saunders
	Approved $4M

Breakdown costs and identify savings.  Resubmit business case at the 12/4 IRB meeting.
	$5.3M ($5.15M Dev an $174k Ops)

$7.9M

($5.15M Dev and $2.75M
	$4M

$0
	Closed: See Meeting Minutes for comments.

	14
	11/20:

CRM/Call Center Implementation Project Team

Dena Bates
	IRB wants detail on what we are getting for $3M and identify savings.  Resubmit business case at the 12/4 IRB meeting.
	$3M
	$0
	Closed: See Meeting Minutes for comments.

	15
	11/7:

NSLDS Modernization

Wayne Wright
	Rescope business case
	$5.6M
	$0
	Closed: See Meeting Minutes for comments.

	16
	11/7:

SFA Enterprise Portal Strategy & Development

Helene Epstein
	Approved Requirements Gathering and Product Evaluation phases
	$2.7M
	$600k
	Closed: See Meeting Minutes for comments.

	17
	11/7:

FFEL System Retirement

John Reeves
	Approved analysis phase.
	$2.25M
	$750k
	Closed: See Meeting Minutes for comments.

	18
	11/7:

TIV WAN IPT

Kay Jacks
	Approved, but must develop a schedule detailing what needs to occur and by when before the TIV WAN contract expires on September 30, 2001.
	$737k
	$737k
	Closed: See Meeting Minutes for comments.

	19
	11/8:

Campus Based Program’s Allocation Reporting System Re-Write

Kay Jacks
	Approved $1.1M for detail design (to include investigating tools) and a transition plan
	$5.5M
	$1.1M
	Closed: See Meeting Minutes for comments.


PENDING ACTION ITEMS: None

OTHER DISCUSSIONS:

NEW and PENDING ACTION ITEMS:




ITEM






OWNER

Voluntary Flexible Agreements:
Kay Jacks verifying that funding can come from the E-Sign project.


Kay Jacks
Consistent Answers for Customers:
The IRB (Woods) requested that the project team develop an action plan to

front-end load the cost savings by looking at the big cost savings quick fixes first.
Kay Jacks and Jennifer Douglas

Human Resources Modernization:
The IRB (Woods) requested that Calvin Thomas update the Management Council 

at regular intervals, as appropriate, about results accomplished and issued to be 

addressed.








Calvin Thomas

Union Center Plaza Building Infrastructure Implementation:
The IRB (Candy Kane) requested that a plan to deliver improved support 

to the regions, and to introduce new technology to our regional offices, be 

developed.








Steve Hawald
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