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Appendix F

Control Phase Tools

1. Investment Control Worksheet

2. Investment Control Worksheet Job Aid

3. DSG Control Recommendation Memo

1.  Investment Control Worksheet
The purpose of this worksheet is to keep management informed on the progress of IT initiatives and provide a mechanism for business sponsors to bring issues regarding the IT initiative to management’s attention.  

~ For DSG and IRB use only ~

	
	Action Approved
	Date

	IRB
	
	



~ This section to be completed by the Business Sponsor ~

	I. TO 45 - FMS Phase III
	Date Submitted: December, 2001

	II. Contact Information

	
	Name
	Service Area

	Project Sponsor
	James Lynch, Linda Paulsen
	CFO

	Project Lead
	Paul Stonner
	CFO

	Mod Ptr Project Lead
	Todd Elliott
	Modernization Partner

	COTR
	Carol Seifert
	OCIO

	III. Schedule

	
Expected Start Date:  November 1, 2000

	
Anticipated Finish Date: October 31, 2001

	IV. Milestones (not applicable for operational initiatives)

	List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date for the milestone.

	# 
	Milestone
	Planned Date
	Actual Date

	45.1.1
	FMS Phase III Project Work Plan (Summary Level)
	4/6/01
	4/6/01

	45.1.2
	FMS Phase III Project Work Plan (Detailed Level)
	4/6/01
	4/6/01

	45.1.3
	FMS Phase III Project Plan
	4/6/01
	4/6/01

	45.1.4
	Release 3.1 – Test Plan
	4/6/01
	4/6/01

	45.1.5
	Release 3.1 – Production Readiness Review
	4/6/01
	4/6/01

	45.1.6
	Release 3.2 – Test Plan
	5/15/01
	5/15/01

	45.1.7
	Release 3.2 – Production Readiness Review
	6/1/01
	6/1/01

	45.1.8
	Release 3.3 – Test Plan
	7/2/01
	7/2/01

	45.1.9
	Release 3.3 – Production Readiness Review
	8/1/01
	8/1/01

	45.1.10
	FMS Phase III Transition Plan
	5/17/01
	4/16/01

	45.1.11
	FMS Phase III Transition Report
	10/15/01
	10/15/01

	45.1.12
	FMS Phase III Training Plan
	4/16/01
	4/16/01

	45.1.13
	FMS Phase III Training Support Materials
	9/13/01
	9/13/01

	45.1.14
	FMS Phase III Technical Architecture Design
	4/6/01
	4/6/01

	45.3.1
	Release 3.4 – Test Plan
	10/31/01
	*

	45.3.2
	Release 3.4 – Production Readiness Review
	10/31/01
	*


* Work is complete, formal submittal is awaiting approval of Task Order modification. Modification is based on contingency work performed based on Department’s slip in go-live date for FMSS and GAPS.

	V. Issues and Impacts

	Provide a description of key issues and the potential impact the issue may have on costs, schedule and/or benefits realization.  Also provide the DSG action requested.

	Issue Identified
	Potential Impact on Cost/Schedule/Benefits
	Management Action Requested/Action Taken

	The Department has not gone live with implementation of FMSS and GAPS (currently planned for January 2002). 
	SFA FMS continues to support the Department’s Application and Integration (A&I) testing, development of Agreed Upon Procedures (AUP) for accounting treatments, and End-to End testing.
	Working with CFO, Jim Lynch and Greg Woods to determine and communicate the effects on FMS.


Investment Control Worksheet Job Aid

The purpose of this job aid is to provide assistance in completing Investment Control Worksheets.

I. Initiative Name – This is the initiative name that was provided on the IT Initiative Funding Request.  Also provide the date that the Investment Control Worksheet is submitted to the DSG.

II. Contact Information  - This is the contact information that was provided on the IT Initiative Funding Request.  Please make updates if necessary. 

III. Schedule – This is the expected start date and anticipated finish date from the IT Initiative Funding Request.
IV. Milestones  – List the milestone and estimated date (as indicated on the IT Initiative Funding Request) as well as the actual date that the milestone was achieved.

V. Issues and Impacts – Identify and describe key issues impacting the IT initiative, describe the potential impact these issues may have on the cost, schedule and benefits of the IT initiatives, and provide recommended actions that the DSG should take. 

3. DSG Control Recommendation Memo

To:

SFA Investment Review Board

From:
SFA Decision Support Group

Subject:
SFA IT Funding Change Recommendations

The Decision Support Group has conducted its monthly review of existing IT initiatives based on information received from business sponsors via the Investment Control Worksheets.  The Decision Support Group has reviewed the issues raised by the business sponsors as well as the cost, schedules and benefits realized by existing initiatives and recommends the following funding changes: 

	Initiative
	Key Issues 
	Recommended Actions

	
	
	

	
	
	

	
	
	

	
	
	


Please review these recommendations and inform the Decision Support Group of your approval/denial by XXXXX. By making these funding changes, SFA can better maximize the value received from our IT portfolio.

If you have any questions please contact XXXXXX, Decision Support Group Lead.

Attachments:   
SFA IT Portfolio
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