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Nothing to report

KEY NEWS

Enterprise Architecture (EA): 

· Pearson / IBM was awarded a new contract.  The contractor will continue support and enhancement of FSA's Enterprise Architecture.  The performance period is April 19th, 2004 to January 14th, 2005.  
· The FSA Enterprise Architecture team briefed the Business Integration Group on their accomplishments and plans for FY04/FY05.  The Enterprise Architecture team will meet with key Business Integration Group members to discuss alignment of activities including Integration, Business Process Modeling, and review collaboration tool options and centralized storage of enterprise assets.
· The FSA EA team provided ED CIO with examples of industry best practices to implement Enterprise Architecture.  The Department will use the information to develop a vision and project plan for Department wide Enterprise Architecture.  The Department Enterprise Architecture team asked to participate in the FSA Architecture Working Group meetings to gain a better understanding of the way FSA performs architecture reviews.

· EA Artifacts are now visible from FSAnet. The link to the web site is: http://fsanet.ed.gov/cio/techcenter/technology_handbook/ea/.  FSA will advertise this new feature on the lobby monitor next week!  Contact: Denise Hill 377-3030
E-Gov/eLoans:

· eLoans: On April 20, the eLoans partner agencies reviewed a draft transition strategy document for moving the initiative forward in FY05 and beyond.  The partner agency representatives concurred with the transition strategy and will share it with their agency leadership for comment.  On April 20, the ED eLoans team briefed Bill Leidinger on the proposed transition strategy, and plans to share the strategy with leadership.  Contact: Charlie Coleman, 202-549-9955 or Tina Pemberton, 202-377-3507
· GovLoans.gov:  On April 19, the GovLoans Working Group completed User Acceptance Testing of the new GovLoans site and provided the findings to the Booz Allen development team.  The team is on schedule to launch GovLoans to the public as an integrated part of GovBenefits on April 29, the date of GovBenefits’ second anniversary.  Contact: Charlie Coleman, 202-549-9955 or Lynda Folwick, 202-377-3514

OIG E-Signature Audit (ED-OIG/A11-D0002):  The Final Audit Report for e-Signature contained three recommendations.  A Corrective Action Plan was prepared to address the recommendations.  It was transmitted to ED OCFO for submission to the Office of the Inspector General on April 19.  Contact: Neil Sattler, 202-377-3513
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PUBLIC ACTIVITIES

Nothing to report

PUBLIC AFFAIRS ACTIVITIES

Nothing to report

REGULATORY ACTIVITIES

Nothing to report

POLICY DOCUMENTS

Nothing to report

GRANT ACTIVITIES

Nothing to report

ON THE HORIZON

Nothing to report

CONTACT INFORMATION

Please contact Marguerite Roland at 377-3544 with any questions about this report.

