
ID Channel Cost Acceptance Date
1 CIO $100,000.00 Fri 8/25/00
2 CIO $391,184.87 Fri 8/11/00
3 CIO $115,984.13 Fri 8/11/00
4 CIO $248,384.56 Fri 8/11/00
5 CIO $220,600.45 Fri 8/11/00
6 CIO $95,767.49 Fri 8/11/00
7 CIO $746,428.48 Fri 8/11/00
8 CIO $58,250.82 Mon 8/21/00
9 CIO $106,260.29 Mon 8/21/00

10 CIO $85,834.15 Fri 8/11/00
11 CIO $43,269.92 Mon 8/14/00
12 CIO $89,216.64 Wed 8/9/00
13 CIO $183,986.88 Mon 8/14/00
14 Financial Partners $252,414.10 Mon 8/21/00
15 Financial Partners $153,626.05 Mon 8/21/00
16 Financial Partners $259,277.91 Tue 8/22/00
17 Org Trans $111,035.10 Tue 8/29/00
18 Org Trans $50,854.80 Wed 8/30/00
19 Org Trans $14,965.88 Tue 8/29/00
20 Org Trans $13,850.70 Tue 8/29/00
21 Org Trans $17,405.30 Tue 8/29/00
22 Org Trans $21,562.24 Tue 8/22/00
23 Org Trans $21,562.24 Tue 8/22/00
24 Org Trans $29,007.26 Tue 8/22/00
25 Org Trans $29,645.18 Wed 8/30/00
26 Program $398,245.97 Fri 8/11/00
27 Program $2,912.40 Fri 8/25/00
28 Schools $303,703.51 Tue 8/29/00
29 Schools $383,850.55 Mon 8/28/00
30 Schools $260,823.08 Mon 8/28/00
31 Schools $251,076.09 Mon 8/28/00

Dave Gordon 04.1.8  Incentive Fee
Bondurant/Veyon 12.1.01  Project Team Charter and Plan
Bondurant/Veyon 12.1.04  Storyboard for the NASFAA Conference
Bondurant/Veyon 12.1.07  Prototype IFAP Application

Dru Carlson 16.1.3  JAVA Coding Standards
Dru Carlson 16.1.4  Integrated Technical Architecture Organizational Operations Approach
Dru Carlson 16.1.6  Software Installation/Configuration Report

Gibbons/Gordon 18.1.3  Security and Privacy Communication Plan
Gibbons/Gordon 18.1.4  Security and Privacy Policies & Procedures
Gibbons/Gordon 18.1.5c  Monthly Security Program Report

Dave L. Gordon,Shyam Pai 21.1.2  Enterprise Conceptual Logical Data Model, Version 1
Dave L. Gordon/Shyam Pai 21.1.4  NSLDS Cost Analysis
Dave L. Gordon/Shyam Pai 21.1.5  NSLDS Technical Architecture Analysis

Chris Ward 10.1.2  Reengineering Options
Chris Ward 10.1.5b  Project Management Plan-Interim

Chris Ward 23.1.1  Financial Partners Modernization Services Initial Summary
Linh Nguyen 07.4.1  Updated Capability Release Plan(Modernization Sequencing Plan), Version 1.2
Linh Nguyen 07.5.1  Production and Production Support for Updated Modernization Blueprint
Linh Nguyen 07.7.1  Annual Performance Plan Approach and Work Plan
Linh Nguyen 07.7.2  Overview and Final Presentation of Planning Approach
Linh Nguyen 07.7.3  Primer for SFA FY01-FY02 Performance Plan

Kim Morris 30.1.1  SFA HR 90-Day Plan
Kim Morris 30.1.2a  Working Session Summaries
Kim Morris 30.1.6a  Monthly Implementation Report
Kim Morris 30.1.6b  Monthly Implementation Report

Elisabeth Schmidt 08.1.1d  Program Management Services Summary
Mike Swain 13.a.1  Quick Response Process

Mark E. Kindig 19.1.01  COD Preferred Solution Selection Workplan
Mark E. Kindig 19.1.04  COD Mid-Level "To-Be" Functional Requirements
Mark E. Kindig 19.1.05  School Implementation Challenges Summary
Mark E. Kindig 19.1.06  COD Performance Model
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