
Task Order 1 - Effective Date 16 Sept 1999

Deliverable DAC Status QA Date
Contract 
Delivery 

Date

Required 
Delivery 

Date

Actual 
Delivery 

Date

Required 
SFA 

Response 
Date

Price
Invoice 

Date
Owner QA Owner Client Owner

1.1 Program Management Office
1.1.1 Concept of Business Operations 20 Accepted 10/1/99 10/6/99 10/6/99 10/6/99 10/20/99 $131,236.81 11/18/99 Dave Gordon Petchon, Thurston Connie Davis
1.1.2 Critical Program Management Processes 30 Accepted 10/6/99 10/15/99 10/15/99 10/15/99 10/29/99 $158,898.51 11/18/99 Dave Gordon Petchon, Thurston Connie Davis
1.1.3 Monthly Report 30 Accepted 10/6/99 10/18/99 10/18/99 10/18/99 N/A $202,094.02 10/25/99 Mike Swain Petchon, Gidwani Carol Seifert
1.1.3 Contract Management Plan 60 Accepted 10/6/99 10/15/99 10/15/99 10/15/99 10/29/99 $0.00 Mike Swain Petchon, Gidwani Carol Seifert

Total TO1: $492,229.34

Task Order 2 - Effective Date 1 Oct 1999

Deliverable DAC Status QA Date
Contract 
Delivery 

Date

Required 
Delivery 

Date

Actual 
Delivery 

Date

Required 
SFA 

Response 
Date

Price
Invoice 

Date
Owner QA Owner Client Owner

2.1 Program Management Office

2.1.2 Program Plan/ Quality Plan/ Communication Plan 30 Accepted 10/15/99 11/1/99 11/1/99 11/1/99 11/15/99 $298,378.46 11/18/99 Dave Gordon Steve Petchon Carol Seifert
2.1.3a Modernization Partner Program Management (Status Report) 30 Accepted 10/15/99 11/1/99 11/1/99 11/2/99 11/15/99 $298,378.46 11/5/99 Dave Gordon Steve Petchon Carol Seifert

2.1.1
Recommended Value Creating Opportunities/Industry 
Benchmarks 45 Delivered 11/1/99 11/15/99 11/15/99 11/15/99 11/29/99 $298,378.46 Dave Gordon Steve Petchon Carol Seifert

2.1.3b Capability Release Plan 60 Started 11/15/99 11/29/99 11/29/99 12/13/99 $298,378.46 Dave Gordon Steve Petchon Carol Seifert
2.1.3c Modernization Partner Program Management (Status Report) 60 11/15/99 11/29/99 12/10/99 N/A $298,378.46 Dave Gordon Steve Petchon Carol Seifert
2.1.3d Modernization Partner Program Management (Status Report) 90 12/15/99 12/29/99 1/10/00 N/A $254,388.71 Dave Gordon Steve Petchon Carol Seifert
2.1.3e Modernization Partner Program Management (Status Report) 120 1/14/00 1/31/00 2/10/00 N/A $250,777.61 Dave Gordon Steve Petchon Carol Seifert
2.1.3f Modernization Partner Program Management (Status Report) 150 2/14/00 2/28/00 3/10/00 N/A $249,826.14 Dave Gordon Steve Petchon Carol Seifert
2.1.3g Modernization Partner Program Management (Status Report)  180 3/16/00 3/30/00 4/10/00 N/A $249,826.14 Dave Gordon Steve Petchon Carol Seifert

2.2 Enterprise Engineering and Integration
2.2.2 Configuration Management Approach  60 Delivered 11/11/99 11/29/99 11/29/99 11/23/99 12/7/99 $96,456.58 J. Michael Lee Steve Petchon Connie Davis
2.2.3 Critical Methods/Standard Recommendations  90 Started 11/18/99 12/29/99 12/15/99 1/12/00 $95,504.19 J. Michael Lee Steve Petchon Connie Davis
2.2.4 Systems Integration and Test Approach  90 Started 12/1/99 1/9/00 12/29/99 1/12/00 $95,668.06 J. Michael Lee Steve Petchon Connie Davis
2.2.5 Deployment Approach 120 Started 1/14/00 1/31/00 1/31/00 2/14/00 $95,668.06 J. Michael Lee Steve Petchon Connie Davis
2.2.6 Post-Deployment Maintenance Approach 150 Started 2/14/00 2/28/00 2/28/00 3/13/00 $95,668.06 J. Michael Lee Steve Petchon Connie Davis

2.4 Financial Aid Origination
2.4.2a Draft Conceptual Design 30 See Note 2 10/15/99 11/1/99 11/1/99 11/15/99 $239,398.74 Karl Augenstein Steve Shane Jeanne Van Vlandren
2.4.2b Final Conceptual Design 60 See Note 2 11/15/99 11/29/99 11/29/99 12/13/99 $159,037.02 Karl Augenstein Steve Shane Jeanne Van Vlandren
2.4.2c Business Case 60 See Note 2 11/15/99 11/29/99 11/29/99 12/13/99 $159,037.02 Karl Augenstein Steve Shane Jeanne Van Vlandren
2.4.2d Value Based Cost Approach 60 See Note 2 11/15/99 11/29/99 11/29/99 12/13/99 $119,140.61 Karl Augenstein Steve Shane Jeanne Van Vlandren
2.4.1 Draft Business Capability Release Plan 60 See Note 2 11/15/99 11/29/99 11/29/99 12/13/99 $119,140.61 Karl Augenstein Steve Shane Jeanne Van Vlandren

2.3 Partner Management
2.3.1 Acquisition Strategy 30 10/15/99 12/31/99 12/31/99 1/15/00 $100,000.35 Mike Swain Steve Petchon Candace Hardesty
2.3.2 Partnership Management Plan 30 Delivered 10/15/99 11/30/99 11/30/99 11/29/99 12/15/99 $123,281.07 Mike Swain Steve Petchon Pat Bradfield
2.3.4a Monthly Contract Status Report 30 Accepted 10/15/99 11/1/99 11/1/99 11/2/99 11/15/99 $91,037.96 11/5/99 Mike Swain Steve Petchon Carol Seifert
2.3.3 Legacy Contract Transition Plan 60 Started 11/15/99 1/10/00 1/10/00 1/20/00 $106,989.37 Mike Swain Steve Petchon Pat Bradfield
2.3.4b Contract Management Plan 60 Accepted 11/15/99 11/29/99 11/29/99 11/29/99 12/13/99 $42,677.55 12/1/99 Mike Swain Steve Petchon Carol Seifert
2.3.4c Monthly Contract Status Report 60 11/15/99 11/29/99 12/10/99 N/A $91,037.96 Mike Swain Steve Petchon Carol Seifert
2.3.4d Monthly Contract Status Report 90 12/15/99 12/29/99 1/10/00 N/A $91,037.96 Mike Swain Steve Petchon Carol Seifert
2.3.4e Monthly Contract Status Report 120 1/14/00 1/31/00 2/10/00 N/A $91,037.96 Mike Swain Steve Petchon Carol Seifert
2.3.4f Monthly Contract Status Report 150 2/14/00 2/28/00 3/10/00 N/A $91,037.96 Mike Swain Steve Petchon Carol Seifert
2.3.4g Monthly Contract Status Report 180 3/16/00 3/30/00 4/10/00 N/A $91,037.96 Mike Swain Steve Petchon Carol Seifert

Total TO2: $4,690,605.95
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Task Order 3 - Effective Date 1 Oct 1999

Deliverable DAC Status QA Date
Contract 
Delivery 

Date

Required 
Delivery 

Date

Actual 
Delivery 

Date

Required 
SFA 

Response 
Date

Price
Invoice 

Date
Owner QA Owner Client Owner

3.1 Task Order 3 Financial Management
3.1.1a Project Plan 7 Accepted 10/12/99 10/8/99 11/2/99 11/2/99 10/22/99 $26,577.71 11/23/99 Cindy Aldridge Steve Petchon Linda Paulsen
3.1.3a Concept of Operations Validation 25 11/12/99 10/26/99 12/3/99 11/9/99 $146,938.00 Cindy Aldridge Steve Petchon Linda Paulsen
3.1.1b Ongoing Project Management and Analysis (Monthly Report) 30 N/A 11/1/99 12/3/99 11/15/99 $84,159.00 Cindy Aldridge Steve Petchon Linda Paulsen
3.1.1c Ongoing Project Management and Analysis (Monthly Report) 60 N/A 11/30/99 1/4/00 12/14/99 $121,415.97 Cindy Aldridge Steve Petchon Linda Paulsen
3.1.1d Ongoing Project Management and Analysis (Monthly Report) 90 N/A 12/30/99 2/3/00 1/13/00 $121,415.97 Cindy Aldridge Steve Petchon Linda Paulsen
3.1.1e Ongoing Project Management and Analysis (Monthly Report) 120 N/A 1/31/00 3/3/00 2/14/00 $114,867.17 Cindy Aldridge Steve Petchon Linda Paulsen
3.1.3b Financial Management System Design 125 2/77/00 2/3/00 2/28/00 2/17/00 $689,304.00 Cindy Aldridge Steve Petchon Linda Paulsen
3.1.1f Ongoing Project Management and Analysis (Monthly Report) 150 N/A 2/28/00 4/3/00 3/13/00 $169,274.51 Cindy Aldridge Steve Petchon Linda Paulsen
3.1.3c Financial Analysis & Business Case 155 3/10/00 3/6/00 3/31/00 3/20/00 $106,700.00 Cindy Aldridge Steve Petchon Linda Paulsen
3.1.2 License Pricing Analysis 160 3/17/00 3/9/00 4/7/00 3/23/00 $47,276.87 Cindy Aldridge Steve Petchon Linda Paulsen
3.1.1g Project Completion (Final Report) 165 3/24/00 3/14/00 4/14/00 3/28/00 $67,671.92 Cindy Aldridge Steve Petchon Linda Paulsen

Total TO3: $1,695,601.12

NOTES:
2. Financial Aid Origination Re-engineering (TO2) - Scope being re-examined. 
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